


*Beware
The Ides of March*

PHENIX WEEKLY PLANNING

3/15/2007

Don Lynch

70002 + 3030 + 5266 - 1 - 9031 - 555 - 7




T
e
c
h
n
i
c
a
l
S
c
h
e
d
u
l
e
+
r
o
u
t
i
n
e
2
0
0
7



CM Lift Table Mod for DC East Repairs


T
E
C
H
N
I
C
A
L
S
U
P
P
O
R
T
+
T
O
O
L
S

Wing extension
Step augmentation
In progress at
Central Shops





Holders for safety rail

Pins to align and secure to lift
table wing extension



VTX Prototype Test

T
e
c
h
n
i
c
a
l
S
u
p
p
o
r
t
+
2
0
0
7





Drawings Done

Fabricate box at 1008
(Carter B.)

Done

Assemble

Test




3rd pass review of documents $\frac{1}{2}$ done:

- 144 (POTENTIAL) controlled procedures total (2nd pass)
- 107 controlled procedures, 9 CA OPM (2nd pass). 28 "Other"
- 45 made inactive, review complete, 25 more likely candidates for retirement
- 30 more active status TBD

Efforts Continuing.....

RPC Assembly "Facility" at BNL

T
e
c
h
n
i
c
a
l
S
u
p
p
o
r
t
+
2
0
0
7




RPC Assembly "Facility" at BNL

Technical Support 2007






Looking at AGS Floor, 820, 905, 922 Should make a decision by end of next week







- End of Run 7(Run Length-start of Physics to run end) 3 months
- Shutdown Prep 2 weeks
- DC Repair 1 week
- HBD remove-repair-reinstall 2-3 months
- MPC North and south repair & upgrades 2-3 months
- Install FEE Upgrade 1 octant MuTR 1,2 South 1 month
- Infrastructure upgrades access (crane/ladder) 1 month
- TBD detector maintenance and repair 0-3 months
- RPC Factory 3-4 years
- Commissioning and run prep 1 month
- Shutdown length (End of run 7 to start run 8 physics) 4 months





- Run 8 Length (start of physics to run end) 7 months
- Shutdown Prep 2 weeks
- TBD detector maintenance and repair 0-3 months
- Install Cu absorber for 1 South octant, 1 week
- Install RPC 3 South 6 months
- Install FEE Repairs & Upgrade MuTR 1, 2 South all octs 4 months
- Install LL1 South 3 months
- Install new beampipe 1 month
- Commissioning and run prep 1 month
- Shutdown length (End of run 8 to start run 9 physics) 6 months







- Run 9 Length (start of physics to run end) 6 months
- Shutdown Prep 2 weeks
- TBD detector maintenance and repair 0-3 months
- Install VTX (if ready) 4 months
- Install RPC 3 North 3 months
- Install RPC 2 South and North 6 months
- Install FEE Upgrade MuTR 1, 2 North (all octants) 6 months
- Install LL1 North 3 months
- Install Full Cu absorber + NCC tungsten 2 months
- Commissioning and run prep 1 month
- Shutdown length (End of run 9 to start run 10 physics) 9 months




- Run 10 Length (start of physics to run end) 4 months
- Shutdown Prep 2 weeks
- TBD detector maintenance and repair 0-3 months
- Install FVTX (if ready) 2 months
- Install NCC N (if ready) 2 months
- Commissioning and run prep 1 month
- Shutdown length (End of run 9 to start run 10 physics) 5 months



- Run 11 Length (start of physics to run end) 7 months
- Shutdown Prep 2 weeks
- TBD detector maintenance and repair 0-3 months
- Remove Cu Shielding 1 month
- Install RPC 1AB North and South 3 months
- Install FEE Upgrade MuTR 3, South and North 6 months
- Commissioning and run prep 1 month
- Install NCC S 2 months
- Shutdown length (End of run 11 to start run 12 physics) 6 months



Safety



All PHENIX-BNL Staff
who have
Electrical Safety 1 need
CPR& First Aid Course


Can register on-line at

[http://training.bnl.gov/
Schedule/calendar.htm](http://training.bnl.gov/Schedule/calendar.htm).

Trailer Office Space Allocation


Space Allocation

1. Safety Engr P. Giannotti (PG)
2. Run Coordinator/Chief Engr
3. Documents (PG)
4. Electrician: M. Rau
5. Mu Tracking (M. Leitch)
6. EMCal
7. HBD (C. Woody)
8. Documents (PG)
9. Trailer Conference Area (PG)
10. Computer Network Cage (PG)
11. Printing & Fax (PG)
12. PC
13. RXNP (W. Xie)
14. TOF Aerogel
15. RICH
16. BBC
17. TEC
18. TOF West (S. Huang)
19. DAQ /Trigger
20. DAQ
21. DC
22. EMCal
23. ??? (S. Batsuli)
24. Analysis Center (RC/PC)
25. MPC (M. Chiu)
26. Storage
27. Ladies' Bathroom (C-A)
28. Men's Bathroom (C-A)
29. Storage




Need: a contact person for each cubicle
put unwanted equipment in "area 8" for disposal
storage space for wanted equipment needed

Where To Find PHENIX Technical Info



Links for the weekly planning meeting slides, long term planning, pictures, videos and other technical info can be found on the web site:



http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm