



Milestones

Mechanical

Strip Detector Design	Jun-96	
<i>Pad Detector Design</i>	<i>Oct-96</i>	<i>Double vs Single</i>
MVD chain test	Apr-96	Loose ends on analysis
Preliminary Design Review	Aug-96	
MCM Cooling Design Review	Aug-96	
All detectors received	Apr-97	
Final Design Review	Dec-96	<i>Probably Jan-Feb</i>
Subassemblies complete	Mar-98	
Assembly complete	Oct-98	

FEE

Review AMU/ADC r1	Mar-96	
Review TGV r2	Nov-95	
Review AMU/ADC "r2"	Jan-97	Design started Oct96, submit Nov?
<i>Review TGV5 tiny</i>	<i>Nov-96</i>	<i>Submitted Oct96</i>
Review TGV "r3"	Feb-97	
Test preprototype MCM	Nov-96	Probably in Jan97
Prot. MCM vendor rev.	Mar-97	Could slip by several months
<i>FEE PDR</i>	<i>Oct-96</i>	<i>Dec 3 via video conference</i>
MCM design complete	Oct-97	
Chip fab complete	Oct-97	
MCMs complete	Apr-98	

Possible additional milestones:

Mechanical

All detector and cables tested	Aug-97
1st C-section complete	Nov-97
Motherboard assembly complete	Nov-97?
Cooling system complete	Apr-97?

FEE

Chain test prior to FEE fab	May-97
FEE FDR	Feb-97?
Test MCM proto in beam test	Oct-97?