

RICH FEM Trigger Input Status and Schedule

Takashi Matsumoto
CNS, University of Tokyo

Contents


- **Summary of RICH LVL1 in pp run**
- **LVL1 output signal from Int_R Chip**
- **Bug fix**
- **Schedule**

Summary of RICH LVL1 in pp run

- **We had following type of LVL1 Channel (total 256) in pp run**
 - Working Channel 38 (14.8%)
 - Good correlation between charge and trigger bit
 - Noisy Channel 74 (28.9%)
 - Trigger signal was firing frequently
 - Dead Channel 144 (56.3%)
 - No trigger signal
- **Two RICH FEE crate were sent to Japan for investigation after pp run .**



Location of the bug

- **2 possible location of the bug**
 - Signal source : Int_R Chip on AMU/ADC Module
 - Int_R Chip produce the trigger signal.
 - Signal processing : LVL1 Module
 - We have some parameters (Timing of AD conversion etc.).





LVL1 Output of Int_R Chip

Good Channel



Noisy Channel



Charge distribution when Trigger bit is required (from pp run)

Wave form of the corresponding channel

Debug

- **What's happen in noisy channel?**
 - **Trigger reset** is not working correctly
 - A lot of miss-fire
 - After comparing noisy channel with good channel, bias voltage supplied to Int_R chip found to be different
 - This bias voltage makes trigger reset signal unstable
- **How can we fix it?**
 - **Tune the bias voltage**
 - 16 resistors on a AMU/ADC Module need to be replaced
- **After fixing the bias, we found that dead channel recovered as well as noisy channel.**
 - Int_R Chip itself is fine.
 - **Problem was “tuning”**

What we need to do

- **Tune the bias voltage of the Int_R chip on AMU/ADC Module**
 - Replace the resistors on it
- **Check all LVL1 signals**
 - OK : Go to Production test
 - Not OK : Replace Int_R Chip
 - Investigate the problem one by one
- **Production test of whole RICH FEE**
 - Performance of Charge, TAC and LVL1

Schedule

- **May**
 - Fix the bias voltage of Int_R chip on AMU/ADC Module.
 - Check LVL1 signals again.
- **June**
 - Start production test of all modules on RICH FEE crate.
 - This will take one month or more
- **July**
 - production test of all modules on RICH FEE crate.
- **August**
 - Start to ship the RICH FEE crate to BNL