

MAPS-based Vertex Detector (MVTX)

WBS 1.13 (Full Detector) & 1.3 (Telescope)


Ming Liu

1/24/2017

Outline

- Introduction
 - MAPS-based Vertex Detector (MVTX)
 - WBS and Baseline
- Project scope and schedule
- Tasks and collaboration
- MIE status and plan

WBS of the Baseline sPHENIX MIE



WBS sPHENIX MIE Project Elements

- | | |
|-----|-------------------------------|
| 1.1 | Project Management |
| 1.2 | Time Projection Chamber |
| 1.3 | MAPS Telescope |
| 1.4 | Electromagnetic Calorimeter |
| 1.5 | Hadron Calorimeter |
| 1.6 | Calorimeter Electronics |
| 1.7 | DAQ-Trigger |
| 1.8 | Minimum Bias Trigger Detector |

WBS Infrastructure & Facility Upgrade

- | | |
|------|--------------------------|
| 1.9 | SC-Magnet |
| 1.10 | Infrastructure |
| 1.11 | Installation-Integration |

WBS Parallel Activities

- | | |
|------|------------------------------------|
| 1.12 | Intermediate Silicon Strip Tracker |
| 1.13 | Monolithic Active Pixel Sensors |



A new DOE MIE to build the full MAPS-based vertex Detector defined in the sPHENIX Reference Design

Monolithic-Active-Pixel-Sensors (MAPS)

A State of the Art Tracker

- Advantages of MAPS:
 - Very fine pitch (28x28 μm)
 - High efficiency (>99%) and low noise (<10⁻⁶)
 - Fast readout, 2~4 μs
 - Ultra-thin/low mass, 50 μm (~0.3% X_0)
 - On-pixel digitization, low power dissipation
 - 15+ years of R&D at CERN for ALICE upgrade

An ideal detector for QGP b-jet physics!





ALPIDE design

Tower Jazz 0.18 μm CMOS

- feature size 180 nm
- metal layers 6
- gate oxide 3nm

substrate: $N_A \sim 10^{18}$
 epitaxial layer: $N_A \sim 10^{13}$
 deep p-well: $N_A \sim 10^{16}$

sPHENIX MAPS-based Vertex Detector (MVTX)




$R = 2.4; 3.2; 3.9\text{cm};$
 $L = 27.1\text{cm}$


- “Adopt” ALICE ITS Upgrade Inner Barrel 3-layer MAPS detector
 - Mini. risk, Max. Physics
- Precision vertexing for b-jet/B-hadron tagging with high efficiency and high purity
- B-jet modification in QGP at low-medium p_T to determine QGP properties, study mass-dependence on collisional vs radiative energy loss, flow etc.
- A separate DOE MIE to build the full detector, WBS 1.13, ~\$5M for construction
- Early R&D by LANL/LDRD, \$5M, FY17-19, readout and mechanical integration; Recycle staves and electronics for WBS 1.3 Telescope

B-jet/B-hadron Tagging in sPHENIX

Goal: much improved B-jet Identification in Heavy Ion Collisions



Secondary Vertexing Possible!





- A new b -jet identification with **high efficiency** and **high purity** is possible
- Figure of merit is **efficiency** $\times$ **purity**. Greatly enhancing the b -jet physics program, x4 improvement in FOM (compared to alternatives)

Jin, Xin, Cesar, Haiwang et al

Heavy Quark and QGP Interactions

“Jet flavor tomography”

- B-jet modification, collisional vs radiative dE/dX , mass-dependence etc.
- Heavy quark flow, thermalization, recombination etc.



MVTX in sPHENIX

From MVTX to Readout Unit & Control Crates:


- “5m” copper wires
- Host 6U VME RUs
- Services for 48 modules, monitoring
- LV/HV controls

RU->CRU @CH:


- sPHENIX CRU
- Power supply
- 30+m fibers

Mechanical Integration


1/24/17



MVTX-sPHENIX Integration



Readout Chain: 48 staves – Readout Unit (IR) – Comm. Readout Unit (sPHENIX CH)



Scope of the MVTX Project

- **MAPS staves & Electronics**

- MAPS Detectors
 - “MoU” to build 68 ITS MAPS staves
 - No modification
- Readout Electronics
 - Use ALICE/ITS, RU + CRU
 - Modify/reprogram CRU for sPHENIX
 - Plan-B: build a custom board to convert ALICE/ITS into sPHENIX DAQ format; BNL FILEX etc.
 - **R&D by LANL LDRD**
- Production
 - Extend ALICE/ITS MAPS stave production
 - sPHENIX personnel help assembly and testing staves at CERN
 - Reproduce additional ALICE RU+CRU for sPHENIX
 - Final assembly and test in US
- Ancillary systems, copy ALICE
 - LV, cables, crates, racks etc.
 - Slow control, safety and monitoring


- **Mechanics & Cooling**

- No/(some) changes to ALICE/ITS inner tracker mechanical structures
 - End Wheels
 - Cylindrical structure shells
 - Detector half barrels
 - **Service half barrels**
 - **Detector and Service half barrels**
 - **Half support structures**
- Mechanical Integration
 - Conceptual design by LANL LDRD
 - Prototype by sPHENIX R&D
 - Design integration frames
 - Carbon frames etc.
 - Installation tooling etc.
- Copy ALICE cooling plant design
 - Minor modification to fit sPHENIX
 - Smaller heat load than ALICE ITS
- Metrology and Survey

WBS 1.13: a new MIE fund the full MAPS Vertex Detector, ~\$5M

WBS 1.3: a sPHENIX baseline 10-stave telescope demonstrator

Project Tasks and Timeline



"MoU" w/ ALICE/ITS: 11/2016

- Produce MAPS chips for sPHENIX as part of ALICE production!
- Full staves, space frames and RUs production cost & schedule → **MVTX MIE**

More discussions:
Cesar, Gunther, Bob,
Giacomo, Grazyna et al


Project Cost and Schedule

To be updated: Dave Lee

MAPS_Inner_Barrel_Master-011817											
ID	WBS	Task Name	Duration	Start	Finish	Institution	calculate fixed cost	Cost	contingency	Resource Cost	cost+contingency
1	1	MAPS Inner Barrel	4073 days	Fri 10/21/05	Mon 6/21/21		\$2,678,210.00	\$5,946,494.00		\$2,998,764.00	\$6,605,684.50
2	1.1	MAPS Inner Barrel Starts	0 days	Sat 10/1/16	Sat 10/1/16		\$0.00	\$0.00	0	\$0.00	\$0.00
3	1.2	MAPS Inner Barrel Ends	0 days	Tue 6/1/21	Tue 6/1/21		\$0.00	\$0.00	0	\$0.00	\$0.00
4	1.3	Milestones & Key Tasks	0 days	Mon 10/3/16	Mon 10/3/16		\$0.00	\$0.00	0	\$0.00	\$0.00
24	1.4	LANL LDRD	1174 days	Mon 10/3/16	Wed 4/21/21		\$365,500.00	\$2,452,648.00		\$1,831,148.00	\$2,196,648.00
105	1.5	sPHENIX Project	4073 days	Fri 10/21/05	Mon 6/21/21		\$2,312,710.00	\$3,493,846.00		\$1,167,616.00	\$4,409,036.50
106	1.5.1	sPHENIX Project Management	1231 days	Tue 9/13/16	Mon 6/21/21	LANL	\$0.00	\$126,568.00		\$126,568.00	\$139,224.80
110	1.5.2	Electronics	319 days	Thu 4/20/17	Thu 7/26/18	LANL	\$25,000.00	\$82,664.00		\$57,664.00	\$105,893.20
120	1.5.3	Mechanics	3384 days	Fri 10/21/05	Tue 10/30/18		\$100,000.00	\$397,936.00		\$284,416.00	\$488,502.00
150	1.5.4	MAPS Inner Barrel Review	12 days	Fri 6/1/18	Mon 6/18/18		\$0.00	\$14,560.00		\$14,560.00	\$16,016.00
154	1.5.5	Final System Test	90 days	Fri 4/21/06	Thu 8/24/06		\$50,000.00	\$103,640.00		\$53,640.00	\$129,550.00
156	1.5.6	Procurements	500 days	Wed 8/1/18	Tue 6/30/20	LANL	\$2,137,710.00	\$2,518,078.00		\$380,368.00	\$3,228,802.50
186	1.5.7	Installation	131 days	Wed 7/1/20	Wed 12/30/20		\$0.00	\$250,400.00		\$250,400.00	\$301,048.00
191	1.5.8	Ready for beam	0 days	Wed 12/30/20	Wed 12/30/20		\$0.00	\$0.00	0	\$0.00	\$0.00

Organization

To be updated: Cesar da Silva



Status of MIE

- Thanks for all the hard work put in by everyone!
- First draft of proposal narrative available, about 21 pages
- Some sessions are more complete than others
- Need input from each institution
 - FTE
 - Labor rates
 - Resource schedule
 - Focus area
- Further editing /polishing

9	Table of Contents	
10	Abstract	iii
11	Proposal Narrative	1
12	1 Executive Summary	1
13	1.1 Science Highlights and Deliverables	1
14	1.2 Mission Need	1
15	2 Physics Goals	1
16	2.1 B-meson physics at low p_T (<15 GeV/c)	2
17	2.2 B-jet physics at intermediate p_T (>15 GeV/c)	2
18	3 Detector Requirements	3
19	3.1 Tracking impact parameter resolution	3
20	3.2 Tracking efficiency	3
21	3.3 Readout rate	4
22	4 Technology Choices and Detector Layout	4
23	4.1 Design goals and technology choice	4
24	4.2 Detector layout	5
25	5 Physics Performance	6
26	5.1 b -jet tagging	6
27	5.2 B-meson tagging	9
28	6 Technical Scope and Deliverables	10
29	6.1 MAPS chips/stave production	10
30	6.2 Readout integration and testing	10
31	6.3 Mechanical carbon structures	11
32	6.3.1 General requirements	11
33	6.3.2 Detector support structure	11
34	6.3.3 Service support structure	12
35	6.4 Mechanical integration	12
36	6.5 Power System	13
37	6.5.1 Power system requirements	13
38	6.5.2 Power system architecture	14
39	6.6 MAPS stave assembly and testing at CERN	15
40	6.7 Detector assembly	15
41	6.8 Online software and Trigger	16
42	6.9 Offline software - detector simulation, geometry, offline tracking	17
43	7 Organization and Collaboration	18

44	8	Schedule and Cost Baseline	19
45	8.1	Introduction	19
46	8.2	Schedule	19
47	8.3	Cost	21
48	8.4	Resources	21
49	8.5	Milestones	21
50	8.6	Major Cost Items	21

Plan for next 2 days

- Presentation and discussion for each session
- Update them with the latest information
- Proofreading and polishing

To be ready for submission to DOE, 2 weeks before the Feb. budget meeting (2/15 for LANL)

Targeted submission date:
Feb 1, 2017 (Wed.)

9:00-9:10	Welcome	Barbara Jacak
9:10-9:25	sPHENIX status	Gunther Roland / Dave Morrison
9:25-10:00	MAPS pre-proposal overview	Ming Liu
10:00-10:30	Cost and schedule	David Lee
10:30-11:00	Coffee Break	
11:00-11:30	Organization, b-physics goal	Cesar da Silva
11:30-12:00	b-tagged jet physics	Jin Huang
12:00-12:30	B-meson physics	Xin Dong / Xiaolong Chen
12:00-14:00	Lunch break	
14:00-14:30	MAPS chips/stave production	Ming Liu / Cesar da Silva
14:30-15:00	Inner tracker overview, LV/HV PS controls, carbon fiber structure	Giacomo Contin
15:00-15:30	Mechanical integration	Walter Sondheim / Bob Redwine / Grazyna Odyniec
15:30-16:00	Coffee Break	
16:00-16:20	MAPS staves assembly and testing at CERN	Gunther Roland
16:20-16:40	Full module assembly and test in US	Giacomo Contin
16:40-17:00	Online software/trigger	Xiaochun He
17:00-17:20	Offline software, simulation, geometry, tracking	Haiwang
17:20-17:30	Purdue silicon lab facilities	Wei Xie
18:00	Dinner	

10	Abstract	iii
11	Proposal Narrative	1
12	1 Executive Summary	1
13	1.1 Science Highlights and Deliverables	1
14	1.2 Mission Need	1
15	2 Physics Goals	1
16	2.1 B-meson physics at low p_T (<15 GeV/c)	2
17	2.2 B-jet physics at intermediate p_T (>15 GeV/c)	2
18	3 Detector Requirements	3
19	3.1 Tracking impact parameter resolution	3
20	3.2 Tracking efficiency	3
21	3.3 Readout rate	4
22	4 Technology Choices and Detector Layout	4
23	4.1 Design goals and technology choice	4
24	4.2 Detector layout	5
25	5 Physics Performance	6
26	5.1 b -jet tagging	6
27	5.2 B-meson tagging	6
28	6 Technical Scope and Deliverables	10
29	6.1 MAPS chips/stave production	10
30	6.2 Readout integration and testing	10
31	6.3 Mechanical carbon structures	11
32	6.3.1 General requirements	11
33	6.3.2 Detector support structure	11
34	6.3.3 Service support structure	12
35	6.4 Mechanical integration	12
36	6.5 Power System	13
37	6.5.1 Power system requirements	13
38	6.5.2 Power system architecture	14
39	6.6 MAPS stave assembly and testing at CERN	15
40	6.7 Detector assembly	15
41	6.8 Online software and Trigger	16
42	6.9 Offline software - detector simulation, geometry, offline tracking	17
43	7 Organization and Collaboration	18
44	8 Schedule and Cost Baseline	19
45	8.1 Introduction	19
46	8.2 Schedule	19
47	8.3 Cost	21
48	8.4 Resources	21
49	8.5 Milestones	21
50	8.6 Major Cost Items	21

Happy Writing!

Editing/Proofreading

– Dennis, Darren, Dave M., Hubert et al

1. Ming, Mike, Gunther, Dave et al

2. Cesar, Xin et al

3. Jin, Xin, Darren, Sanghoon et al

4. Giacomo et al

5. Tony, Haiwang, Jin et al

6.1 Cesar, Mike, Ming,

6.2 Grazyna/Leo, Ming et al

6.3 Walt, Grazyna/Eric et al

6.4 Bob, Gunther, Walt

6.5 Grazyna/Leo et al

6.6 Gunther et al







6.7 Grazyna/Leo

6.8 Xiaochun, Chris et al

6.9 Tony, Jin, Chris et al

7. Cesar, Gunther et al

8. Dave, Ming et al



Backup slides


Vertex Detector Design Drivers

- **Inner Silicon tracking driven by heavy flavor jet performance**
- Track acceptance: $-1.1 < \eta < +1.1$ and $0 < \phi < 2\pi$
- Minimum vertex acceptance: $-10 \text{ cm} < z_{\text{vtx}} < +10 \text{ cm}$
- Meet or Exceed a 30% b-jet efficiency at 30% b-jet purity
 - defined by the CMS of b-jet figure-of-merit
- Minimum track efficiency: $>95\%$ of all charged particles
- Minimum DCA_{XY} resolution: < 70 microns
- Resolve multiple collisions vertexes at large collider luminosities
- Maintain track momentum resolution:
 - Upsilon mass: $dp/p < 1.2\%$ for $4 < p_T < 10 \text{ GeV}/c$
 - Jet Fragmentation: $dp/p < (0.2\% \times p)$ for $p_T < 40 \text{ GeV}/c$
- Maintain small rate of tracking ambiguities: *fake tracks*




Exciting Science: Physics of the 3rd Pillar

- sPHENIX is the next flagship heavy ion physics experiment in US
 - Jets
 - Upsilon
 - B-jets
- MVTX will complete b-jet physics

Cannot be done at the LHC for lack of low p_T reach and huge backgrounds




sPHENIX Three Physics Pillars




Proposed sPHENIX MAPS-based Vertex Detector (MVTX)

2022+




sPHENIX Inner Tracking





Key issues:

- Readout
- Mechanics



ALICE ITS Upgrade (2021+);
Inner Tracker System




“Adopt” ALICE/ITS
Mini. risk,
Max. physics


MAPS-sPHENIX Electronics Integration

ALICE readout path

**Plan A:
reprogram**



Plan B: sPHENIX readout path (held as contingency)



CD-1 Practice Speaker Instructions

CD-1 Review Speaker Instructions:

Include the following slides:

15 slides:

- **1-2 slides describing the system.** Include a figure of the system, performance specs, design specs, physics contribution if appropriate to the subsystem.
- **1 slide with a brief technical overview.** List the design drivers.
- **1 slide defining the scope of the subsystem.** Channel counts, segmentation, coverage, etc.
- **1 Interface slide** listing the mechanical and electronics boundaries of the system. Text list of what is “inside the L2 scope” and what is “outside the L2 scope” with an indication of what WBS contains the “outside the L2” and what is existing from PHENIX.
- **1 slide** showing the **WBS structure** and the **Control Accounts**.
- **1 slide listing the L2 and CAMs by name and Institutions** with a brief description of their experience
- **1 slide** showing **schedule drivers**, a schedule Gantt chart and a list of milestones that include design reviews, prototype v_x complete, PRR, production starts, production ends, installation.
- **1 slide for the budget with OPC, EQUmie profile (capital equipment) in AY\$.** Include a list of 5-10 major cost items on this slide, the cost drivers.
- **1 slide with the labor profile broken down by job category.** Identify the labor you have, and the labor that you still need to identify.
- **1 slide for the status of the design** (off project), **generic R&D** (off project) if any and **OPC**
- **1 slide** showing **WBS dictionary**
- **1 slide** showing **BOE**
- **1 slide** showing **Risk analysis**
- **1 slide** listing **Issues and Concerns**
- **No summary**