

ID	WBS	Task Name	Duration	Start	Finish	Fixed Cost	Cost	Activity	Cost per Unit	2017 2018 2019 2020																							
										Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4							
1		1 ALICE ITS Key Tasks	0 days	Mon 1/2/17	Mon 1/2/17	\$0.00	\$0.00		\$0.00																								
8		2 LDRD Milestones & Critical Tasks	781 days	Mon 10/3/16	Mon 9/30/19	\$0.00	\$0.00		\$0.00																								
14		3 LANL LDRD	781 days	Mon 10/3/16	Mon 9/30/19	\$0.00	\$4,759,568.00	LANL	\$0.00																								
15	3.1	MOU btw LANL and ALICE for R&D	50 days	Mon 10/3/16	Fri 12/9/16	\$0.00	\$18,400.00		\$0.00																								
16	3.2	Obtain Designs from ALICE	30 days	Mon 12/12/16	Fri 1/20/17	\$0.00	\$82,800.00		\$0.00																								
20	3.3	Setup Alice Readout Test Stand	200 days	Mon 12/12/16	Fri 9/15/17	\$0.00	\$135,760.00		\$0.00																								
23	3.4	Procure R&D ALICE Staves	195 days	Mon 2/27/17	Fri 11/24/17	\$0.00	\$553,720.00		\$0.00																								
27	3.5	Procure R&D ALICE Electronics & Cables	205 days	Mon 12/12/16	Fri 9/22/17	\$0.00	\$150,020.00		\$0.00																								
45	3.6	Readout R&D	345 days	Mon 1/23/17	Fri 5/18/18	\$0.00	\$137,840.00		\$0.00																								
51	3.7	Electronics Final Design Review	12 days	Mon 5/21/18	Tue 6/5/18	\$0.00	\$25,088.00		\$0.00																								
55	3.8	Prototype readout assembled and tested	90 days	Wed 6/6/18	Tue 10/9/18	\$0.00	\$23,760.00		\$0.00																								
56	3.9	Mechanical Support and Cooling	200 days	Mon 1/23/17	Fri 10/27/17	\$0.00	\$236,160.00		\$0.00																								
74	3.10	Prototype Assembly and Test	90 days	Mon 2/26/18	Fri 6/29/18	\$0.00	\$114,240.00		\$0.00																								
77	3.11	Mechanical Conceptual Design	60 days	Mon 7/2/18	Fri 9/21/18	\$0.00	\$18,240.00		\$0.00																								
78	3.12	Mechanical Conceptual Design Review	12 days	Mon 9/24/18	Tue 10/9/18	\$0.00	\$33,920.00		\$0.00																								
82	3.13	Software Tool Development and Analysis	500 days	Mon 1/23/17	Fri 12/21/18	\$0.00	\$351,200.00		\$0.00																								
85	3.14	Detector Optimizaation and Physics Simulations (MIE)	700 days	Mon 10/3/16	Fri 6/7/19	\$0.00	\$946,000.00		\$0.00																								
88	3.15	Test Beam Operation	187 days	Fri 1/11/19	Mon 9/30/19	\$0.00	\$132,420.00		\$0.00																								
93	3.16	Theory R&D	781 days	Mon 10/3/16	Mon 9/30/19	\$1,800,000.00	\$1,800,000.00		\$0.00																								