



ID	WBS	Task Name	Duration	Start	Finish		Qtr 4	2017				2018				2019				2020				2021				
								Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1	Qtr 2	Qtr 3	Qtr 4	Qtr 1
106	1.4.14	Detector Optimizaation and Physics Simulations (CD-1)	300 days	Mon 10/3/16	Fri 11/24/17							LDRD Physicist[50%],LDRD PostDoc[50%]																
107	1.4.15	Test Beam Operation	187 days	Fri 1/11/19	Mon 9/30/19																							
112	1.5	sPHENIX Project	1217 days?	Mon 10/3/16	Tue 6/1/21																							