

A Monolithic Active Pixel Sensor Detector for the sPHENIX Experiment

Monolithic-Active-Pixel-Sensor-based Vertex Detector (MVTX) proposal for the sPHENIX Experiment at RHIC

A proposal submitted to the DOE Office of Science

January 27, 2016

6 Invited Proposal:

DOE Office of Science Program Manager:

Proposing Organization: Los Alamos National Laboratory

Collaborating Institutions: Lawrence Berkeley National Laboratory

Massachusetts Institute of Technology Brookhaven National Laboratory Univ. of California at Berkeley Univ. of California at Los Angeles Univ. of California at Riverside Central China Normal University

Univ. of Colorado Florida State University Georgia State University Iowa State University

New Mexico State University

Univ. of New Mexico

Univ. of Science and Technology of China

Purdue University Univ. of Texas at Austin Yonsei University RIKEN/RBRC

Principal Investigator: Ming X. Liu

Phone: 505-412-7396 Email: mliu@lanl.gov

Requested Funding: \$2.1M/year over three years

Total Request: \$6.4M

Table of Contents

9	Al	bstract	iii
10	Pr	roposal Narrative	1
11	1	Executive Summary	1
12	2	Physics Goals	2
13		2.1 <i>B</i> -meson physics at low p_T	2
14		2.2 <i>b</i> -jet physics at intermediate p_T	3
15	3	Detector Requirements	3
16		3.1 Detector capability for sPHENIX detector	3
17		3.2 Physics driven detector requirement for MVTX	4
18	4	Technology Choices and Detector Layout	5
19		4.1 Design goals and technology choice	5
20		4.2 Detector layout	6
21	5	Physics Performance	8
22		5.1 Basic tracking performance	8
23		5.2 <i>b</i> -jet tagging	8
24		5.3 B-meson tagging	12
25	6	Technical Scope and Deliverables	13
26		6.1 MAPS chips and stave production	13
27		6.2 Readout integration and testing	13
28		6.3 Mechanical carbon structures	14
29		6.3.1 General requirements	15
30		6.3.2 Detector support structure	15
31			15
32		6.4 Mechanical integration	
33			17
34		6.5.1 Power system requirements	
35		6.5.2 Power system architecture	
36		6.6 MAPS stave assembly and testing at CERN	
37		·	19
38		CC	21
39		6.9 Offline software - detector simulation, geometry, offline tracking	22
40	7	Organization and Collaboration	23
41	8	Schedule and Cost Baseline	24
42		8.1 Introduction	24
43		8.2 Schedule	25
11		8.3 Cost	25

45		Resources	
		Milestones	
47	8.6	Major Cost Items	26
48	Suppler	nental Materials:	27
49	9 Proj	ect Timeline, Deliverables, and Tasks	27
50	10 Abb	reviations and Code Names	32
51	11 Lite	rature Cited	33

Abstract

Title: Monolithic-Active-Pixel-Sensor-based Vertex Detector (MVTX) proposal for the sPHENIX Experiment at RHIC

Lead Institution: Los Alamos National Laboratory

6 Principal Investigator: Ming X. Liu

52

57 58

59

60

61

62

65

66

67

68

69

71

72

73

Co-Investigators: Robert Redwine (MIT) and Grazyna Odyniec (LBNL);

The goal of the DOE CD-0 granted sPHENIX experiment at the Relativistic Heavy Ion Collider (RHIC) is to study the novel properties of the quark-gluon-plasma that is believed to have existed a few microseconds after the Big Bang, while the entire universe was permeated with QGP at a temperature of several trillion degrees. Measurements at the Relativistic Heavy Ion Collider at Brookhaven National Laboratory (BNL) and the Large Hadron Collider (LHC) at CERN have both verified the existence of the QGP. The QGP created in collisions of heavy nuclei at very high energy has been determined to have novel emergent properties, such as very low viscosity close to the quantum limit. The ultimate goal for understanding the strong interaction under extreme conditions is to develop a microscopic description of this plasma. Measurements of hadronic jets will reveal the internal structure of the QGP via their scattering with quasiparticles in the medium. Bottom quark jets (b-jets) offer a unique set of observables due to the large bottom quark mass, but need to be measured across an unexplored kinematic regime. These measurements of b-jets are essential to produce a complete understanding of the plasma. sPHENIX is a jet detector designed to collect a suite of unique jet observables with high statistics. Reconstruction and identification of b-jets requires both precision tracking of charged particles close to the beam collision point and high detection efficiency. We propose to build Monolithic-Active-Pixel-Sensor (MAPS) based precision vertex detector (MVTX) to ensure the sPHENIX inner tracker is capable of performing these key measurements.

1 Executive Summary

sPHENIX is a next-generation nuclear physics experiment providing world-class capabilities for multiscale studies of the strongly coupled quark gluon plasma (QGP) planned for the Relativistic Heavy Ion collider (RHIC) at Brookhaven National Laboratory. The need for these capabilities to advance our understanding of the origins of novel QGP properties is detailed in the 2015 NSAC Long Range Plan.

Precise measurements of heavy flavor-tagged jets and B-hadron nuclear modification and flow in heavy ion collisions are key scale dependent observables. Measuring these rare observables demands high precison tracking with precise displaced secondary vertex capabilities. While the baseline sPHENIX detector anticipates a small aperture detector for secondary vertexing, exploiting the full potential of RHIC luminosity and optimizing the available running time is only possible with a large acceptance precision vertex detector. We propose to build a thin, extremely precise silicon pixel vertex detector for the sPHENIX experiment to enable these key measurements. The detector will be based closely on the latest generation of Monolithic-Active-Pixel-Sensor (MAPS) technology, developed for the ALICE collaboration at CERN, and leveraging the extensive R&D investments made in this technology over a period of several years. The sPHENIX MAPS Vertex Detector (MVTX) is proposed to be ready for Day-1 sPHENIX data taking.

The detector described in this proposal will provide world-class scientific results in key areas encompassed by the DOE Nuclear Physics mission. It will allow U.S. scientists to explore fundamental questions into the nature of the QGP that cannot be probed with other existing facilities worldwide. In particular, the sPHENIX experiment, which was granted with DOE CD-0 in September 2016, will complement and extend the on-going and future QGP studies at the RHIC and LHC, and will become the next generation U.S. flagship high energy nuclear physics program at the DOE's key facility in this field.

2 Physics Goals

gg

The physics goals of the proposed vertex detector project are aligned with the key challenges and physics opportunities outlined in the 2015 NSAC Long-Range Plan: There are two central goals of measurements planned at RHIC, as it completes its scientific mission, and at the LHC: (1) Probe the inner workings of QGP by resolving its properties at shorter and shorter length scales. The complementarity of the two facilities is essential to this goal, as is a state-of-the-art jet detector at RHIC, called sPHENIX. (2) Map the phase diagram of QCD with experiments planned at RHIC.

The key approach for goal (1) is microscopy of the QGP through probes that are sensitive to characteristic scales in the plasma. The baseline sPHENIX design is optimized to employ light quark and gluon jets over a wide kinematic range and Upsilons as such scale-sensitive probes. The vertex detector described in this proposal will greatly expand the sPHENIX capabilities in an additional dimension related to scales in the QGP, by allowing a range of precision studies as a function of parton mass. Studies of heavy-flavor hadrons have been a focus of recent upgrades in PHENIX and STAR at RHIC, new measurements by the current LHC experiments and form the key motivation for the ALICE Phase-I upgrades for the early 2020's . In combination with the large acceptance and high rate capability of sPHENIX, the vertex detector upgrade provides access to observables not accessible with the present RHIC detectors and complementary to those at LHC.

Heavy flavor quarks (c, b) play a unique role for studying the QCD in vacuum as well as in finite temperature or density. Their masses are much larger than the QCD scale (Λ_{QCD}) , the additional QCD masses due to chiral symmetry breaking as well as the typical medium temperature created at RHIC and LHC. Therefore they expect to be created predominantly from initial hard scatterings and the production rate is calculable in perturbative QCD. They are calibrated probes that can be used to study the QGP in a controlled manner.

The vertex detector will enable a wide range of heavy-flavor studies, such as extending present RHIC measurements to significantly larger transverse momenta. A particular new capability, in combination with the sPHENIX calorimetric jet reconstruction, is the identification of jets originating from heavy quarks. In this proposal, we will use the measurements of b-tagged jets as a case study to illustrate the new capabilities the upgrade brings to RHIC and the overall field. This particular measurement represents both a new opportunity at RHIC and an example of complementary t o the LHC: The projected sPHENIX measurement both extends the LHC measurement to lower transverse momenta and provides a kinematic overlap, where the same jets can be studied in the different QGP conditions at RHIC and LHC.

2.1 B-meson physics at low p_T

Revealed by the single electron R_{AA} data at RHIC, heavy quarks lose their energy when traversing the QGP medium through both radiative mechanism as well as elastic collisional mechanism [1, 2]. Recent charmed hadron data from RHIC and LHC show their R_{AA} are quite similar as that of light flavor hadrons [3, 4]. Theoretical calculations predict that bottom hadrons would be much less suppressed compared to charm and light flavor hadrons due to the much larger bottom quark mass in the p_T region of 5-20 GeV/c at RHIC [5]. To systematically understand the flavor/mass dependence of parton energy loss mechanism, the next physics goal would be to measure and understand the bottom hadron production in heavy ion collisions.

Another unique feature that heavy quarks bring is that their motion inside the QGP medium can be treated in analogy to the Brownian motion when their masses are much larger than every momentum kick they suffer in the QGP. Therefore, one can simplify their dynamics through the QGP with a Langevin simulation and then access the heavy quark spatial diffusion coefficient $(2\pi TD_s)$, the QGP medium transport parameter by comparing data and model calculations. Recent STAR HFT measurements reveal that the charmed hardon v_2 follows the same empirical $(m_T - m_0)$ scaling as light hadrons at $p_T < 4 \text{ GeV/}c$ [6]. This

suggests charm quarks may have reached the thermal equilibrium. On the other hand, theoretical calculation also shows the Langevin simulation for charm quarks may have sizable corrections compared to the full Boltzmann transport. Both data and model calculations indicate that comparing charm hadron observables to Langevin simulation calculations may limit the precision of the extracted diffusion coefficient [7]. To precisely determine the intrinsic QGP transport parameter, $2\pi TD_s$, measurements of bottom hadron production, particularly at low p_T region, will be critical.

Furthermore, measuring the total bottom cross section in heavy ion collisions will be also crucial for the interpretation of the suppression in the bottomonia production, one of the highlighted sPHENIX measurements been proposed.

2.2 *b*-jet physics at intermediate p_T

Measurements of jets provides more information from the initial parton kinematics and how it is affected by the QGP medium. Given their large energy compared to single hadrons, jets probe a smaller spacial scale of the medium revealing its microscopic structure and possibly a different magnitude of coupling with the medium. Jets containing b-quarks are particular interesting because of the large quark mass. Bottom quarks, which are $\sim 1,000$ times heavier than the light quarks, produce unique energy loss signatures due to their large mass (4.2 GeV/ c^2). At momenta comparable to this scale, bottom quarks will preferentially lose energy via collisions with the plasma quasi-particles and not via gluon radiation, which is predominant for light quarks.

Jets containing b-quarks are also distinct from the ones from light partons in their high multiplicity and hard fragmentation, where the leading particle typically carries \sim 0.7-0.8 fraction of the jet energy. Measurements of b-jets in Pb+Pb collisions at LHC cover momentum larger than 80 GeV/c. These measurements surprisingly indicate a nuclear modification factor very similar to inclusive jets [8]. One of the explanations is that the mass of the quark is irrelevant for a 80 GeV/c jet. The other hypothesis is that given most of b-jets at LHC are from gluon splitting processes, the jet containing a b-quark still behaves as a massive color octet object when crossing the medium, resembling a massive gluon [9]. None of these disadvantages are present at RHIC energies since

- 1. b-jets can be measured with momentum as low as 15 GeV/c, where the quark mass is more important for the energy loss mechanisms
- 2. the main process producing b-jets at RHIC is the leading order gluon fusion $(g + g \rightarrow b + \bar{b})$, the b-quark cross the medium as massive quark (color triplet state).

3 Detector Requirements

3.1 Detector capability for sPHENIX detector

The planned sPHENIX detector [10, 11] is designed to perform measurements of jets, quarkonia in p+p and heavy ion collisions at RHIC. The baseline sPHENIX detector consists of a tracking system and a calorimeter system, both of which which have full 2π acceptance in azimuth and a pseudorapidity coverage of $|\eta| < 1$ and is assembled around a 1.4 Tesla super conducting magnet coil. The sPHENIX calorimeter system includes an electromagnetic calorimeter and an inner hadronic calorimeter, which sit inside a solenoid coil, and an outer hadronic calorimeter located outside of the coil. The baseline tracking system includes a strip intermediate silicon tracker (INTT) and a outer time projection chamber (TPC) and allows addition of an inner vertex tracker.

The sPHENIX baseline detector packages allows calorimetry based triggering and measurement of jets at RHIC with a energy resolution of $\Delta E/E=120\%/\sqrt{E}$ and contains 80% of opposite di-jet pairs from the same hard-collision. The electromagnetic calorimeter provides trigger, identify and measurement of electron energy with a resolution better than $\Delta E/E=15\%/\sqrt{E}$. The tracking momentum resolution is 1-2% in the transverse momentum range of 0-10 GeV/c, which allows reconstructing Upsilon invariant mass resolution of around 80 MeV. The DAQ system is designed to provide calorimetry-based trigger on jets and Upsilon signals, and to record full detector events at 15 kHz, which matches the collision rate delivered by RHIC within a vertex range of |z| < 10 cm.

3.2 Physics driven detector requirement for MVTX

In order to deliver the physics goals, requirements are placed on the detector design in the following aspects:

- Acceptance: both *b*-jet and *B*-meson physics programs are statistically limited. Therefore, the inner tracking detector should match the acceptance for the planned sPHENIX detector in order to provide precision vertex displacement measurement for all tracks detected by sPHENIX. The detector should have full coverage of $|\eta| < 1$ for charged tracks with hits in at least two MAPS layers for events within |z| < 10 cm.
- Event rate: the *b*-jet physics program requires sampling a large number of events with inclusive jets and the *B*-meson physics program requires high statistics minimum biased Au+Au collision events. Since both programs are statistically limited, the inner tracker should deliver an event rate no lower than the sPHENIX trigger rate of 15 kHz.
- DCA resolution: The cτ for D and B decays is about 120 μm and 460 μm, respectively, and the Distance of Closest Approach (DCA) with respect to the primary vertex of these heavy-flavor mesons is larger than prompt particles. Therefore it is crucial to have a good DCA resolution (< 50 μm at p_T > 1 GeV/c) to distinguish tracks from heavy flavor hadron decay. In order to achieve the required DCA resolution down to p_T > 1 GeV/c, where multiple scattering is dominating, it is important to reduce the material budget of inner tracking detector.
- Efficiency: The b-jet physics program requires simultaneous detection of a few displacement tracks from B-meson decay within the jet; the B-meson physics program requires detection of both of the decay particle tracks from the B → D → π[±]K[∓] decay chain. Therefore, good tracking efficiency is required, i.e. a minimal efficiency 60% at p_T =1 GeV/c in central Au+Au collisions in order to deliver the minimal purity and efficiency for b-jet tagging.

These requirements are summarized in Table 1.

Item	Requirement
Acceptance	Vertex $ z $ < 10 cm, $ \eta $ < 1, full azimuthal coverage
Event rate	Matching the sPHENIX DAQ rate of 15 kHz event rate
DCA resolution	$< 50 \ \mu \text{m}$ for charged pions at $p_T = 1 \ \text{GeV/}c$
Tracking efficiency	$>$ 60% efficiency for charged pions at $p_T = 1 \text{ GeV}/c$ in central Au+Au collisions

Table 1: Summary for the vertex detector requirements

4 Technology Choices and Detector Layout

We propose to adopt the ALICE ITS 3-layer MAPS-based Inner Barrel detector design with minimal modifications to both electrical and mechanical systems for the sPHENIX experiment.

Figure 1 shows the side view of ALICE ITS/IB MAPS detector mounted on the sPHENIX beam pipe (a place holder right now). Outside of the MVTX, also proposed is an intermediate silicon strip tracker (INTT) to be funded by Japan RIKEN Institute. INTT is proposed to help pattern recognition for tracking in heavy ion and p+p collisions. The exact geometry and detector configuration optimization is under discussion now, and this effort is not part of this MVTX MIE proposal.

Figure 1).




Figure 1: Side view of MVTX in sPHENIX

4.1 Design goals and technology choice

Recent developments in Monolithic Active Pixel Sensors (MAPS) have made available sensor designs with high speed, high granularity, low radiation length, low power and relative low cost. The ALPIDE sensor developed and being deployed for the ALICE ITS upgrade is one of the most interesting with very attributes that fit very well with the sPHENIX requirements. Based on the short timescales and challenging resolution requirements involved in developing a high resolution tracking system for sPHENIX, we have based our design philosophy on leveraging the work already done for ALICE ITS. It is our intention to use the ALICE ITS technology and design of the inner three layers of the ALICE ITS as the primary design for the sPHENIX inner tracking detector. This will be the basis of the designs and plans presented. On the basis of the requirements considerations of Section 3, the proposed solution for the layout of the sPHENIX vertex detector is a 3-layer silicon barrel based on Monolithic Active Pixel Sensor technology. To meet the required capabilities in terms of tracking impact parameter resolution, tracking efficiency and readout rate, the general goals for the sPHENIX vertex detector design are the following:

- The pointing resolution is mainly determined by the two innermost measurements of the track position. This requires the first detection layer as close to the beam line as possible. Three layers give some redundancy against failure of detector modules. Radial distance between the three layers as small as possible, to preserve the two innermost measurements of the track position if one of the points close to the primary vertex is not attached to it.
- Reduction of material budget to minimize multiple-scattering track distortion. Reducing the material budget of the first detection layer is particularly important for improving the impact parameter resolution.

- The segmentation of the detector determines the intrinsic spatial resolution of the reconstructed track points. A small segmentation is also important to keep the occupancy at a low value. An excellent resolution of the first layer is fundamental for the resolution of the impact parameter at high particle momenta where the effect of the multiple scattering becomes negligible.
- Short integration time window to minimize the event pile-up and keep the occupancy at a low value when reading out the detector at the expected rate of 15 kHz.

These design goals lead to an sPHENIX vertex detector layout consisting of three concentric layers of pixel detectors. The Monolithic Active Pixel Sensors implemented using the 0.18 μ m CMOS TowerJazz technology and developed by the ALICE collaboration at CERN have been selected as technology for the three layers. The basic MAPS element is the Pixel Chip. It consists of a single silicon die of about 15 mm x 30 mm, which incorporates a high-resistivity silicon epitaxial layer (sensor active volume), a matrix of charge collection diodes (pixels) with a pitch of about 30 μ m, and the electronics that perform signal amplification, digitization and zero-suppression. Only the information on whether or not a particle was crossing a pixel is read out. The main functional elements of the sPHENIX MAPS vertex detector are introduced in the following section, while its main geometrical parameters are listed in Table 2.

	Layer 0	Layer 1	Layer 2
Radial position (min.) (mm)	22.4	30.1	37.8
Radial position (max.) (mm)	26.7	34.6	42.1
Length (sensitive area) (mm)	271	271	271
Active area (cm ²)	421	562	702
Nr. Pixel Chips	108	144	180
Nr. Staves	12	16	20

Table 2: Layout parameters

4.2 Detector layout

The proposed sPHENIX MAPS vertex detector is designed to leverage the technology and design of the ALICE ITS Upgrade Inner Barrel. In the ALICE design, the layers are azimuthally segmented in units named Staves, which are mechanically independent. Staves are fixed to a support structure, half-wheel shaped, to form the Half-Layers. The stave and the half-layer are shown in Figure 2). The term Stave will be used to refer to the complete detector element. It consists of the following main components:

- Space Frame: truss-like lightweight mechanical support structure for the single stave based on composite material (carbon fiber).
- Cold Plate: carbon ply that embeds the cooling pipes.
- Hybrid Integrated Circuit: assembly consisting of the polyimide flexible printed circuit (FPC) on which nine Pixel Chips and some passive components are bonded.

Each Stave will be instrumented with one HIC, which consists of nine Pixel Chips in a row glued and connected to the FPC, hence covering a total active area of 15 mm x 271.2 mm including the 150 m gap between adjacent chips along z. The interconnection between Pixel Chips and FPC is achieved via wire




Figure 2: Stave and Half-Layer

bonding. The HIC is glued to the Cold Plate with the Pixel Chips facing it in order to maximize the cooling efficiency. An extension of the FPC connects the Stave to a patch panel that is served by the electrical services entering the detector from one side only. A mechanical connector at each end of the Stave allows the fixation and alignment of the Stave itself on the end-wheels, as described in Chap. 6.3. The inlet and outlet of the closed-loop cooling circuitry are located at the same end of the Stave because also the cooling is served only from the same side as all other services. The prototyping of the Stave is well advanced. The design of the Stave accounts for the tight requirement on the material budget, which is limited to $0.3\% X_0$.

The three layers are then integrated together and with the CYSS to form two detector halves, as shown in Figure 3).




Figure 3: Detector Half-Barrel

5 Physics Performance

5.1 Basic tracking performance




Figure 4: Single track reconstruction efficiency (left) and DCA pointing resolution in the bending plane (right) in central Au+Au collisions from full Hijing+GEANT simulation.

Figure 4 shows the single track efficiency and the DCA pointing resolution in the bending plane as a function of p_T based on the full GEANT detector simulation plus the offline tracking software reconstruction (see Section 6.9 for offline simulation and tracking). These were evaluated with the central Hijing events embedded with charged pion tracks. The single track efficiency is about 80% at 1 GeV/c and the DCA pointing resolution is about 40 μ m for 0.5-1 GeV/c tracks. These performance parameters have satisfied the detector requirements based on the full detector simulation study.

5.2 *b*-jet tagging

Detection of b-jets with the sPHENIX detector is complicated by the comparative rarity of b-jets, as shown in the left panel of Figure 5, and also by the significant background of the underlying event in heavy ion collisions. Multiple exploratory methods have been developed and demonstrate the the proposed MAPS detector enables b-jet tagging in sPHENIX, and enable cross check of the systematic uncertainties. As shown in the right diagram of Figure 6, these methods are based on the unique features of b-hadron decays, including finite decay length and leptonic decay products. These methods are:

- Identify *b*-jets by requiring multiple tracks within the jet cone that do not originate from the primary collision vertex. These are likely be the long-lived *B*-hadron decay products. As an initial study, we performed full sPHENIX detector simulation to demonstrate such capability in *p*+*p* collisions as shown in the left panel of Figure 7 and 8. Despite the simplified algorithm used in this exploration, the b-tagging performance approaches that seen by CMS in their *b*-jet analysis at much higher energy [8, 12]. Before the data taking of the MAPS project, many techniques will be developed in the final software to achieve the best performance, including likelihood analysis, 3-dimensional track displacement and machine learning techniques.
- Identify b-jets by requiring multiple tracks within the jet cone to come from the same displaced secondary vertex distinct from the primary vertex. This method is related to method 1; however it also




Figure 5: Comparison of the cross section for b-jets (blue) and all jets (black). *b*-jets are rare compared to the much more abundant light quark jets.




Figure 6: A b-quark traverses the QGP and fragments into a b-jet. The principles of tagging the rare b-jets are based on unique features of B-hadrons: long life time and finite decay length of B-hadron ($L3D \sim$ few mm), decay tracks from secondary vertices and leptonic decay products.

305

306

307

308

309

uses the knowledge that a B-hadron is likely to decay into multiple daughter particles. This provides additional power in selecting and cross checking b-jet candidates identified via the first method. We also demonstrated this method in full simulation as shown in the right panel of Figure 7 and 8. This method also provide data driven quantification of b-jet purity via secondary vertex kinematics fitting.

• Identify b-jets by requiring electron or positron tracks to be detected within the originally identified




Figure 7: Projected *b*-jet tagging performance study in p+p collisions.




Figure 8: Preliminary projection of b-jet tagging performance study in Au+Au collisions. Despite that the tracking software is not yet fully optimized, the performance curves allow an analysis working point of 30-40% purity at 30-40% b-jet efficiency as used in the existing analysis performed at LHC energy [8].

jet cones. Utilizing the fact that *B*-hadrons have a significant chance (20%) to decay to a leptonic final state, this is a nearly orthogonal method that could provide an independent cross check of both methods above. We will explore its feasibility in the sPHENIX environment and performance projections for such cross checks.

After the initial identification of b-jet candidates, the purity of b-jets in the candidate sample will be quantified in a data-driven way using the invariant mass and transverse momentum of the secondary vertex, which has proven to be useful in the LHC environment [8, 12]. The projected uncertainty of the nuclear modification of b-jet yields is shown in Figure 9, which places stringent tests on the models describing the coupling between heavy quarks and the QGP [9].

Beyond the inclusive *b*-jet nuclear modification measurement, additional techniques in jet substructure and correlation studies will be enabled by the MVTX detector, and provide even more discriminating information about the interaction between *b*-quarks and the QGP. Inclusive b-jets can originate from a high-energy b-quark (a true b-quark jet) or from a gluon that splits into *b*-quark and *b*-antiquark ($g \rightarrow b\bar{b}$ -jet).




Figure 9: Projection of sPHENIX b-jet data in terms of the nuclear suppression factor (black circles), which is compared with CMS data (black triangles) [8] and QGP transport models evaluated at the LHC energy (curves) [9]. sPHENIX with the proposed MAPS detector will bring new data into the low transverse momentum region in which *b*-quarks move slowly and are predicted to show strong deviations from light quark jets. The proposed *b*-jet substructure and correlation studies will also address the uncertainties of theories in the low transverse momentum region region, such as the uncertainty bands shown by this model [9]. See text for details.

These two categories of *b*-jets could potentially have very different interactions with the QGP; in the latter case the correlated b-quark and b-antiquark traverse coherently through the QGP in a color octet state. For one model prediction, this difference is presented in Figure 9 as the width of the colored uncertainty band in the low transverse momentum region. The proposed MPAS detection will enable discrimination between these two categories of *b*-jets in order to provide cleaner access to information about interactions of high energy *b*-quarks with the QGP:

- Correlation studies for *b*-jets: the fraction of true *b*-quark jets can also be enhanced by selecting *b*-quark partonic production channels. This is achieved by requiring the *b*-jet candidate be correlated with another *b*-jet, *B*-hadron, or photon in the same event [13], as illustrated in Figure 6. In particular, correlations between two *b*-jets can be measured with high statistics using MVTX and sPHENIX detectors, taking advantage of their high rate capability and their large instrumented acceptance (covering nearly 80% of produced di-jets). A preliminary projection of transverse momentum balance of *b*-jet pairs is shown in Figure. 10, which is comparable precision with a recent results from Pb+Pb collision at $\sqrt{s_{NN}} = 7$ TeV measured by the CMS collaboration [12].
- Jet substructures: in recent years, the field of high-energy physics has developed a set of techniques to inspect the substructure of jets, to tag boosted objects and to differentiate between gluon and quark jets. These techniques have recently been adopted to study the interplay between light-jet probes with the QGP medium at the LHC [14] and at RHIC [15]. These techniques can also be utilized in identifying true b-quark jets for sPHENIX. Specifically, so-called jet grooming algorithms will be used to remove soft radiation from the jet, and to identify two leading subjet structures that correspond to the earliest splitting of the initiating parton [16]. In the leading order picture, the transverse momentum of the two subjets is likely be similar in a g → bb̄-jet, and in true b-quark jets, one subjet would likely dominate. Therefore, a measurement of transverse momentum ratio of the two subjets will be used to identify and quantify the purity of the true b-quark jets. A secondary vertex that is found by the MAPS detector that associates with the subjets can further confirm the b-quark origin of the subjets.




Figure 10: Preliminary projection of transverse momentum balance of b-jet pairs as enabled by the MVTX detector, for p+p (left) and for 0-10% central Au+Au collisions at $\sqrt{s_{NN}} = 200$ GeV.

5.3 *B*-meson tagging

The *B*-meson production can be studied through either inclusive decay daughters, e.g. *D*-mesons, J/ψ or e^{\pm} via the impact parameter method or exclusive reconstruction, e.g. $D+\pi$ or $J/\psi+K$ etc via the secondary vertex reconstruction. These channels offer the sensitivity to access the low- p_T *B*-mesons. The fast MAPS silicon detector can efficiently separate the *B*-meson decay signals from the background dominantly coming from the primary interaction vertex in heavy-ion collisions.

One major challenge for separating low- p_T B-meson decays from the primary vertex is the background tracks that coming from the primary heavy-ion collisions. In the following, we will show the B-meson signal significance through the non-prompt D^0 channel using the full GEANT/tracking simulation + a fast Monte Carlo method. The GEANT/tracking simulation offers the tracking efficiency together with the MAPS detector plus the full DCA distributions of the charge tracks pointing to the primary vertex. These are fed into a fast Monte Carlo simulation that can be conducted with sufficient statistics for both signal and background evaluations.

Figure 11 left plot shows the D^0 DCA distributions to the primary vertex in the p_T of 4-5 GeV/c for 100M 0-10% central Au+Au events.. The narrow peak close to zero indicates the prompt D^0 signal from the primary collisions. The red distribution presents the signals from B-meson decays. The estimated background contribution is also shown in the same plot as the blue histograms.

Figure 11 right plot shows the estimated prompt and non-prompt D^0 significance as a function of p_T for 10 billion 0-10% central Au+Au collisions at $\sqrt{s_{NN}} = 200$ GeV. The prompt D^0 production rate is taken from existing STAR measurements[6] and the *B*-meson production rate is based on the FONLL pQCD calculation in p + p collisions and scaled with number-of-binary collisions to central Au+Au collisions. The estimation shows good performance for *B*-meson tagging using the non-prompt D^0 in a wide p_T region.

We take the above significance estimation and convert to the statistical uncertainties on the physics observables - nuclear modification factor R_{CP} and v_2 for 100 billion Au+Au 200 GeV events, shown in Fig. 12. The left figure clearly shows that one can separate the non-prompt D^0 R_{CP} from the prompt D^0 provided the suppression hierarchy predicted by theory calculations [5, 17, 18] holds. In the right figure, the estimated uncertainty shows that one can clearly answer the question whether bottom quarks flow with the medium or not. Such a precision should allow further joint efforts between theorists to further constrain the heavy quark diffusion coefficient, the intrinsic transport parameter of the sQGP.




Figure 11: (Left) Simulated D^0 DCA distributions for prompt, non-prompt as well as background contributions for 100M 0-10% central Au+Au events. (Right) Estimated prompt and non-prompt D^0 significance as a function of p_T for 10 billion 0-10% central Au+Au collisions at $\sqrt{s_N N} = 200$ GeV with sPHENIX MVTX detector.

The performance described above has been focused on the inclusive non-prompt D^0 channel. Simulations have been pursued to continue exploring the *B*-meson tagging using non-prompt J/ψ 's or further exclusive reconstruction of *B*-meson through hadronic decays.

Technical Scope and Deliverables

6.1 MAPS chips and stave production

We have reached an agreement with the ALICE ITS Upgrade Project management to produce the needed MAPS chips for the sPHENIX MVTX upgrade, additional 1,000 MAPS chips will be produced by Tower Jazz through ALICE ITS Upgrade project, the MAPS chip complete QA will be carried out by the Korean institutions. sPHENIX stave mechanical carbon frames and connectors, which are identical to the ALICE ITS Upgrade Inner Barrel detectors, will be fabricated and tested using the ALICE ITS Upgrade facilities at CERN. sPHENIX collaboration will provide needed additional manpower, including students, postdocs and technicians, to help the stave assembly, mechanical survey and readout test in the CERN ITS Upgrade labs. sPHENIX project will eventually obtain 68 fully tested staves from ALICE and assemble the final detector in the U.S. using the existing facilities at LBNL after the completion of the ALICE ITS mid-layer upgrade project.

6.2 Readout integration and testing

The MVTX readout electronics interfaces the MAPS staves and the sPHENIX DAQ, and also the trigger and slow control systems that monitor and record the status of MAPS chips. There are 48 staves in total (12/16/20 staves for layer 0/1/2, respectively). One Readout Unit (RU) is connected to one stave that contains 9 independent MAPS chips through 9 high-speed copper links. Each link is a point-to-point connection between RU and one MAPS chip, capable of data transmission speed 1.2Gb/s. A total of 48 RUs are located about 5m away from the MVTX detector, in special 6U VME crates mounted next to the end of TPC readout plane inside the Magnet. Data collected by RUs will be sent out through optical fibers to the Common Readout Units (CRU) in the sPHENIX Counting House (CH). The current readout plan is to use the ALICE RU for the stave readout, and modify the ALICE CRU firmware to reformat the data according to the sPHENIX specifications. The R&D effort of the MVTX-sPHENIX readout integration will be carried




Figure 12: Statistical uncertainty estimation for R_{CP} (left) and v_2 (right) of non-prompt D^0 measurements from 100 billion Au+Au 200 GeV events. In the left plot, the D-meson and B-meson curves are based on calculations from Duke, TAMU and CUJET groups for 0-10% R_{AA} [5, 17, 18], and the dashed curve represents the non-prompt D^0 from B-meson decays. In the right plot, the D-meson curve is a fit to STAR recent D^0 v_2 data points [6] and the B-meson curve is calculated from the D-meson assuming the m_T scaling. The blue and red data points with the vertical bars indicate the statistical uncertainty projections for both D-meson and non-prompt D^0 (B decays) measurements.

out by the LANL LDRD project. Figure 13) shows the readout chain of the MVTX system in sPHENIX.




Figure 13: MVTX readout chain in sPHENIX

An alternative DAQ back-end option to CRU is the FELIX PCIe card [19], which is designed as a high-throughput interface card with front-end and trigger electronics in the ATLAS Upgrade framework and is also considered as option for sPHENIX TPC readout. FELIX PCIe card provide comparable specification when compared with CRU, including 48-bidirectional GBT link to front-end, PCIex16-Gen3 interface to the hosting server for data output, and a large Xilinx 7-Series Kintex Ultrascale FPGA. The prototype FELIX card is available for testing and a production system is planned to be delivered to ALICE phase-I upgrade at the end of 2018, which also matches the R&D and production need for the sPHENIX MVTX detector.

6.3 Mechanical carbon structures

A description of the carbon fiber mechanics for the sPHENIX MAPS detector is provided in this chapter. The mechanics developed for the ALICE ITS Upgrade Inner Barrel are compatible with the general sPHENIX detector infrastructure and constraints with small modifications. In this proposal, the ITS Upgrade mechanics design will be used as baseline for the sPHENIX MVTX detector mechanics. The design will be reviewed and adapted at LANL. The detector and service support carbon fiber structures will be fabricated at LBNL.

After discussing the requirements in Sec. 6.3.1, the mechanical structure that supports the Staves in layers is illustrated in Sec. 6.3.2, while Sec. 6.3.3 describes the cable routing to the Staves through the service barrels.

6.3.1 General requirements

The layout of the sPHENIX MAPS vertex detector mechanical structure has been developed to fulfill the following design criteria:

- minimize material in the sensitive region;
- ensure high accuracy in the relative position of the detector sensors;
- provide an accurate position of the detector with respect to the TPC and the beam pipe;
 - locate the first detector layer at a minimum distance to the beam pipe wall;
 - ensure structure thermo-mechanical stability in time;
 - facilitate accessibility for maintenance and inspection;
 - facilitate assembly and disassembly of the detector layers and Staves.

The main mechanical support structure of the sPHENIX MAPS vertex detector has the shape of a barrel. It holds in position the three detector layers. The barrel is divided into two halves, top and bottom, which are mounted separately around the beam pipe. The barrel is composed of a detector section and a service section. The Staves are housed in the detector barrel and are connected via electrical signal connections and power cables to patch panels. The patch panels are located immediately outside of the TPC. The service barrel integrates the cable trays that support the signal and power cables through their routes from the detector Staves to the patch panels. Pipes that connect the vertex on-detector cooling system to the cooling plant in the sPHENIX hall are also routed through the service barrels.

6.3.2 Detector support structure

The main structural components of the detector barrels are the end-wheels and the Cylindrical and Conical Structural Shells (CCSS).

The end-wheels, which are light composite end-rings, ensure the precise positioning of the Staves in a layer. They provide the reference plane for fixing the two extremities of each Stave. Staves are positioned on the reference plane by two connectors that engage a locating pin fixed in the end-wheels at both ends. The Stave position is then frozen by a bolt that passes through the end-wheels and is screwed inside the connectors. This system ensures accurate positioning, within 10 m, during the assembly and provides the possibility to dismount and reposition the Stave with the same accuracy in case of maintenance. The end-wheels on the front side also provide the feed-through for the services. The different layers are connected together to form the barrel. An outer cylindrical structural shell (CYSS) connects the opposite end-wheels of the barrel and avoids that external loads are transferred directly to the Staves (see Figure 14). In order to minimize the material budget in the detection area and to facilitate installation and removal, the barrel is conceived as a cantilever structure supported at one end. A full scale prototype has been developed to verify the production process and the assembly procedure.

6.3.3 Service support structure

The service support structure design will be adapted from the ITS Upgrade Conical Support Shell (COSS) (see Figure 15) to match the sPHENIX TPC and general detector dimensions. The services attached to the detector barrel must be inserted or retracted together with the detectors. All services, including cooling pipes, power, and signal cables, will be integrated into the service barrel, which is an extension of the detector barrel. Power cables will be grouped with the cooling tubes in the service barrel in order to

End-Wheels Layers 2 1 0

Figure 14: End wheels




Figure 15: Conical Support Shell (COSS)

remove the heat they generate. The services layout will follow the detector modularity. The services will be grouped per detector half-barrel and routed from the detector to a patch panel located in an accessible area outside the TPC on the TPC service support wheels. Inside the TPC, the service barrels will form a half-cone, jutting from the MAPS detector to the TPC service support wheel. The assembly composed of half detector barrel and half service barrel is inserted or extracted from the TPC bore by means of two sets of lateral rollers fixed on the barrels and sliding on their corresponding rails provided by the cage. The service barrel itself is a light composite structure that has to provide both structural stiffness and dimensional stability, to guarantee a precise installation of the sPHENIX MVTX detector inside the TPC.

6.4 Mechanical integration

468

469

470

471

472

473

474

475

476

477

478

479

480

481

482

483

484

485

487

488

480

490

491

492

493

494

495

496

The sPHENIX collaboration has plans to use a MAPS-based vertex detector similar to that used in the ALICE detector at the LHC. MIT will be working on the integration of this new detector into the current PHENIX detector at Brookhaven. MIT will work closely with the other detector groups in integrating the MAPS detector into sPHENIX. The support system used in the ALICE version of this detector was cantilevered but this constraint doesnt exist in the PHENIX design. This gives MIT flexibility in design of the new support system for the MAPS. The geometry of sHENIX will also require a new design for the services wheel which in principal can also be part of the support system. The service wheel will have to accommodate support and organization of the power and signal cables as well as the cooling tubes for each stave. There will also have to be accommodations for positioning and alignment of the detector as well as adequate fiducialization to allow for final survey. The current design of the detector also includes air cooling of some components which will also have to be incorporated into the design of the end wheels. MIT will work with the carbon fiber group at Berkeley as well as the group at CERN producing the staves to accomplish all of these goals. An extensive testing plan will need to be put in place to ensure that the final assembly will function as required. MIT will also work closely with the Min Bias and INTT groups to ensure that choices made early in the design cycle will integrate smoothly with their detectors and systems in the spectrometer.

MIT will lead the design in the cooling system for the staves. The current thought is to use a sub atmospheric water system. This will be similar to the system used for the ALICE MAPS Vertex Tracker adapted for the sPHENIX MVTX configuration. This design is being considered so that if you have a leak in the system water doesnt drip onto the other detectors and damage them as sPHENIX has multiple barrel detectors. MIT will use CFD analysis to ensure that cooling system will be adequate for the staves.

Figure ??) show the proposed integrated mechanical support system of the MVTX.




Figure 16: Basic structure of the the sPHENIX MAPS Vertex Detector mechanical supporting system.

6.5 Power System

The power system for the sPHENIX MVTX is included in the scope of participation of LBNL. LBNL is currently developing the power system for the ALICE ITS Upgrade. The prototypes are being currently tested and the production boards are being designed. The system meets the current sPHENIX MVTX detector requirements and its flexible design can be easily adapted to further needs. A brief description of requirements, architecture and main components is reported in this chapter.

6.5.1 Power system requirements

The requirements for the powering system (PS) are closely inter-dependent with the sensor and module FPC requirements, and with the detector environmental and operating conditions. These are most succinctly expressed as:

- Supply power (sensor supply and bias) to the staves such that:
 - Module sensor efficiency > 99%
 - Module sensor noise rate $< 10^{-6}$
- Survive the radiation environment at the power board location.
- Interface to the RDO board for control of PS functions and readout of parameters.
- Fit into the space allocated in the vertex detector integration envelopes.

To this end, the design of the powering system is intended to be compatible with meeting these requirements. This design will be tested in the development of the staves for the ALICE ITS Upgrade and optimized for sPHENIX. The desirable functional attributes for system include:

- Overcurrent protection for each power channel
- Remote current readout for each power channel
- Remote voltage readout for each power channel
- Remote voltage setting capability for each channel

These attributes will allow for the protection of the sensors from damage due to latch-up conditions and, should there be any damage that increases current draw, to adjust the voltage to bring the sensors back into the operating voltage envelope.

6.5.2 Power system architecture

The structure of the power system is shown schematically in Figure 17). In this diagram, the main power supplies are expected to be located approximately $\simeq 50$ m from the TPC. The main power supplies are expected to be CAEN mainframes populated with A3009/A3009HPB radiation tolerant CAEN power modules located in the racks in the hall. The back bias power supplies are expected to be CAEN mainframes populated with A2518 CAEN power modules located in the ALICE control room. All other boards shown are custom designs. The power supply and control board (PSCB) are being developed for the ALICE ITS Upgrade. They will contain the radiation tolerant LDO regulators, shunt resistors, overcurrent protection circuitry, current and voltage measuring circuitry and remote voltage setting circuitry. This set of boards will be located adjacent to the RDO crates at a larger radial distance and in a lower radiation. The primary function of the filter boards is to provide sufficient capacitive filtering to provide a well-regulated supply voltage to the power bus and sensor modules. This architecture is shown in Figure 18).

6.6 MAPS stave assembly and testing at CERN

CERN techs work on the stave assembly using the automated machines; sPHENIX collaborators /students/postdocs working on the QA of assembled staves, visual inspection, check data/pixel with test bench, analyze data offline




Figure 17: Basic Structure of the sPHENIX MAPS Vertex detector power system. Note the expected radiation load for each architecture block




Figure 18: Basic architecture of the power board

6.7 Detector assembly

533

534

535

The scope of participation of LBNL in the sPHENIX MVTX detector includes also the assembly of the staves into the half detector support structure. The three layers, starting from the innermost one, consist




Figure 19: Stave assembly into layer

of 12, 16 and 20 staves, respectively. Each stave is approximately 29 cm in length and contains nine Pixel
Chips in a row connected to the FPC, which embeds signal, control, power and bias lines. The staves will
be fabricated at CERN, as described in Sec. 6.6, and shipped to LBNL. The assembly scope of work will
consist of:

- 1. Inspection, functional testing and validation of received staves
- 2. Metrology survey of the staves

540

543

- 3. Mounting of the staves onto the end-wheels to form the layers
 - 4. Functional testing and validation of the layers
- 5. Metrology survey on the layers
- 6. Assembly of the three layers together and to the cylindrical support into the half detector
- 7. Functional testing and validation of the assemblies
- 8. Metrology survey on the final assemblies
- 9. Packing and shipment of the final assemblies to BNL.

The testing system is being developed by the ALICE Collaboration and is based on the ALICE RDO system. After the initial test, the stave is positioned on the end wheels reference planes by connectors at both extremities that engage a ruby sphere fixed in the reference plane (see Figure 19). The Stave position is then fixed by a bolt. The front side end-wheel includes the service barrel conical extension to hold and route all




Figure 20: Layer assembly into half detector

services, including cooling pipes, power, and signal cables. The three layers are assembled together and to the half detector CYSS, and the relative position is achieved by reference pins (see Figure 20). After each assembly step the assemblies are tested for validation and reworked if necessary, and a metrology survey is performed. The half detectors are finally ready to be packed and shipped to BNL.

6.8 Online software and Trigger

The online software for the MVTX will be part of the sPHENIX data acquisition (DAQ). The sPHENIX DAQ closely follows the design of the PHENIX DAQ [20]. The architecture is a fully pipelined design, which allows the next event to be triggered without waiting for the previous event to be fully processed. The existing PHENIX design allows for a depth of 4 such events to be buffered in front end modules before transmission. This multi-event buffering is the key concept to achieve the design event rate of 15 kHz while preserving livetime.

Figure 21 shows a schematic overview of the trigger, the front-end and the back-end systems. The Global Level 1 (GL1) system provides the trigger to the Master Timing Module (MTM), which is then distributed to the Granule Timing Modules (GTM). These GTMs provide the subsystem-specific trigger signals and timing to the MVTX Front End Modules (FEM). The data selected by the trigger system flow from the FEMs to Data Collection Modules (DCMs). Only the latest generation of the data collection module, the DCM-II, will be used. The DCM-IIs, which were developed for the PHENIX silicon vertex detectors, run detector-specific FPGA code to zero-suppress and package the data. This provides the freedom to change the data format as necessary by loading a new version of the FPGA code. A DCM-II has inputs for 8 data fibers. A group of DCM-IIs interface with the commodity computers called Sub-Event Buffers (SEBs) via 1.6 GBit/s serial optical links through a custom PCIe interface card, the JSEB-II. Due to overhead in the data encoding, the effective bandwidth through the fiber is 1.28 GBit/s. This 4-lane PCIe card is capable of sustaining 500 MB/s input into the SEB. This bandwidth is needed to achieve the envisioned event rate of about 15kHz. Each SEB only holds a fragment of the data of a given collision, which have to be combined together with data fragments from other sPHENIX detectors into a full event. This is accomplished on computers called Assembly and Trigger Processors (ATPs) as shown in Fig. 21.




Figure 21: Online readout architecture for MAPS.

Other options could include the adaption of the LHCb/ALICE CRU or ATLAS FELIX as shown in 22, as proposed for the sPHENIX TPC readout.




Figure 22: Online readout architecture for MAPS using PCIe cards.

6.9 Offline software - detector simulation, geometry, offline tracking

In sPHENIX, tracking simulation and reconstruction is performed in a global software framework including all tracking subsystems, inner pixel vertex detector (MVTX), intermediate silicon strip detector (INTT) and the outer time projection chamber (TPC).

- The sPHENIX software framework provide a custom-designed unified platform for detector simulation, raw data decoding, reconstruction and analysis. It has been successfully used in data analysis and simulation for the PHENIX collaboration in the past decade.
- The GEANT4 simulation toolkit [21] is employed to simulate interaction between collision product and full sPHENIX detector package and MVTX. MVTX group has provided the detailed geometry description of the sensitive and passive materials of the detector system. The hit information from GEANT4 is digitized into detector hit.

- Adjacent hits in the MVTX is group into clustered and all clusters. We employ a 5-dimensional Hough transform to locate the helical hit patterns from tracks bending through the solenoid field.
- Clusters belong to the same track are fitted via a Kalman-filter-based generic track-fitting toolkit,
 GenFit2 [22], to extract track parameter of displacement at vertex and momentum vector at vertex.
- All tracks are input to a generic toolkit, RAVE [23], to find and fit locations of the primary and secondary vertexes.

The result information is made available for analysis through the sPHENIX software framework, which produced the preliminary performance simulation studies as discussed in Section. 5. This software ecosystem will be continually developed and updated for simulation and data analysis for the proposed MVTX detector.

7 Organization and Collaboration

602

This is the list of Institutions collaborating with this project and specialties:

- Los Alamos National Lab (LANL): Readout electronics, mechanics.
- Lawrence Berkeley National Lab (LBNL): Carbon structure, design, production, LV/HV PS and controls, system assembly and test.
- Brookhaven National Lab (BNL): Integration and services, safety and monitoring.
- 607 Massachusetts Institute of Technology (MIT/Bates): Mechanical integration and cooling.
- Massachusetts Institute of Technology (MIT) : Stave assembly, testing at CERN.
- 609 University of Texas at Austin (UT Austin): MVTX readout electronics and testing.
- 610 **University of Colorado**: *b*-jet simulations and future hardware.
- 10 Iowa State University (ISU): Assembly and testing, simulations.
- Florida State University (FSU): Offline and simulations.
- 613 University of New Mexico (UNM): LV, cabling & connectors.
- New Mexico State University (NMSU): Tracking algorithm and simulations.
- 615 Georgia State University (GSU): Online software and trigger.
- 616 University of California at Los Angeles (UCLA): Simulation and testing.
- 617 University of California at Riverside (UC Riverside): Assembly and testing, simulations.
- Yonsei University (Korea): MAPS chips QA and readout, simulations
- 619 **RIKEN/RBRC** (Japan): Mechanical integration, cooling, cabling, simulation, patter recognition.
- Purdue: Assembly, testing and analysis. Silicon lab available.
- 621 Central China Normal University (CCNU/China): MAPS chip and stave tests at CERN and/or CCNU.




Figure 23: Organization chart of the project.

Univ. of Science and Technology of China (USTC): MAPS chip and stave test.

Figure 23 shows the organization chart and tasks assigned for each Institution.

Detector R&D is underway at Los Alamos National Lab utilizing the granted internal LDRD funding (5M\$ over 3 years). This R&D aims the assembly of a prototype with four staves and the full readout electronics chain needed to comply with the sPHENIX DAQ. LANL will work closely with UT-Austin and BNL groups on the final MVXT readout system design and production. The LANL LDRD project will also develop the initial design of the mechanical integration of the MVTX in the sPHENIX. MIT Bates Center will lead the final mechanical integration effort and has designated 0.25 FTE for an engineer and 1 FTE for a technician to work on the mechanical integration. LBNL will lead the effort of carbon structure fabrication, detector assembly and readout test, and the production of the LV and HV distribution boards and control system. Other institutions will help on various key tasks according to their available resources and expertise.

8 Schedule and Cost Baseline

8.1 Introduction

The MVTX project for sPHENIX relies and the fact that much of the conceptual design, prototype design, and prototyping has/will be done by the ALICE group at CERN and through a Los Alamos National Laboratory LDRD(Laboratory Directed research and Development) development effort. The cost and schedule for

the is proposed for DOE/BNL support consists of final design efforts, procurement, assembly and installation. Presented here will be the proposed effort for the DOE/BNL portion. The complete cost and schedule file including the ALICE and LDRD effort is found in the appendix. The total project cost is 6.4*M*\$ and after contingency is applied 30%. Finish date is the 2nd Quarter of 2020.

Γ hu 1/	19/17			MAPS_In	ner_Barrel_Mast	er-011817				
ID	WBS	Task Name	Duration	Start	Finish	Institutic calcula	ate fixed Cost	continge	erResource Cost	cost+contingen
1	1	MAPS Inner Barrel	4073 days	Fri 10/21/05	Mon 6/21/21	\$2,678	3,210.00 \$5,946,494	.00	\$2,998,764.00	\$6,605,684.50
2	1.1	MAPS Inner Barrel Starts	0 days	Sat 10/1/16	Sat 10/1/16	\$0.00	\$0	00 0	\$0.00	\$0.00
3	1.2	MAPS Inner Barrel Ends	0 days	Tue 6/1/21	Tue 6/1/21	\$0.00	\$0.	00 0	\$0.00	\$0.00
4	1.3	Milestones & Key Tasks	0 days	Mon 10/3/16	Mon 10/3/16	\$0.00	\$0.	00 0	\$0.00	\$0.00
24	1.4	LANL LDRD	1174 days	Mon 10/3/16	Wed 4/21/21	\$365,	\$2,452,648	.00	\$1,831,148.00	\$2,196,648.00
105	1.5	sPHENIX Project	4073 days	Fri 10/21/05	Mon 6/21/21	\$2,312	2,710.00 \$3,493,846	.00	\$1,167,616.00	\$4,409,036.50
106	1.5.1	sPHENIX Project Management	1231 days	Tue 9/13/16	Mon 6/21/21	LANL \$0.00	\$126,568	00	\$126,568.00	\$139,224.80
110	1.5.2	Electronics	319 days	Thu 4/20/17	Thu 7/26/18	LANL \$25,00	00.00 \$82,664	.00	\$57,664.00	\$105,893.20
120	1.5.3	Mechanics	3384 days	Fri 10/21/05	Tue 10/30/18	\$100,0	\$397,936	.00	\$284,416.00	\$488,502.00
150	1.5.4	MAPS Inner Barrel Review	12 days	Fri 6/1/18	Mon 6/18/18	\$0.00	\$14,560	.00	\$14,560.00	\$16,016.00
154	1.5.5	Final System Test	90 days	Fri 4/21/06	Thu 8/24/06	\$50,00	00.00 \$103,640	00	\$53,640.00	\$129,550.00
156	1.5.6	Procurements	500 days	Wed 8/1/18	Tue 6/30/20	LANL \$2,137	7,710.00 \$2,518,078	.00	\$380,368.00	\$3,228,802.50
186	1.5.7	Installation	131 days	Wed 7/1/20	Wed 12/30/20	\$0.00	\$250,400	.00	\$250,400.00	\$301,048.00
191	1.5.8	Ready for beam	0 days	Wed 12/30/20	Wed 12/30/20	\$0.00	\$0.	00 0	\$0.00	\$0.00

Figure 24: Cost and Schedule of MAPS Vertex Detector.

8.2 Schedule

Fig. 24 is a high level view of the Cost and Schedule Gantt chart showing ALICE milestones that constrain the scheduling of the MVTX effort. The MVTX start date for the start of the technical design is in the 1st quarter of FY 2018, start construction is in the 4th quarter of FY 2018, installation and ready for beam is in the 3rd quarter of FY 2021.

An important constraint on this schedule is the production activities at ALICE. To reduce the MVTX project cost it is important that we are able to take advantage of the production lines at CERN. The Cost and Schedule is designed to use the CERN personnel and production lines at CERN. By doing this MVTX project does not have to implement a completely new production facility in the US with the necessary equipment, clean facilities, jigs, infrastructure, and personnel training that would be necessary. Currently, the end of ALICE production is in the 3rd quarter of FY 2018. Negotiations with CERN/BNL will be needed to accomplish the beginning of MAPS stave production at that time.

8.3 Cost

The cost of items in the Cost and Schedule are derived from actual ALICE costs and scaled by the number of staves. Since in the stave production cost at CERN, labor costs are not included, we have included a separate task under procurements to provide for our use of the CERN personnel in producing our staves. Electronics costs are based on obtaining Gerber files from ALICE and fabricating them in the US. This was done previously for the mini-CAPTAIN LANL LDRD with great success. Costs were based on the board complexity and applied to the MVTX electronics. The cost of the common readout board which will be designed at LANL is based on a similarly complex board that was recently fabricated for the FVTX detector at PHENIX. Mechanical procurements costs are based on ALICE procurements of the same item. The mechanical design of the MVTX detector will be a replication of the ALICE design but since the MVTX detector will sit inside the Intermediate Tracker which is not yet designed we have included a 50% contingency to cover a possible redesign. Mechanical Integration into sPHENIX requires a clear definition of the surrounding systems. Unfortunately, because the inner volume is still in a state of flux, we have looked at the global support structure for the TPC as an estimate for our needs but with a large contingency. Contingency is risked based and varies between 25% and 50%.

8.4 Resources

670

671

672

677

The level of resources is based on previous experience in other projects such as FVTX, ALICE, and PHENIX. Resource costs are institution specific with fully costed hourly rates used.

8.5 Milestones

MVTX Preproposal finish 4th Qtr FY 2017 MVTX Proposal Review 2nd Qtr FY 2018 Stave Procurement 4th Qtr FY 2018 Start Construction 4th Qtr FY 2018 Installation 1st Qtr FY 2020 Ready for Beam 1st Qtr FY 2021

676 **8.6 Major Cost Items**

Here we list the cost of major items.

Table 3: Major Cost Items

WBS	Task Name	Cost	Cost with Contingency
1.5.6.1.1	Produce 68 staves	\$535350	\$790222
1.5.6.1.2	CERN Manpower	\$500000	\$675000
1.5.6.2.1	Readout Units(RDO)	\$261260	\$351575
1.5.6.2.3	Common Readout Units	\$181700	\$229065
1.5.6.2.12	Service Half Barrels	\$121552	\$151940
1.5.7.3	Installation	\$186240	\$232800
1.5.6.2.6	Ancillary,LVPS,etc	\$101552	\$126940
1.5.6.2.8	Assembly Fixtures, Jigs	\$100931	\$126164

End of proposal narrative; supplemental materials to follow.

of a logical limitating being charles, and last	679	9	Project 7	Timeline,	Deliverables .	and	Task
---	-----	---	-----------	-----------	-----------------------	-----	-------------

Here is the detailed Cost and Schedule information.

MAYX numer Barrel Sants	-		φυσ, α	\$40,000.00		\$46,000.01	\$0.00	\$0.00	Fri 12/22/17		5 wks	modify design if necessary	.5.3.1.2	L
WITAL Interface Wital Wi	PROF4 institution LANL	8	289	300000		20000								
MAPS immer Barnel MAPS immer B	PROT 4_Imstitution_LANL	8	\$23,0	\$18,400.00		\$18,400.0	\$0.00	\$0.00	Wed 11/15/1/		2 WKS	Review ALICE design	.5.3.1.1	126
MAYER		8	3	9		2000		3	101-11 44 (47 (47			Design	2	
MAYS Inter Barrel March May		8	\$831,000.	\$587,200.00	•	\$637,200.0	\$50,000.00		Fri 8/17/18 LAN	Wed 11/1/17	200 days	Mechanics Detector	1.5.3.1	
MAYER		g	\$1,109,875.	\$/61,9/6.00		\$8/5,496.0	\$100,000.00		FR 11/16/18	Wed 11/1/1/	265 days	Mechanics	1.5.3	24
MAYS Interest Barrel States	TRUF4_Institution_LBNL	60	\$3,343.	\$2,674.88	Ī.	\$2,674.80	\$0.00	\$0.00	Tue 3/20/18	Mon 3/19/18	2 days	Power System Review	.2.2.1.5	2.
Intercement	PROF4_Institution_LBNL	75		\$26,748.80		\$28,751.8	\$2,003.00	\$2,003.00	Fn 3/16/18	Mon 2/19/18	20 days	Design Production PB	.2.2.1.4	122 .5
Interchanne	IECH4 Institution_LBNL	18	\$30,	\$23,040.00		\$24,194.0	\$1,154.00	\$1,154.00	Fn 2/16/18	Mon 1/22/18	20 days	lest PB Prototype	.2.2.1.3	
Part	TECH4_institution_LBNL	75	\$50,4	\$34,560.00		\$40,331.0	\$5,771.00	\$5,771.00	Fri 1/19/18	Mon 12/4/17	30 days	Fabricate PB protype	.2.2.1.2	
Part			1						1		3	Design		H
Inter-center	PROT4_Institution_LBNF	8	4	\$26,748.80		\$26,748.8	\$0.00	\$0.00	Fn 12/1/17	Wed 11/1/1/	20 days	Review ALICE PB	.2.2.1.1	.5
Jack Name Jack		8 6	\$153,3	\$113,772.48		\$122,700.4	\$8,928.00	\$0.00	Tue 3/20/18	Wed 11/1/17	92 days	Power Boards	.5.2.2.1	
Part	1	8	\$153,3	\$113,772.48		\$122,700.4	\$8,928.00		Tue 3/20/18 LBN	Wed 11/1/17	92 days	MAPS Power System	1.5.2.2	
MAPS Inner Burrel Starts		1						:				lest		H
Part	PROF4_institution_LANL[50%], TECH4_ins	00	\$20,5	\$15,200.00		\$15,200.0	\$0.00	\$0.00	Thu 7/26/18	Fri 7/13/18	2 wks	Final Electronics System	.5.2.1.5	116
Mark Name Barred Mark Name Mark Mark Name Ma	I FUTA_INSTITUTION_LANE[50%],FROTA_INST	88	\$20,0	\$15,200.00		\$15,200.0	\$0.00	\$0.00	81/21/1 uni	FI 6/29/18	2 WKS	I est CRU	.5.2.1.4	Ļ.
Mark Name Barred Staff	THOUSE INSTITUTE TO A TO THE PROPERTY OF THE P	88	1,000	\$2,400.00	١.	917,400.0	\$ 0,000.00	\$10,000.00	Th: 7/40/40	1.00000	SAM +	Todace CRO III st ullit	100	1
Part	THOUA Institution ANI 140%]	8 8	3 -	\$ 0,000 0000	١.	917,000.0	9 60000	9 60.00	Th: 6/06/40	1 0/4/40	A WAY	Droding Oll first mit	1 0	_
Part	TECHA Institution ANI [50%] DROEA inst	8 8	2100	\$15,000,00	Ι.	\$15,000.00	\$0.00	\$0.00	Thu 7/12/18	Fr: 6/20/18	2 wks	Test BDII	η 0 1 0	1
Inter-	TECH4 Institution LANL[10%]	8	\$15.5	\$2,400,00		\$12,400.00	\$10,000.00		Thu 6/28/18	Fri 6/1/18	4 wks	Produce RDU first unit	5211	4
MATX home Barrel Sants	1	8	\$99.0	\$50,400.00	٥	\$75,400.00	\$25,000.00		Thu 7/26/18 LAN	Fri 6/1/18	40 days	Final Electronics Design	1.5.2.1	4
MATX name Barris Sants		8		\$164,172.48	σ.	\$198,100.4	\$33,928.00		Thu 7/26/18 LAN	Wed 11/1/17	184 days	Electronics	1.5.2	10
MAPS time Barriel Statis Maria M	•							1				Engineer		_
MAPS lamer Barred MAPS	PROF	20	\$109 903	\$99 912 00	Т	\$99 912 0	\$0.00	\$0.00	Fri 12/18/20	Mon 10/3/16	1086 days	Electronics Integration	3 2 3	9
MAPS inner Barrel State March				4000			4000	4000			-	Engineer	i	
MATINITIANS Matinifian Ma	PROF	20		\$99,912.00		\$99,912.00	\$0.00	\$0.00	Fri 12/18/20	Mon 10/3/16	1086 days	Mechanical Integration	1.5.1.2	1 08
MAYX Inter Barrel MayX May	SCI3_		\$0.	\$0.00		\$0.00	\$0.00	\$0.00	Fri 12/18/20	Mon 10/3/16	1086 days	Project Manager	1.5.1.1	`
MAYX Inter Berrol 1461 days Sat 101/16												Management		
MAYX Inter Barrel 1461 days	SPHEI	8	\$219.8	\$199,824.00		\$199,824.0			Fri 12/18/20 LAN	Mon 10/3/16	1086 days	Ω	5	6
MAINTIA Inner Barrel 1461 days			\$6,458,0	\$2,575,168		\$5,035,913.00	ŏ	\$0.00	Fri 5/27/22	Mon 10/3/16	1461 days			
ALICE TIS Electronics 20 days 20 days Mon 1/27/17 Fri H/17/17 SO.00 SO		Ĭ	\$2,196,6	\$1,831,148		\$2,452,648.00		\$0.00	Wed 4/21/21	Mon 10/3/16	1174 days			_
International Control Inte												Tasks		
TAVEX Inner Barrel Start			\$0.	\$0.00	3	\$0.00	\$0.00	\$0.00	Fri 10/18/19	Mon 10/3/16	781 days	LDRD Milestones & Critical	1.3.3	_
Mark Name												Ready for Beam		
MARY Inner Barrel 1461 days Sat 101/16 Fri Strill Sat 101/16		8		\$0.00		\$0.00	\$0.00	\$0.00	Mon 3/7/22	Mon 3/7/22	0 days	sPHENIX Installed and	1.3.2.5	17
MANTX Inner Barrel 1.461 days	•	8		\$0.00		\$0.00	\$0.00	\$0.00	Wed 8/1/18	Wed 8/1/18	0 days	sPHENIX Start Construction	1.3.2.4	
MANTX Inner Barrel 1461 days	•	8	6	60.00			0.00	6.00	100	9	oudys	initial procurement		
MAPX Inner Barrel 1461 days Sat 10/116 Fri 5/27/22 \$0.00 \$23.12/75.00 \$7.488.561.08 \$4.406.316 \$8.64.666.0.9 \$0.00 \$1.00 \$0	*4	8	5	\$0.00		\$0.03	\$0.00	\$0.00 0.00	Mon 7/0/18	Mon 7/0/18	O days	SDHENIX Technical Design	ม เง	'n
MAPX Inner Barrel 1461 days Sat 10/1/6 Fri 5/27/22 S0.00 \$2,812.725.00 \$7,485.61.08 \$4,406.316 \$8,654.608. \$9,000 \$10.00		8	\$0.	\$0.00		\$0.0	\$0.00	\$0.00	vved 11/1/1/	vved 11/1/1/	o days	prototope start	1.3.2.2	4
MAPTX Inner Barrel 1481 days Sat 10/11/6 Fi 5/27/22 S0.00 \$2.812/725.00 \$7.488_561.08 \$4.406_316 \$8.684_666_0.0 \$0.00 \$1.00		8	3	9		3	9	3	101-1444444	101-10101010	2	piepioposai	0	+
MAPX Inner Barrel 1461 days Sat 10/1/16 Fri 5/27/22 S0.00 \$2.312/75.00 \$7.48.561.08 \$4.406.316 \$8.64.566.												preproposal		
AMPX Inner Barrel 1461 days Sat 10/1/16 Fri 5/27/22 \$0.00 \$2,812,725.00 \$7,485.661.08 \$4,406.316 \$8,654.686 \$0.00 \$1.00 \$		•		\$0.00		\$0.0	\$0.00	\$0.00	Tue 11/1/16	Tue 11/1/16	0 days	settenix lechnical	1.3.2.1	
MAPTX Inner Barrel 1461 days Sat 10/11/6 Fi 5/27/22 S0.00 \$2.812/725.00 \$7.488.561.08 \$4.406.316 \$8.64.666.30 \$9.00 \$1.7 \$1.9 \$2.0 MAPS Inner Barrel Starts 0 days Sat 10/11/6 \$9.00 \$0.00 \$9.00 \$9.00 \$9.00 \$9.00 \$1.00 MAPS Inner Barrel Starts 0 days Mon 3/7/22 Mon 3/7/22 Mon 3/7/22 \$9.00 \$9.00 \$9.00 \$9.00 \$9.00 \$9.00 MAPS Inner Barrel Starts 0 days Mon 10/11/6 Mon 10/3/16				\$0.00		\$0.0	\$0.00	\$0.00	Tue 6/1/21	Tue 11/1/16	1181 days	sPHENIX Milestones	1.3.2	12
MAPTX Inner Barrel								1	!			Production		H
AMPTX Inner Barrel 1461 days	ITS Electronics Production	8	\$0.	\$0.00		\$0.00	\$0.00	\$0.00	Tue 7/17/18	Wed 8/2/17	240 days	ALICE ITS Electronics	1.3.1.6	
MAPTX Inner Barrel		,						1	!			Pre-Production		
MAPTX Inner Barrel	ITS Electronics Pre-Production]		\$0.00		\$0.00	\$0.00	\$0.00	Tue 8/1/17	Mon 3/13/17	100 days	ALICE ITS Electronics	3 1 5	6
MAPX Inner Barrel 1461 days Sat 10/1/16 Fri 8/7/122 So.00 \$2.812,725.00 \$7.488,561.08 \$4.406,316 \$8.664,666.3 \$0.00 \$1.00 \$0.00 \$	ITS construction	8		\$0.00		\$0.00	\$0.00	\$0.00	Mon 7/9/18	Fri 6/16/17	266 days	ALICE ITS IB Stave Assemb	13.14	-
MAPTX Inner Barrel 1481 days Sat 101/16 Fri 5/27/22 So.00 \$2.812/725.00 \$7.488,561.08 \$4,406,316 \$8.664,666.00 \$0.00 \$1.00 \$0.00		-	6	60.00		60.0	0.00	60.00	9	11071	270 days	Production		
MAPTX Inner Barrel				90.00		60.0	60.00	60.00	Tr: 4/6/10	Thu 4/20/17	240 days	ALICE ITS IB Stave frame	2 - 2 - 1 0	+
MAPS Inner Barrel Starts		8 8		\$0.00		\$0.0	\$0.00	\$0.00	Eri 9/1/17	Thu 2/23/17	135 days	ALICE MAPS Floatecien	3 -	+
Table Tabl		ı		90.00		90.0	90.00	9000	Mon 44/6/47	MOD 11/20/16	Ologo	ALICE MARS Broduction		ם מ
All Hards Sart Sart Finst Institute Page Cost Captulate made Cast Continger National Cast				***		60.0	*0.00	5 6	Mon 4/3/47	MOS 4/3/47	Odays	ALICE ITS Kov Tacks		+
ABX Name		10/3		\$0.00		60.0	\$0.00	60.00	Mon 40/2/46	Mon 40/3/46	Odays	Milestones & Key Tacks		× (
ABAY Barrel				0000		60.0	90.00	90.00	Mon 3/7/33	Man 3/7/22	Odays	MADS Innot Barrol Ends		+
lask name Duration Start Finish institution each ost calculate tixed Cost contrigence cost-contrigence (17 18 19 20			\$0,004,0	\$4,400,5 IO		,400,	1.0	0000	Sat 10/1/16	Sat 10/1/16	140 Ludys	MADS Innor Barrol Starts	` .	+
lask Name Duration Start Finish institution Resource cost contingence cost-contingence	.19 .20		*0 CE / CCC	Cost		00	COST	5	TE: F/07/00	014146	1461	TV Issue Bowel	<u>.</u>	+
Took Name District	-		cost+contingen		continger	Cost	calculate fixed	itutid Fixed Cost	Finish	Start	Duration	isk name	WBS	₽

Page 1

Fri 191718 \$0.00 \$50,000.00 \$315,200.00 \$255,200.00 \$130,000.00 Fri 191718 \$0.00 \$0.00 \$0.00 \$25,000.00 \$130,000.00 \$130,000.00 \$147,000.00 Fri 191718 \$0.00 \$0.00 \$10,000.00 \$141,200.00 \$130,000.00 \$130,000.00 \$141,200.00		1			WO,004.00	0.00		1					
Fri 39/118 50.00 \$50,000.00 \$135,000.00 \$138,000.00 \$1	PROF4 Institution LBNL	\$11 702 60	\$9,362.08		80 CSE 02	\$0.00	\$0.00	Fri 1/12/18	Thu 1/4/18	7 days	CYSS Review	5613	166
FF1 8171/18 \$0.00 \$50,000.00 \$22,000.00 \$17,000.00 FF1 2717181 \$0.00 \$0.00 \$50,000.00 \$17,000.00 \$17,000.00 FF1 1717181 \$0.00 \$0.00 \$50,000.00 \$12,200.00 \$25,57,000.00 \$17,000.00 FF1 1717181 \$0.00 \$0.00 \$50,000.00 \$12,200.00 \$25,57,000.00 \$17,000.00 FF1 1717181 \$0.00 \$0.00 \$50,000.00 \$12,200.00 \$25,57,000.00 \$17,000.00 FF1 1717181 \$0.00 \$0.00 \$10,000 \$12,200.00 \$25,57,000.00 \$17,000.00 FF1 1717181 \$0.00 \$0.00 \$10,000 \$12,200.00 \$25,57,000.00 \$17,0											Design-Fabrication Compatibility		
Fri 39/18 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$13,000.00 \$17,000.	PROF4_Institution_LBNL		\$8,024.64	.	\$8,024.64	\$0.00	\$0.00	Wed 1/3/18	Wed 12/20/17	6 days	Review	.5.6.1.2	165
Fri 39/178 \$0.00 \$50,000.00 \$235,200.00 \$138,000.00 Fri 39/18 \$0.00 \$0.00 \$55,000.00 \$55,200.00 \$138,000.00 Fri 17/13/18 \$0.00 \$0.00 \$55,000.00 \$55,200.00 \$138,000.00 Fri 17/13/18 \$0.00 \$0.00 \$55,000.00 \$55,200.00 \$55,200.00 \$138,000.00 Fri 17/13/18 \$0.00 \$0.00 \$10,000.00 \$17,000.00 Fri 19/13/18 \$0.00 \$0.00 \$14,230.00 \$25 \$18,000 \$17,000.00 Fri 19/13/18 \$0.00 \$0.00 \$14,230.00 \$25 \$18,000 \$17,000.00 Fri 19/13/18 \$0.00 \$0.00 \$14,230.00 \$25 \$18,000 \$17,000.00 Fri 19/13/18 \$0.00 \$0.00 \$10,000.00 \$12,230.00 \$17,000.00 Fri 19/13/18 \$0.00 \$10,000.00 \$1,000.00 \$2,000.00 Fri 11/16/18 \$10,000 \$10,000.00 \$1,000.00 Fri 11/16/18 \$10,000 \$10,000.00 \$1,000.00 Fri 11/16/18 \$10,000 \$10,000.00 \$1,000.00 Fri 11/16/18 \$10,000 \$10,000.00 Fri 11/16/18 \$10,	PROF4	\$53,497.60	\$42,798.08		\$42,798.08	\$0.00	\$0.00	Tue 12/19/17	Wed 11/1/17	32 days	Review ALICE CYSS	1.5.6.1.1	202
Fri 39/178 \$0.00 \$50,000.00 \$23,000.00 \$0.											Cylindrical Structural Shell(CYSS)		
Fri 39/1/18 \$0.00 \$0.00.00 \$315,200.00 \$136,000.00 Fri 39/1/18 \$0.00 \$0.00 \$136,000.00 \$136,000.00 Fri 17/3/18 \$0.00 \$0.00 \$25,000.00 \$25,000.00 \$152,500.00 \$152,500.00 Fri 17/3/18 \$0.00 \$0.00 \$25,000.00 \$25,	1	\$75,231.00	\$60,184.80	3	\$60,184.80	\$0.00		Fri 1/12/18 LBNL	Wed 11/1/17	45 days	Support Structure	1.5.6.1	-
Fri 39/178 \$0.00 \$0.00.00 \$25,000.00 \$25,000.00 \$138,000.00 Fri 39/18 \$0.00 \$0.00 \$25,000.00 \$55,000.00 \$138,000.00 Fri 7/13/18 \$0.00 \$0.00 \$25,000.00 \$2		\$233,750.20	\$187,000.16	٠,	\$187,000.16	\$0.00	\$0.00	Fri 5/27/22	Wed 11/1/17	1185 days	Mechanics Fabrication	1.5.6	162
Fri 39/18 \$0.00 \$0.00.00 \$315,200.00 \$22,000.00 \$138,000.00 Fri 39/18 \$0.00 \$0.00 \$52,000.00 \$52,000.00 \$138,000.00 \$147,000.00 \$11	PROF4_institution_LANL[20%		\$87,120.00		\$137,120.00	\$50,000.00	\$50,000.00	Fri 2/22/19	Mon 10/22/18		Full Pre-Production-Mechnical System Mock Up Test	1.5.5.1	
Fri 39/118 \$0.00 \$0.000 \$32,000.00 \$22,000.00 \$14,000.00 \$14,000.	Production		\$87,120.00		\$137,120.00	\$50,000.00	\$0.00	Fri 2/22/19	Mon 10/22/18	90 days	Final System Test	1.5.5	160
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$52,000.00 555,200.00 \$417,000.00 Fri 7/13/18 \$0.00 \$0.00 \$52,000.00 2.5 \$52,000.00 \$43,600.00 Fri 7/13/18 \$0.00 \$0.00 \$27,000.00 2.5 \$77,000.00 Fri 1/16/18 \$0.00 \$0.00 \$27,000.00 \$27,000.00 Fri 9/14/18 \$0.00 \$0.00 \$20,000.00 \$27,000.00 Fri 1/16/18 \$0.00 \$0.00 \$20,000.00	11/23		\$2,080.00		\$2,080.00	\$0.00	\$0.00	Fri 11/23/18	Fri 11/23/18		Complete Final Design	1.5.4.3	Н
Fri 3/97/18 \$0.00 \$50,000.00 \$92,000.00 \$0.00 \$138,00	PROF4_institution_LANL[50%],SC	\$10,120.00	\$9,200.00	٠.	\$9,200.00	\$0.00	\$0.00	Thu 11/22/18	Fri 11/9/18	10 days	Incorporate Review Comments	1.5.4.2	
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$417,000.00 PRO Fri 19/9/18 \$0.00 \$0.00 \$55,00	PROF4_institution_LANL,SCI3_Ins	\$2,024.00	\$1,840.00	١.	\$1,840.00	\$0.00	\$0.00	Thu 11/8/18	Thu 11/8/18	1 day	MVTX Final Design Review	1.5.4.1	157
Fri 3/9/18 \$0.00 \$50,000.00 \$315,200.00 \$417,000.00 Fri 1/19/18 \$0.00 \$0.00 \$141,300.00 \$25,200.00 \$152,500.00 \$25,700.00 \$152,500.00 \$161,200.00 \$161,100.00 \$16	-	\$14,432.00	\$13,120.00		\$13,120.00	\$0.00	\$0.00	Fri 11/23/18	Thu 11/8/18	12 days	MVTX Inner Barrel Review	1.5.4	H
Fri 3/9/18 \$0.00 \$0.00.00 \$315,200.00 \$0.50 \$22,000.00 \$138,000.00 Fri 1/16/18 \$0.00 \$0.00 \$20,000.00 \$23,400.00 \$25,100.00 \$24,500.00 \$25,100.00 \$25,000.00 \$31,000	PROF4_institution_LANL	\$46,000.00	\$36,800.00		\$36,800.00	\$0.00		Fri 2/23/18 LANL	Mon 1/29/18	20 days	Design jigs	.5.3.4.2	
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$265,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$250,000.00 .50 \$820,000.00 \$138,000.00 Fri 1/13/18 \$0.00 \$0.000 \$122,000.00 .25 \$172,000.00 \$230,000.00 Fri 1/13/18 \$0.00 \$0.000 \$143,200.00 .25 \$18,000.00 \$23,000.00 Fri 1/17/18 \$0.00 \$0.000 \$143,200.00 .25 \$12,300.00 \$23,000.00 Fri 1/17/18 \$0.00 \$0.000.00 \$141,320.00 .25 \$12,300.00 \$23,000.00 Fri 1/17/18 \$0.00 \$20,000.00 \$143,320.00 .25 \$12,300.00 \$27,000.00 Fri 1/17/18 \$0.00 \$20,000.00 \$21,300.00 \$15,000.00 \$15,000.00 \$15,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.00 \$21,000.0	PROF4_institution_LANL	\$46,000.00	\$36,800.00		\$36,800.00	\$0.00		Fri 1/26/18 LANL	Mon 1/1/18	20 days	Metrology design	1.5.3.4.1	
Fri 8/17/18 \$0.00 \$56,000.00 \$315,200.00 \$265,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 50 \$92,000.00 \$138,000.00 Fri 1/13/18 \$0.00 \$0.00 \$55,000.00 25 \$57,000.00 \$152,500.00 Fri 1/13/18 \$0.00 \$0.00 \$122,000.00 25 \$18,400.00 \$23,000.00 Fri 1/13/18 \$0.00 \$0.00 \$143,200.00 25 \$18,400.00 \$23,000.00 Fri 1/13/18 \$0.00 \$0.00 \$143,200.00 \$27,200.00 \$23,000.00 Fri 1/13/18 \$0.00 \$0.000 \$143,200.00 \$27,200.00 \$27,000.00 Fri 1/13/18 \$0.00 \$20,000.00 \$143,200.00 \$25,560.00 \$27,000.00 Fri 1/13/18 \$0.00 \$20,000.00 \$24,560.00 \$25,560.00 \$27,000.00 Fri 1/13/18 \$0.00 \$20,000.00 \$27,200.00 \$25,560.00 \$7,000.00 Fri 1/15/18 \$0.00 \$20,000.00 \$27,600.00 \$27,000.00 <	1	\$92,000.00	\$73,600.00	ر	\$73,600.00	\$0.00	\$0.00	Fri 2/23/18	Mon 1/1/18	40 days	Ancillary Systems	1.5.3.4	
Fri 3/9/18 \$0.00 \$0.00.00 \$92,000.00 \$0.00 \$138,000.00 \$138,000.00 \$1417,000.00 \$121,000.00 \$122,000.00 \$125,500.00 \$125,500.00 \$127,000.	911/7	\$1,355.20	\$1,232.00		\$1,232.00	\$0.00	\$0.00	Wed 11///18	Wed 11///18	1 day	Complete Final Mechanical Design	.5.3.3.3	152
Fri 8/17/18 \$0.00 \$56,000.00 \$315,200.00 \$265,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$52,000.00 50 \$92,000.00 \$138,000.00 Fri 1/13/18 \$0.00 \$0.000 \$122,000.00 25 \$572,000.00 \$152,500.00 Fri 1/12/18 \$0.00 \$0.000 \$143,200.00 25 \$18,400.00 \$23,000.00 Fri 1/17/18 \$0.00 \$0.000 \$143,200.00 \$27,000.00 \$23,000.00 Fri 1/17/18 \$0.00 \$0.000 \$143,200.00 \$57,200.00 \$23,000.00 Fri 1/17/18 \$0.00 \$0.000 \$143,200.00 \$57,200.00 \$23,000.00 Fri 1/17/18 \$0.00 \$0.000 \$143,200.00 \$57,200.00 \$27,400.00 Fri 1/17/18 \$0.00 \$0.000.00 \$143,200.00 \$57,200.00 \$57,000.00 Fri 1/17/18 \$0.00 \$0.000.00 \$24,600.00 \$27,000.00 \$7,000.00 Fri 1/17/18 \$0.00 \$0.000.00 \$27,000.00 \$27,000.00 \$7,000.00		\$ 0,77	6, 100.00		\$0,100.0¢	0 0	9 60	100,100	0 (47) O	days	Comments		
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$417,000.00 Fri 1/20/18 \$0.00 \$0.00 \$25,000.00 .25 \$25,200.00 \$23,000.00 Fri 1/21/18 \$0.00 \$0.00 \$122,000.00 .25 \$18,400.00 \$23,000.00 Fri 1/21/18 \$0.00 \$0.00 \$144,000.00 .25 \$18,400.00 \$24,500.00 Fri 1/21/18 \$0.00 \$50,000.00 \$144,200.00 .25 \$27,600.00 \$176,003.00 Fri 1/21/18 \$0.00 \$50,000.00 \$141,200.00 .25 \$27,600.00 \$24,500.00 Fri 1/21/18 \$0.00 \$50,000.00 \$141,200.00 .25 \$27,600.00 \$34,500.00 Fri 1/21/18 \$0.00 \$50,000.00 \$141,200.00 .25 \$12,200.00 \$156,000.00 Fri 1/21/18 \$0.00 \$50,000.00 \$12,200.00 .25 \$12,200.00 \$156,000.00 Fri 1/21/18 \$0.00 \$0.00 \$12,200.00 .25 \$12,200.00 \$1,760.00 Fri 1/21/18 \$0.00 \$0.00 \$20,000.00 \$27,200.00 .25 \$12,200.00 \$1,700.00 Fri 1/21/18 \$0.00 \$0.00 \$20,000.00 \$27,200.00 .25 \$12,200.00 \$42,600.00 Fri 1/21/18 \$0.00 \$0.00 \$20,000.00 \$22,600.00 Fri 1/21/18 \$0.00 \$0.00 \$20,000.00 \$24,600.00 Fri 1/21/18 \$0.00 \$0.00 \$20,000.0	SCI3 Institution MITTON/1 DROEA	\$6,776.00	\$6,400.00		\$6.160.00	60.00	60.00	Tue 11/6/18	Wed 10/24/18	10 days	Incorporate Deview	л : 	7 8
Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 \$122,000.00 \$138,000.00 Fri 1/16/18 \$0.00 \$0.00 \$20,000.00 \$21,00	DROFA Institution MIT SCI3 Institu	\$2 710 40	\$2 464 00		\$2 464 00	\$0.00	\$0.00	Tue 10/23/18	Mon 10/22/18	o days	Review Mechanical design review	л 2 2	_
Fri 8/17/18 \$0.00 \$0.00.00 \$315,200.00 \$255,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 .50 \$92,000.00 \$99,000.00 Fri 1/13/18 \$0.00 \$0.00 \$122,000.00 .25 \$17,000.00 \$99,000.00 Fri 1/13/18 \$0.00 \$0.00 \$122,000.00 .25 \$17,000.00 \$152,500.00 Fri 1/11/18 \$0.00 \$0.00 \$141,320.00 .25 \$17,000.00 \$17,6034.00 Fri 1/11/18 \$0.00 \$0.00 \$141,320.00 .25 \$17,200.00 \$17,6034.00 Fri 1/11/18 \$0.00 \$0.00 \$141,320.00 .25 \$17,200.00 \$17,6034.00 Fri 1/11/18 \$0.00 \$0.00 \$141,320.00 .25 \$17,200.00 \$17,6034.00 Fri 1/11/18 \$0.00 \$0.00 \$17,320.00 .25 \$17,200.00 \$17,6034.00 Fri 1/11/18 \$0.00 \$0.00 \$17,000.00 \$17,000.00 Fri 1/11/18 \$0.00 \$0.00 \$17,000.00 \$17,000.00 Fri 1/11/18 \$0.00 \$0.00 \$17,000.00 \$17,000.00 Fri 1/11/18 \$0.00 \$0.00 \$10,000.00 \$17,000.00 Fri 1/11/18 \$10,000 \$10,000.00 \$10,000.00 \$18,000.00 Fri 1/11/18 \$10,000 \$10,000.00 \$28,000.00 Fri 1/11/18 \$10,000 \$10,000.00 \$28,000.00 Fri 1/11/18 \$10,000 \$10,000.00 \$28,000.00 Fri 1/11/18 \$10,000.00 \$10,000.00 \$28,000.00 Fri 1/11/18 \$10,000 \$20,000.00 \$28,000.00 Fri 1/11/18 \$10,000 \$10,000.00 \$28,000.00 Fri 1/11/18 \$10,000 \$10,000 \$10,000 \$28,000.00 Fri 1/11/18 \$10,000		\$3,730.00	\$0 856 00	١.	\$4,000.00	\$0.00	\$0.00	Wod 11/7/18	Mon 10/33/18	13 days	Mochanics Final Docion	3.0.0.0.0	140
Fri 8/17/18 \$0.00 \$0.000 \$315,200.00 \$417,000.00 Fri 11/16/18 \$0.00 \$0.000 \$250,000.00 \$25,200.00 \$152,500.00 Fri 11/16/18 \$0.00 \$0.000 \$112,200.00 25 \$18,400.00 \$23,600.00 Fri 11/16/18 \$0.00 \$0.000 \$112,200.00 25 \$18,400.00 \$23,000.00 Fri 11/16/18 \$0.00 \$0.000 \$112,200.00 25 \$18,400.00 \$23,000.00 Fri 11/16/18 \$0.00 \$0.000 \$114,320.00 \$25,760.00 \$25,760.00 Fri 11/16/18 \$0.00 \$20,000.00 \$114,320.00 \$17,000.00 Fri 11/16/18 \$0.00 \$20,000.00 \$143,320.00 \$152,300.00 \$152,400.00 Fri 11/16/18 \$0.00 \$20,000.00 \$12,300.00 \$152,300.00 \$152,400.00 Fri 11/16/18 \$0.00 \$0.00 \$12,300.00 \$12,300.00 \$152,400.00 Fri 11/16/18 \$0.00 \$0.00 \$27,000.00 \$25,600.00 \$17,700.00 Fri 11/16/18 \$0.00 \$0.00 \$10,000.00 \$12,000.00 \$25,600.00 \$1,000.00 Fri 11/16/18 \$10,000.00	DDOEA instruction I ANI (50%), I Con-	\$5,750.00	\$4,600.00	١.	\$4,600.00	\$20,000.00	\$20,000.00	Fr: 10/12/10	Mon 10/15/19	5 days	final in design	2 .0	
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$265,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 \$0.50 \$92,000.00 \$138,000.00 Fri 1/20/18 \$0.00 \$0.00 \$55,200.00 .25 \$52,000.00 \$69,000.00 Fri 7/13/18 \$50,000 \$50,000 .25 \$72,000.00 \$152,500.00 Fri 7/17/18 \$0.00 \$0.00 \$18,400.00 .25 \$18,400.00 \$23,000.00 Fri 7/17/18 \$0.00 \$50,000.00 \$143,320.00 \$57,200.00 \$34,500.00 Fri 7/17/18 \$0.00 \$50,000.00 \$143,320.00 \$57,600.00 \$34,500.00 Fri 9/21/18 (MT) \$0.00 \$20,000.00 \$12,320.00 \$37,600.00 \$37,600.00 Fri 9/21/18 \$0.00 \$20,000.00 \$12,320.00 \$37,600.00 \$37,000.00 Fri 9/21/18 \$0.00 \$0.00 \$12,320.00 \$25,400.00 \$37,000.00 Fri 9/21/18 \$0.00 \$0.00 \$27,200.00 \$37,000.00 \$37,000.00 <td>TROTA_INSTITUTION_LAND</td> <td>\$23,000.00</td> <td>\$18,400.00</td> <td>١.</td> <td>\$18,400.00</td> <td>\$0.00</td> <td>\$0.00</td> <td>Fri 40/43/18</td> <td>Mon 8/20/18</td> <td>10 days</td> <td>design</td> <td>5.3.2.3.1</td> <td></td>	TROTA_INSTITUTION_LAND	\$23,000.00	\$18,400.00	١.	\$18,400.00	\$0.00	\$0.00	Fri 40/43/18	Mon 8/20/18	10 days	design	5.3.2.3.1	
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$2265,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 \$92,000.00 \$138,000.00 Fri 4/20/18 \$0.00 \$0.00 \$55,000.00 .25 \$55,200.00 \$452,500.00 Fri 7/13/18 \$0.00 \$0.00 \$122,000.00 .25 \$18,400.00 \$334,000.00 Fri 11/16/18 \$0.00 \$0.00 \$141,20.00 .25 \$27,000.00 \$345,000.00 Fri 11/16/18 \$0.00 \$0.00.00 \$141,200.00 \$25,600.00 \$345,000.00 Fri 9/14/18 \$0.00 \$0.00.00 \$123,000.00 Fri 9/14/18 \$0.00 \$0.00 \$123,000.00 \$25,600.00 Fri 9/14/18 \$0.00 \$0.00 \$27,000.00 \$25,600.00 Fri 11/16/18 \$0.00 \$0.00 \$27,000.00 \$25,600.00 Fri 11/16/18 \$0.00 \$0.00 \$27,000.00 \$25,600.00 Fri 11/16/18 \$0.00 \$0.00 \$23,640.00 Fri 11/16/18 \$0.00 \$0.00 \$0.00 \$23,640.00 Fri 11/16/18 \$0.00 \$		\$76,250.00	\$41,000.00		\$61,000.00	\$20,000.00		Fri 10/19/18 LANL	Mon 8/20/18	45 days	Stave Assembly Tooling	1.5.3.2.3	
Fri 8/17/18 \$0.00 \$0.00.00 \$315,200.00 \$255,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 .50 \$92,000.00 \$138,000.00 Fri 4/20/18 \$0.00 \$0.00 \$552,000.00 .25 \$72,000.00 \$138,000.00 Fri 7/13/18 \$0.00 \$0.00 \$122,000.00 .25 \$18,400.00 \$33,600.00 Fri 1/16/18 \$0.00 \$0.00 \$141,200.00 .25 \$17,000.00 \$34,500.00 Fri 9/12/18 \$0.00 \$50,000.00 \$141,200.00 .25 \$17,000.00 Fri 9/12/18 \$0.00 \$50,000.00 \$141,200.00 \$57,200.00 \$152,400.00 Fri 9/12/18 \$0.00 \$0.00 \$141,200.00 \$152,200.00 \$152,200.00 Fri 9/12/18 \$0.00 \$0.00 \$141,200.00 \$152,200.00 \$152,200.00 Fri 9/12/18 \$0.00 \$0.00 \$12,200.00 \$152,200.00 \$152,200.00 Fri 9/12/18 \$0.00 \$0.00 \$12,200.00 Fri 9/12/18 \$0.00 \$0.00 \$10,000.00 Fri 9/12/18 \$0.0	PROF4_Institution_MIT[50%]	\$35,600.00	\$18,480.00	Ι.	\$28,480.00	\$10,000.00		Fri 11/16/18	Mon 10/8/18	30 days	cooling interlocks design	.3.2.2.2	
Fri 8/17/18 \$0.00 \$0.00.00 \$315,200.00 \$255,200.00 \$417,000.00 Fri 17/18 \$0.00 \$0.00 \$122,000.00 .25 \$12,200.00 \$315,200.00 Fri 17/18 \$0.00 \$0.00 \$141,300.00 .25 \$18,400.00 \$27,600.00 Fri 17/18 \$0.00 \$0.00 \$141,300.00 \$27,600.00 \$27,600.00 Fri 17/18 \$0.00 \$0.00 \$141,300.00 \$27,600.00 \$27,600.00 \$27,600.00 Fri 17/18 \$0.00 \$0.00 \$141,300.00 \$27,600.00											interlocks		
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$2265,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 \$92,000.00 \$138,000.00 Fri 4/20/18 \$0.00 \$0.00 \$55,000.00 .25 \$55,200.00 \$69,000.00 Fri 7/13/18 \$0.00 \$0.00 \$12,200.00 .25 \$18,400.00 \$33,000.00 Fri 7/17/18 \$0.00 \$0.00 \$12,000.00 \$27,600.00 \$34,500.00 Fri 8/17/18 \$0.00 \$0.00 \$14,320.00 \$91,220.00 \$176,034.00 Fri 9/17/18 \$0.00 \$50,000.00 \$12,300.00 Fri 9/17/18 \$0.00 \$0.00 \$10,000.00 Fri 9/17/18 \$0.00 \$	PROF4_Institution_MIT[50%]	\$7,084.00	\$6,160.00		\$6,160.00	\$0.00	\$0.00	Fri 10/5/18	Mon 9/24/18	10 days	review sensors &	5.3.2.2.1	143 5
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$255,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 .50 \$92,000.00 \$138,000.00 Fri 4/20/18 \$0.00 \$0.00 \$55,200.00 .25 \$55,200.00 \$152,500.00 Fri 7/13/18 \$0.00 \$0.00 \$122,000.00 .25 \$18,400.00 \$345,000.00 Fri 1/16/18 \$0.00 \$0.00 \$141,200.00 .25 \$17,000.00 Fri 1/16/18 \$0.00 \$50,000.00 \$141,200.00 .25 \$17,000.00 Fri 9/12/18 \$0.00 \$50,000.00 \$141,200.00 \$122,000.00 \$152,000.00 Fri 9/12/18 \$0.00 \$50,000.00 \$141,200.00 \$12,200.00 \$152,000.00 Fri 9/12/18 \$0.00 \$0.00 \$12,300.00 \$152,000.00 Fri 9/12/18 \$0.00 \$0.00 \$12,300.00 .25 \$12,200.00 \$152,000.00 Fri 9/12/18 \$0.00 \$0.00 \$12,000.00 .25 \$12,000.00 Fri 9/12/18 \$0.00 \$12,000.00 .25 \$10,000 \$15,000.00	1	\$42.684.00	\$24.640.00		\$34.640.00	\$10.000.00	\$0.00	Fri 11/16/18 MIT	Mon 9/24/18	40 days	Safety Systems	5322	
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$265,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 .50 \$92,000.00 \$138,000.00 Fri 4/20/18 \$0.00 \$0.00 \$55,200.00 .25 \$18,400.00 \$23,000.00 Fri 1/13/18 \$0.00 \$0.00 \$122,000.00 .25 \$18,400.00 \$23,000.00 Fri 1/16/18 \$0.00 \$0.00 \$141,320.00 \$27,000.00 \$57,200.00 \$15,250.00 Fri 1/16/18 \$0.00 \$0.00 \$141,320.00 \$27,000.00 \$57,200.00 \$15,250.00 Fri 1/16/18 \$0.00 \$0.00 \$141,320.00 \$15,000.00 Fri 1/16/18 \$0.00 \$20,000.00 \$141,320.00 \$15,250.00 \$15,250.00 Fri 1/16/18 \$0.00 \$0.00 \$141,320.00 \$15,250.00 \$15,250.00 Fri 1/16/18 \$0.00 \$20,000.00 \$141,320.00 \$15,250.00 \$15,250.00 Fri 1/16/18 \$0.00 \$0.00 \$141,320.00 \$15,250.00 \$15,250.00 Fri 1/16/18 \$0.00 \$20,000.00 \$12,350.00 .25 \$12,250.00 \$15,250.00 Fri 1/16/18 \$0.00 \$0.00 \$12,350.00 .25 \$12,250.00 \$15,250.00	PROF4_Institution_MIT	\$7,700.00	\$6,160.00		\$6,160.00	\$0.00	\$0.00	Fri 9/21/18	Mon 9/17/18	5 days	Final Desgin of Cooling System	.3.2.1.3	141
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$265,200.00 \$417,000.00 Fri 1/19/18 \$0.00 \$0.00 \$122,000.00 .25 \$25,200.00 \$138,000.00 Fri 8/17/18 \$0.00 \$0.00 \$122,000.00 .25 \$72,000.00 \$23,500.00 Fri 1/19/18 \$0.00 \$0.00 \$27,600.00 .25 \$72,000.00 \$43,500.00 Fri 1/19/18 \$0.00 \$0.00 \$27,600.00 .25 \$73,200.00 \$77,6034.00 Fri 1/19/18 \$0.00 \$0.00 \$122,000.00 .25 \$73,200.00 \$77,6034.00 Fri 1/19/18 \$0.00 \$0.00 \$12,200.00 .25 \$73,200.00 \$77,6034.00 Fri 1/19/18 \$0.00 \$0.00 \$12,200.00 .25 \$73,200.00 \$77,6034.00 Fri 1/19/18/18 \$0.00 \$50,000.00 \$143,300.00 \$512,300.00 \$512,300.00 \$153,500.00 \$1	TECH4_Institution_MIT	\$34,000.00	\$7,200.00		\$27,200.00	\$20,000.00	\$20,000.00	Fri 9/14/18	Mon 9/3/18	10 days	Mock up Testing	.5.3.2.1.2	
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$265,200.00 \$417,000.00 Fri 17/27/18 \$0.00 \$0.00 \$122,000.00 \$25,200.00 \$25,200.00 \$138,000.00 Fri 17/27/18 \$0.00 \$50,000.00 \$122,000.00 \$25,200.0	PROF4_Institution_MIT	\$15,400.00	\$12,320.00		\$12,320.00	\$0.00	\$0.00	Fri 8/31/18	Mon 8/20/18	10 days	Design (modify ALICE)	5.3.2.1.1	
Fri 3/17/18 \$0.00 \$50,000.00 \$315,200.00 \$4265,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 .50 \$92,000.00 \$138,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 .25 \$55,200.00 \$98,000.00 PRO Fri 7/13/18 \$0.00 \$0.00 \$122,000.00 .25 \$72,000.00 \$152,500.00 Fri 7/12/18 \$0.00 \$0.00 \$122,000.00 .25 \$18,400.00 \$32,000.00 Fri 7/12/18 \$0.00 \$0.00 \$182,000.00 .25 \$72,000.00 \$334,500.00 Fri 7/14/18 \$0.00 \$0.00 \$10,000 \$10,000 \$334,500.00 Fri 7/14/18 \$0.00 \$0.000 \$114,300.00 .25 \$72,000.00 \$334,500.00 Fri 7/14/18 \$0.00 \$0.000 \$114,300.00 .25 \$72,000.00 \$34,500.00 \$34	1	\$57,100,00	\$25.680.00		\$45,680.00	\$20.000.00	\$0.00	Fri 9/21/18 MIT	Mon 8/20/18	25 days	Cooling System	1.5.3.2.1	
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$265,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 .50 \$92,000.00 \$138,000.00 Fri 7/13/18 \$0.00 \$0.00 \$55,200.00 .25 \$55,200.00 \$69,000.00 Fri 7/13/18 \$0.00 \$50,000.00 \$122,000.00 .25 \$18,400.00 \$23,500.00 Fri 8/17/18 \$0.00 \$0.00 \$50,000.00 \$138,000.00 \$23,5000.00 Fri 8/13/18 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$132,000.00 \$23,5000.00 \$132,000.00		\$176.034.00	\$91.320.00	Π.	\$141.320.00	\$50.000.00	\$0.00	Fri 11/16/18	Mon 8/20/18	65 days	Mechanics Integration	1.5.3.2	137
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 .50 \$92,000.00 \$138,000.00 Fri 4/20/18 \$0.00 \$0.00 \$0.55,200.00 .55 \$55,200.00 \$99,000.00 Fri 7/13/18 \$0.00 \$0.00 \$152,200.00 .55 \$72,000.00 \$152,200.00	BOOEA institution I ANI	\$23,000.00	\$10,400.00	Ι.	\$10,400.00	\$0.00	\$0.00	Fri 8/17/18	Mon 7/30/18	15 days	final design	л () 2 - () 2 - () 3 - ()	πĊ
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$265,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$82,000.00 .50 \$92,000.00 \$138,000.00 Fri 4/20/18 \$0.00 \$0.00 \$55,200.00 .25 \$55,200.00 \$69,000.00	TECH4_Institution_LANL,SCI3_Instituti	\$152,500.00	\$72,000.00	Ι.	\$122,000.00	\$50,000.00	8	Fri 7/13/18	Mon 4/23/18	60 days	prototype	3.1.6.3	ולט ר
Fri 3/17/18 \$0.00 \$50,000.00 \$315,200.00 \$265,200.00 \$417,000.00 Fri 3/9/18 \$0.00 \$0.00 \$92,000.00 .50 \$92,000.00 \$138,000.00	PROF4_Institution_LANF	\$69,000.00	\$55,200.00		\$55,200.00	\$0.00	\$0.00	Fri 4/20/18	Mon 3/12/18	30 days	FEA,Thermal, stress analysis	.3.1.6.2	133
Fri 8/17/18 \$0.00 \$50,000.00 \$315,200.00 \$265,200.00 \$417,000.00		\$138,000.00	\$92,000.00		\$92,000.00	\$0.00	\$0.00	Fri 3/9/18	Mon 1/1/18	50 days	Design Interface to sPHENIX	5.3.1.6.1	Ċn
		\$417,000.00	\$265,200.00		\$315,200.00	\$50,000.00	\$0.00	Fri 8/17/18	Mon 1/1/18	165 days	Stave Support Frame & Global Interface to sPHENIX	1.5.3.1.6	131
Fri 7/13/18 \$0.00 \$0.00 \$73,600.00 .25 \$73,600.00 \$92,000.00	PROF4_institution_LANL	\$92,000.00	\$73,600.00		\$73,600.00	\$0.00	\$0.00	Fri 7/13/18	Mon 5/21/18	2 mons	Develop MAPS inner tracker mechanical model	.5.3.1.5	
Fri 5/18/18 \$0.00 \$0.00 \$92,000.00 .25 \$92,000.00 \$115,000.00	PROF4_institution_LANL	\$115,000.00	\$92,000.00		\$92,000.00	\$0.00	\$0.00	Fri 5/18/18	Mon 3/12/18	10 wks	design interface to rail system	.5.3.1.4	129 1
Finish InstituticFixed Cost calculate fixed Cost contingerResource cost+contingent '17 '18 '19 '20 '21 '19 '19 '19 '19 '19 '19 '19 '19 '19 '1	'19 '20			continge	Cost	calculate fixed cost	tuticFixed Cost		Start	Duration	Task Name	WBS Ta	ō

Page 2

-	200000	\$21 600 00	S	\$21 SOO OO	\$0.00°	\$0.00	Fri 7/5/19 LANL	Mon 4/15/19	60 days	Test Production FEMS.	5734	203
100000000000000000000000000000000000000	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	÷ 1,040.00		\$11,0£0.0	0	0.00	00000	0,14	To days	BNL		
TECH4 Institution LBNL	\$14.400.00	\$11.520.00	25	\$11.520.00	\$0.00	\$0.00	Thu 10/25/18 LBNL	Fri 10/12/18	10 days	Test Power Supplies at	1.5.7.3.3	202
Total Institution Date	\$7,200.00	\$57,000.00	Т	\$5,000.00	90.00	90.00	AND 11/1/10 DINE	Thu 3/2//10	50 days	Chin DB to BNI	7 7 7 7	
	\$307,318.48	\$402,071.44		\$416,437.44	\$14,366.00	80.00	FR 9/3/21	Thu 9/2//18	/b/ days	Assembly and Testing	1.0.7.3	
		2	Ì			3	1	1		oupport officialies		
Physicist[2%], Mech Tech[2%]	\$66,436.25	\$1,552.00	.25	\$53,149.00	\$51,597.00	\$51,597.00	Wed 1/2/19	Thu 8/16/18	100 days	Procure Two Half	5.7.2.18	198
Libarciate with which is a second to the sec	\$20, 190.00	\$1,33C,00	.23	\$22,552.00	\$21,000.00	\$21,000.00	- Ce 1/1/19	0/10/10	100 days	Service Half Barrels	5.7.2.17	9/
		64 55000		#33 FES 0	\$31 000 00	631	T. 5 4/4/40	MON 0/15/10	100 400	Daileis Detector and	7 7 7 7	107
Physicist[2%], Mech Tech[2%]	\$151,940.00	\$1,552.00	.25	\$121,552.00	\$120,000.00	\$120,000.00	Mon 12/31/18	Tue 8/14/18	100 days	Procure Service Half	.5.7.2.16	196
A character of more conferon	9.00	#	į	# .00.00	0,000.00	0,000.00	111120010	Wild Co.	loo days	Barrels		5
Dhysiciateige/1 Mach Took!20/.	\$18 100 00	64 550 00		614 5500	\$13 000 00	\$13,000,00	Fri 13/38/18	Mon 8/13/18	100 days	Procure Detector Half	A 7 0 1 A	205
1	\$0.00	\$0.00		\$0.00	\$0.00	\$0.00	Tue 10/23/18 LBNL	Wed 8/1/18	60 days	Procure Shipping and	5.7.2.14	
(*	\$62,500.00	\$0.00	.25	\$50,000.00	\$50,000.00	\$50,000.00	Fri 8/17/18 LBNL	Mon 8/13/18	5 days	Procure COSS Material	.5.7.2.13	193
och_msnmoncore_coj, [_core_msnn	\$61,370.00	\$00,400.00		\$00,080.U	94,010.00			9	rodays	Cylindrical Structural Shells	3.7.2.12	
PROF4_Institution_LBNL, TECH4_Institution_	\$53,647.75	\$12,447.20	.25	\$42,918.20	\$30,471.00	\$30,471.00	Wed 8/15/18 LBNL	Thu 8/9/18	5 days	Procure CYSS Material	.5.7.2.11	191
SCI3_Institution_LBNL[2%];TECH4_Ins	\$47,316.25	\$2,304.00		\$37,853.00	\$35,549.00	\$35,549.00	Tue 12/25/18 LBNL	Wed 8/8/18	100 days	Procure End Wheels from CERN	5.7.2.10	
	\$ 1,000.00	\$0,0 1 0.00		\$100,040.00	6100,000.00	6,000.00	MOI 10/29/10	000000	oo uaya	Fixtures & Jigs	.0.7.2.9	
DDDEA institution I ANI 179/1 TECH Inc	#130 F60 00	\$1,440.00	T	\$41,440.00	\$100,000.00	\$100,000.00	Mon 10/20/19 I ANII	Tip 9/7/19	60 days	Procure Cooling Flant	57.7.0	8 8
SCI3 Institution_LBNL[2%], TECH4_Institu	\$61,458.75	\$1,152.00	.25	\$49,167.00	\$48,015.00	\$48,015.00	Thu 10/11/18 LBNL	Fri 8/3/18	50 days	Procure Power Supplies	1.5.7.2.7	
	\$78,716.25	\$0.00		\$62,973.00	\$62,973.00	\$62,973.00	Wed 9/26/18 LBNL	Thu 8/2/18	40 days	Fab production PB	1.5.7.2.6	186
msdidion_LANE(2%); recH4_institu	\$35,550.00	\$1,440.00	.25	\$28,440.00	\$27,000.00	\$27,000.00	Ffi 10/26/18 LANL	Mon 8/6/18	60 days	Cables	1.5.7.2.5	ğ
	\$112,500.00	\$0.00		\$90,000.00	\$90,000.00		I hu 12/20/18 LANL	Fri 8/3/18	100 days	Production Contingency	1.5.7.2.4	
1					,			1		Readout Units	1	
SGS Institution LANE[2%], TECH4_III	\$230,125.00	\$2,400.00	25	\$184,100.00	\$181,700.00	\$181,700.00	Thu 12/20/18 LANL	Fri 8/3/18	100 days	Procure 34 Common	1.5.7.2.3	8 8
									3		1	3
SCI3_Institution_LANL[10%],TECH	\$1,675,275.25 \$362,175.00	\$116,959.20 \$24,000.00	.25	\$1,340,220.20 \$289,740.00	\$1,223,261.00 \$265,740.00	\$0.00 \$265,740.00	Fri 4/12/19 Fri 4/12/19 LANL	Wed 8/1/18 Mon 11/26/18	183 days 100 days	Non-CERN Procurements Procure 68 Readout	1.5.7.2 1.5.7.2.1	180
	\$55,000.00		.10	\$50,000.00	\$50,000.00		Fri 8/2/19 LANE	Mon 11/26/18	180 days	CERN	1.5.7.1.4	1/9
SC/3_Institution_LBNL[5%], IECH	\$40,956.00	\$2,764.80		\$32,764.80	\$30,000.00		+n 5/10/19 LBNL	Mon 11/26/18	120 days	Equiptment Items	1.5.7.1.3	1/8
									3	Manpower		1
	\$675,000.00	\$0.00		\$500,000.00	\$500,000.00	\$500,000.00	Fri 8/2/19	Mon 11/26/18	180 days	Stave Production Full Cost Recovery of CERN	1.5.7.1.2	
Mech Tech[0%],SCI3_Institution	\$881,590.50	\$207,360.00	.35	\$653,030.00	\$445,670.00	\$445,670.00	Fri 8/2/19 BNL	Fri 11/23/18	180 days	Produce 68 Inner Staves	1.5.7.1.1	
	\$1,652,546.50	\$210,124.80		\$1,235,794.80	\$1,025,670.00		Fri 8/2/19	Fri 11/23/18	180 days	CERN Procurements	1.5.7.1	
	\$3,835,140.23	\$729,155.44	Ì.	\$2,992,452.44	\$2,263,297.00		Fri 9/3/21 LANL	Wed 8/1/18	808 days	Procurements	1.5.7	
	\$28,800.00	\$23,040,00	25	\$23,040,00	\$0.00	\$0.00	Fri 5/27/22	Mon 5/2/22	20 days	Design String Containe	1.5.6.3.7	173
									3	Containers		
TROTAL Institution LENE	\$10,030.80 \$84.960.00	\$67.968.00	.25	\$8,024.64 \$67.968.00	\$0.00	\$0.00	Fri 5/27/22 LBNL	Tue 3/8/22	59 days	Shipping and Storage	1.5.6.23	171
PROF4_institution_LBNL	\$10,030.80	\$8,024.64		\$8,024.64	\$0.00	\$0.00	Wed 1/3/18	Wed 12/20/17	6 days	Review Design-Fabrication Compatibility	1.5.6.2.2	
PROF4_Institution_LBNL	\$53,497.60	\$42,798.08	3 .25	\$42,798.08	\$0.00	\$0.00	Tue 12/19/17	Wed 11/1/17	32 days	Review ALICE COSS Design	1.5.6.2.1	168
.17 '18 '19 '20 '21 '17 '18 '19 '20 '21	cost+contingen	contingerResource c	continge	Cost	calculate fixed	InstituticFixed Cost	Finish	Start	Duration	Task Name	WBS	ō

Page 3

PROF4_Institution Mechanic		\$11,520.00 \$10,618.64 \$41,720.00 \$41,720.00 \$41,720.00 \$524,832.00 \$10,400.00 \$52,913.28 \$432,800.00 \$15,520.00 \$15,520.00 \$45,520.00 \$46,560.00	00 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	\$11,520,00 \$11,520,00 \$13,201,64 \$8,819,88 \$41,720,00 \$24,832,00 \$10,400,00 \$52,913,28 \$52,913,28 \$52,913,28 \$52,900,00 \$15,520,00 \$16,520,00 \$16,520,00 \$16,520,00 \$16,520,00 \$16,520,00 \$16,520,00 \$16,520,00 \$16,520,00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00	Mon 3/7/22 Fri 9/17/21 ALL Mon 9/20/21 ALL Mon 12/13/21 ALL Mon 3/7/22	Mon 9/6/21 Mon 9/20/21 Tue 9/21/21 Tue 12/14/21	10 days 1 day 60 days 60 days	Installation Review Installation Commissioning	1.5.8.2 1.5.8.3 1.5.8.4	227
PROF4_Institution Mechanism	\$16,502.05 \$11,024.85 \$52,150.00 \$31,040.00 \$13,000.00 \$13,000.00 \$52,913.28 \$621,208.00 \$19,400.00 \$19,400.00 \$19,400.00 \$19,400.00 \$19,400.00 \$19,400.00 \$19,400.00 \$19,400.00 \$19,400.00 \$19,400.00 \$19,400.00 \$19,400.00	\$11,520.00 \$11,520.00 \$10,616.64 \$4,978.88 \$41,720.00 \$24,832.00 \$10,400.00 \$10,400.00 \$15,520.00 \$25,080.00 \$36,840.00 \$36,86,000.00		\$11,5200 \$13,201.6 \$8,819.8 \$41,7200 \$24,832.0 \$10,400.0 \$15,520.0 \$15,520.0 \$368,640.0	\$0.00 \$0.00 \$0.00 \$0.00 \$0.00 \$0.00		Mon 3/7/22 Fri 9/17/21 ALL Mon 9/20/21 ALL Mon 12/13/21 ALL	Mon 9/6/21 Mon 9/20/21 Tue 9/21/21	10 days 1 day 60 days	Installation Review	1.5.8.2	227
PROF4_Insti	\$16,502.05 \$11,024.85 \$11,024.85 \$52,150.00 \$31,040.00 \$13,000.00 \$52,913.28 \$621,208.00 \$1,208.00 \$1,208.00	\$11,520.00 \$11,520.00 \$10,616.64 \$4,978.88 \$41,720.00 \$24,832.00 \$10,400.00 \$52,913.28 \$432,800.00 \$15,220.00 \$50,000.00		\$11,5200 \$11,52016 \$13,2016 \$8,81918 \$41,720.0 \$24,832.0 \$10,400.0 \$52,913.2 \$432,800.0 \$2,080.0	\$0.00 \$0.00 \$0.00 \$0.00		Mon 3/7/22 Fri 9/17/21 ALL Mon 9/20/21 ALL	Mon 9/6/21 Mon 9/20/21	10 days 1 day	Installation Review	1.5.8.2	077
PROF4_Insti	\$16,502.05 \$11,024.85 \$52,150.00 \$31,040.00 \$13,000.00 \$52,913.28 \$621,208.00 \$19,400.00	\$11,520.00 \$11,520.00 \$10,616.64 \$4,978.88 \$41,720.00 \$24,832.00 \$10,400.00 \$52,913.28 \$432,800.00		\$11,5200 \$13,201.6 \$8,819.8 \$41,720 \$24,832.0 \$10,4000 \$52,913.2 \$432,800.0 \$15,520.0	\$0.00 \$0.00 \$0.00		Mon 3/7/22 Fri 9/17/21 ALL	Mon 9/6/21	10 days	III Stallation Top		3
PROF4_Inst PROF4_Inst Mechan	\$16,502.05 \$11,024.85 \$52,150.00 \$31,040.00 \$13,000.00 \$52,913.28 \$621,206.00	\$11,520.00 \$11,520.00 \$10,616.64 \$4,978.88 \$41,720.00 \$24,832.00 \$10,400.00 \$52,913.28		\$11,520.0 \$11,520.0 \$13,201.6 \$13,201.6 \$8,819.8 \$41,720.0 \$24,832.0 \$10,400.0 \$10,400.0 \$432,800.0	\$0.00 \$0.00		Mon 3/7/22			Installation Pren	1.5.8.1	225
PROF4_Inst PROF4_Inst	\$16,502.05 \$11,024.85 \$52,150.00 \$31,040.00 \$13,000.00 \$52,913.28	\$11,520.00 \$10,618.64 \$4,978.88 \$41,720.00 \$24,832.00 \$10,400.00 \$52,913.28		\$11,5200 \$11,5200 \$13,201.6 \$8,819.8 \$41,720.0 \$24,832.0 \$10,400.0	\$0.00 \$0.00			Mon 9/6/21	131 days	Installation	1.5.8	224
PROF4_Inst PROF4_Inst Mechan	\$16,502.05 \$11,024.85 \$52,150.00 \$31,040.00 \$13,000.00	\$5,349.76 \$11,520.00 \$10,616.64 \$4,978.88 \$41,720.00 \$24,832.00		\$1,520.0 \$11,520.0 \$13,201.6 \$8,819.8 \$41,720.0 \$24,832.0	\$0.00		Fri 9/3/21	Mon 6/14/21	60 days	Half detector Assembly Readout and Cooling	.5.7.3.13	223
PROF4_Insti	\$16,502.05 \$11,024.85 \$52,150.00 \$31,040.00	\$5,349.76 \$11,520.00 \$10,616.64 \$4,978.88 \$41,720.00 \$24,832.00		\$11,520.0 \$13,201.6 \$8,819.8 \$41,720.0 \$24,832.0	\$0.00		Fri 6/11/21 LBNL	Mon 5/31/21	10 days	Metrology on Final Assembly	.5.7.3.12	222
→ PROF4_Insti	\$16,502.05 \$11,024.85 \$52,150.00	\$5,349.76 \$11,520.00 \$10,616.64 \$4,978.88 \$41,720.00		\$11,520.0 \$13,201.6 \$8,819.8 \$41,720.0		\$0.00	Fri 5/28/21 LBNL	Mon 1/11/21	100 days	Assemble full Ladders into Half support	.5.7.3.11	221
PROF4_Inst	\$16,502.05 \$11,024.85	\$5,349.76 \$11,520.00 \$10,616.64 \$4,978.88		\$11,520.0 \$13,201.6 \$8,819.8	\$0.00	\$0.00	Fri 1/8/21 LBNL	Mon 10/5/20	70 days	Metrology on Stave Assemblies	.5.7.3.10	220
₩ PROF4_Insti	\$16,502.05	\$5,349.76 \$11,520.00 \$10,616.64		\$11,520.0 \$13,201.6	\$3,841.00	\$3,841.00	Fri 10/2/20 LBNL	Mon 9/21/20	10 days	Pack/ship Final Assemblies to BNL	.5.7.3.9.5	219
•		\$5,349.76 \$11,520.00		\$11,520.0	\$2,585.00	\$2,585.00	Fri 9/18/20 LBNL	Mon 8/31/20	15 days	Validation of Final Assembly	5.7.3.9.4	218
TECH4_institu	\$14,400.00	\$5,349.76		\$7,934.7	\$0.00		Fri 8/28/20 LBNL	Mon 8/17/20	10 days	Perform Half Detector Metrology on Final Assembly	5.7.3.9.3	217
PROT4_Institu	\$9,918.45			200	\$2,585.00	. \$2,585.00	Fri 8/14/20 LBNL	Mon 8/3/20	10 days	Test and Rework Half Detector	.5.7.3.9.2	216
PRO14 Institut	\$57,965.20	\$46,372.16		\$46,372.16	\$0.00		+n //31/20LBNL	Mon 6/8/20	40 days	Assemble Layers and CYSS into Half	5.7.3.9.1	215
1	\$109,810.55	\$78,837.44	4	\$87,848.44	\$9,011.00		Fri 10/2/20 LBNE	Mon 6/8/20	85 days	Test	1.5.7.3.9	214
↓ • • • • • • • • • • • • • • • • • • •		\$0.00		\$0.00	\$0.00		Fri 6/5/20 LBNL	Fri 6/5/20	0 days	Milestone Complete Layers	.5.7.3.8.6	
♣ TECH4_Institution	\$21,600.00	\$17,280.00		\$17,280.00	\$0.00		Fri 6/5/20 LBNL	Mon 5/18/20	15 days	Perform Half Detector Metrology	.5.7.3.8.5	
PROF4_Institution	\$20,089.75	\$13,486.80	.25	\$16,071.80	\$2,585.00	\$2,585.00	Fri 5/15/20 LBNL	Mon 4/6/20	30 days	Test and Rework Layers after Assembly	5.7.3.8.4	211
PROF4_Institution_	\$57,107.70	\$42,916.16	.25	\$45,686.16	\$2,770.00	\$2,770.00	Fri 4/3/20 LBNL	Mon 12/30/19	70 days	Install Staves onto End Wheels	.5.7.3.8.3	210
PROF4_Institution_LBN	\$3,343.60	\$2,674.88	.25	\$2,674.88	\$0.00	\$0.00	Fri 12/27/19 LBNL	Mon 12/23/19	5 days	Half-Detector Assembly Review	.5.7.3.8.2	209
PROF4_Institution_LBN	\$9,103.60	\$7,282.88	.25	\$7,282.88	\$0.00	\$0.00	Fri 12/20/19	Mon 11/25/19	20 days	Test Installation of Staves onto End	.5.7.3.8.1	208
1	\$111,244.65	\$83,640.72	- 73	\$88,995.72	\$5,355.00	\$0.00	Fri 6/5/20 LBNL	Mon 11/25/19	140 days	Layer Assembly and Test	1.5.7.3.8	207
SCI3_Institution_LBNL[30	\$20,160.00	\$16,128.00		\$16,128.0	\$0.00		Fri 11/22/19 LBNL	Mon 8/19/19	70 days	Individual Stave test and rework	1.5.7.3.7	206
SCI3_Institution_LBNL[50%],	\$7,200.00	\$5,760.00	.25	\$5,760.00	\$0.00	\$0.00	Fri 8/16/19 LBNL	Mon 8/5/19	10 days	Stave Receipt Inspection	1.5.7.3.6	205
▼ TECH4_Institution_MIT,SC(3	\$18,000.00	\$14,400.00	.25	\$14,400.00	\$0.00	\$0.00	Fri 1/18/19 MIT	Mon 12/24/18	20 days	Assemble & Test Cooling System	1.5.7.3.5	204
'18 '19 '20 '21 '21 '21 '21 '31 '31 '31 '31 '31 '31 '31 '31 '31 '3	cost+contingeni '17	Cost	conting	Cost	cost	Institution ixed Cost	Finish	Start	Duration	lask Name	W III	₹

Wed 1/25/17

MVTX_Inner_Barrel_Master-012517

Page 4

Here we attached the full project file

Abbreviations and Code Names

	MAPS	Monolithic Active Pixel Sensors
	MVTX	MAPS-based Vertex Detector
	QGP	Quark Gluon Plasma
687	DCA	Distance of Closest Approach
	RHIC	Relativistic Heavy Ion Collider at BNL
688	LHC	Large Hadron Collider at CERN
000		

9 11 Literature Cited

References

- [1] A. Adare et al. Energy Loss and Flow of Heavy Quarks in Au+Au Collisions at $\sqrt{s_{NN}}$ = 200 GeV. Phys. Rev. Lett., 98:172301, 2007.
- [2] B.I. Abelev et al. Transverse Momentum and Centrality Dependence of High- p_T Nonphotonic Electron Suppression in Au+Au Collisions at $\sqrt{s_{NN}} = 200$ GeV. *Phys. Rev. Lett.*, 98:192301, 2007.
- [3] L. Adamczyk et al. Observation of D^0 Meson Nuclear Modifications in Au+Au Collisions at $\sqrt{s_{NN}}$ = 200 GeV. *Phys. Rev. Lett.*, 113(14):142301, 2014.
- [4] Betty Abelev et al. Suppression of high transverse momentum D mesons in central Pb-Pb collisions at $\sqrt{s_{NN}} = 2.76 \text{ TeV}$. *JHEP*, 09:112, 2012.
- [5] J.C. Xu, J.F. Liao, and M. Gyulassy. Bridging soft-hard transport properties of quark-gluon plasmas with cujet 3.0. *JHEP*, 1602:169, 2016.
- [6] L. Adamczyk et al. Measurement of d^0 azimuthal anisotropy at mid-rapidity in au+au collisions at $\sqrt{s_{NN}} = 200$ gev. 2017.
- 703 [7] S.K. Das, F. Scardina, S. Plumari, and V. Greco. Heavy-flavor in-medium momentum evolution: Langevin versus boltzmann approach. *Phys. Rev.*, C90:044901, 2014.
- Serguei Chatrchyan et al. Evidence of b-Jet Quenching in PbPb Collisions at $\sqrt{s_{NN}} = 2.76$ TeV. *Phys. Rev. Lett.*, 113(13):132301, 2014. [Erratum: Phys. Rev. Lett.115,no.2,029903(2015)].
- ⁷⁰⁷ [9] Jinrui Huang, Zhong-Bo Kang, and Ivan Vitev. Inclusive b-jet production in heavy ion collisions at the LHC. *Phys. Lett.*, B726:251–256, 2013.
- 709 [10] sPHENIX preConceptual Design Report. 2015.
- ₇₁₀ [11] A. Adare et al. An Upgrade Proposal from the PHENIX Collaboration. 2015.
- 711 [12] CMS Collaboration. Transverse momentum balance of b-jet pairs in PbPb collisions at 5 TeV. 2016.
- 712 [13] Jinrui Huang, Zhong-Bo Kang, Ivan Vitev, and Hongxi Xing. Photon-tagged and B-meson-tagged b-jet production at the LHC. *Phys. Lett.*, B750:287–293, 2015.
- [14] CMS Collaboration. Splitting function in pp and PbPb collisions at 5.02 TeV. 2016.
- 715 [15] K Kauder. Measurement of the Shared Momentum Fraction zg using Jet Reconstruction in p+p and Au+Au Collisions with STAR. 2016.
- 717 [16] Andrew J. Larkoski, Simone Marzani, Gregory Soyez, and Jesse Thaler. Soft Drop. *JHEP*, 05:146, 2014.
- [17] S. S. Cao, G.Y. Qin, and S. A. Bass. Energy loss, hadronization and hadronic interactions of heavy flavors in relativistic heavy-ion collisions. *Phys. Rev.*, C92:024907, 2015.
- 721 [18] Min He, Rainer J. Fries, and Ralf Rapp. Heavy-Quark Diffusion and Hadronization in Quark-Gluon Plasma. *Phys. Rev.*, C86:014903, 2012.

- [19] J. Anderson et al. FELIX: a PCIe based high-throughput approach for interfacing front-end and trigger electronics in the ATLAS Upgrade framework. *JINST*, 11(12):C12023, 2016.
- [20] S. Adler et al. Phenix on-line systems. Nucl. Instrum. Meth. A, 499:560, 2003.
- [21] S. Agostinelli et al. GEANT4: A Simulation toolkit. Nucl. Instrum. Meth., A506:250–303, 2003.
- 727 [22] Johannes Rauch and Tobias Schlter. GENFIT a Generic Track-Fitting Toolkit. *J. Phys. Conf. Ser.*, 608(1):012042, 2015.
- 729 [23] Wolfgang Waltenberger. RAVE: A detector-independent toolkit to reconstruct vertices. *IEEE Trans.* 730 *Nucl. Sci.*, 58:434–444, 2011.