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PHENIX 
WEEKLY PLANNING 

January	
  7,	
  2016	
  
Carter	
  Biggs	
  



The Last Three 
Weeks 

1.  Finish East Carriage commissioning 
2.  Move South Magnet north and put up collars 
3.  Build Shield Wall and move in 
4.  Annual PHENIX Safety Review 
5.  Continue VTX/FVTX commissioning 
6.  Magnet Safety Review 
7.  Magnet checks complete 
8.  Pink Sheets complete 
9.  Blue Sheets almost complete 
10. Continue sPHENIX prototype work 



Next Week 
1. ESRC Walk-Thru 

2. Obtain Final Sign-off to run 

3. Start shifts and flammable gases  

4. Beginning of Run Party 



2015	
  SHUTDOWN	
  SHEDULE	
  
June	
  19th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  End	
  of	
  Run	
  Party	
  
JUNE	
  22ND	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  END	
  OF	
  RUN	
  
June	
  23rd	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Roll	
  out	
  Shield	
  Wall	
  
June	
  25–	
  30	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  Shield	
  Wall	
  
June	
  24	
  -­‐	
  29	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Pixel	
  TesPng	
  on	
  VTX	
  (Chuck,	
  Eric)	
  	
  
July	
  1	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  Collars,	
  Move	
  South	
  Magnet	
  south	
  
July	
  2	
  –	
  July	
  6	
  	
  	
  	
  	
  	
  	
  	
  Disconnect	
  	
  &	
  roll	
  out	
  East	
  Carriage	
  
July	
  6	
  –	
  7	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Setup	
  up	
  IR	
  for	
  shut	
  down	
  work	
  
July	
  6	
  –	
  10	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  De-­‐Cable	
  &	
  remove	
  East	
  VTX/FVTX,	
  move	
  to	
  510	
  
July	
  9th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Erect	
  Scaffold	
  between	
  south	
  and	
  central	
  magnets	
  
July	
  10th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Set	
  up	
  MPC-­‐ex	
  “sled”	
  
July	
  13	
  –	
  16	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  MPC-­‐ex	
  south,	
  MPC	
  South	
  Crystals	
  
July	
  14	
  –	
  21	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  De-­‐Cable	
  &	
  remove	
  West	
  VTX/FVTX,	
  move	
  to	
  510	
  
July	
  17	
  –	
  Aug	
  7	
  	
  	
  	
  	
  	
  Repairs	
  and	
  upgrades	
  to	
  MPC-­‐ex	
  and	
  MPC	
  south	
  in	
  510	
  
July	
  17	
  –	
  Sept	
  21	
  	
  	
  Repairs	
  to	
  East	
  VTX/FVTX	
  in	
  510	
  
July	
  17	
  -­‐	
  	
  Oct	
  19	
  	
  	
  	
  	
  Repairs	
  to	
  VTX/FVTX	
  West	
  in	
  510	
  
July	
  29	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Deliver	
  and	
  set	
  up	
  “Dance	
  Floor”	
  for	
  Summer	
  Sunday	
  	
  
July	
  31	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Start	
  to	
  fold	
  down	
  East	
  Carriage	
  wings	
  
Aug	
  2	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  SUMMER	
  SUNDAY	
  @	
  PHENIX	
  
Aug	
  10	
  –	
  21	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Replace	
  &	
  Troubleshoot	
  MPC	
  and	
  MPC-­‐ex	
  South	
  	
  
Aug	
  14	
  –	
  28	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  DC	
  East	
  &	
  West	
  Repairs	
  
Aug.	
  24	
  –	
  25	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  MuTr	
  South	
  Sta.	
  1	
  Repairs	
  
	
  



2015	
  SHUTDOWN	
  SCHEDULE	
  (cont.)	
  
Aug	
  24	
  –	
  26	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  South	
  scaffold	
  and	
  move	
  CM	
  south	
  
Aug	
  27th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Erect	
  Scaffold	
  between	
  CM	
  and	
  North	
  magnet	
  
Aug	
  28th	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Install	
  MPC-­‐ex	
  “sled”	
  in	
  north	
  
Aug.	
  28	
  –	
  Sept.	
  4	
  	
  	
  	
  MuTr	
  North	
  Sta.	
  1	
  Repairs	
  
Aug	
  31	
  –	
  Sept	
  2	
  	
  	
  	
  	
  	
  Remove	
  MPC-­‐ex	
  North	
  &	
  MPC	
  North	
  crystals	
  
Sept	
  3	
  –	
  24	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Repairs	
  to	
  MPC-­‐ex	
  &	
  MPC	
  North	
  in	
  510	
  
Sept	
  22	
  -­‐25	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Re-­‐install	
  and	
  re-­‐cable	
  VTX/FVTX	
  West	
  
Sept	
  24	
  –	
  Oct	
  8	
  	
  	
  	
  	
  	
  	
  Replace	
  &	
  Troubleshoot	
  MPC	
  	
  North	
  
Oct	
  16	
  –	
  22	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Replace	
  MPC-­‐ex	
  North	
  and	
  troubleshoot	
  
Oct	
  28	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Survey	
  North	
  Beam	
  Pipe	
  
Oct	
  29	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  North	
  Scaffold	
  and	
  move	
  CM	
  North	
  	
  	
  
Oct	
  30	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  DC	
  West	
  Electronics	
  Repairs	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  
Nov	
  9	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Re-­‐Install	
  and	
  re-­‐cable	
  VTX/FVTX	
  West	
  
Nov	
  2	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Erect	
  South	
  Scaffold	
  
Nov	
  6 	
   	
  	
  	
  	
  	
  	
  	
  	
  Fold	
  up	
  “wings”	
  on	
  East	
  Carriage	
  	
  
Nov	
  12	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Set	
  up	
  MPC-­‐Ex	
  South	
  “sled”	
  
Nov	
  2	
  –	
  	
  5	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Survey	
  CM	
  and	
  Central	
  Beam	
  Pipe	
  	
  	
  
Nov	
  16	
  –	
  24	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Re-­‐install	
  MPC-­‐Ex	
  South,	
  wire,	
  troubleshoot	
  
Nov	
  12	
  –	
  Dec	
  23	
  	
  	
  	
  	
  Troubleshoot	
  VTX/FVTX	
  Systems	
  
	
  



2015	
  SHUTDOWN	
  SCHEDULE	
  (cont.)	
  

Dec	
  9	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Remove	
  South	
  Scaffolding	
  
Dec	
  10	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Re-­‐install	
  VTV/FVTX	
  East	
  
Dec	
  14	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Survey	
  VTX/FVTX	
  East	
  
Dec	
  15	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Prep	
  IR	
  for	
  Run	
  16	
  
Dec	
  16	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Move	
  in	
  East	
  Carriage	
  
Dec	
  18	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Fold	
  down	
  “wings”	
  on	
  East	
  Carriage	
  
Dec	
  18	
  –	
  22	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Build	
  Shield	
  Wall	
  
Dec	
  23	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Move	
  Shield	
  Wall	
  in	
  
Dec	
  28	
  –	
  Jan	
  8	
  	
  	
  	
  	
  	
  	
  	
  White,	
  Pink,	
  and	
  Blue	
  SheePng	
  
Jan	
  12	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Start	
  Flammable	
  Gases	
  &	
  Shigs	
  	
  
Jan	
  15	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Beginning	
  of	
  Run	
  Party	
  ?!?!?!?!?!?	
  
Jan	
  18	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  	
  Start	
  of	
  Run	
  16	
  





Maybe	
  you	
  received	
  that	
  latest	
  and	
  greatest	
  new	
  consumer	
  electronics	
  product	
  as	
  gi7s	
  over	
  the	
  holidays?	
  I	
  hope	
  you	
  got	
  what	
  you'd	
  been	
  
wishing	
  for!	
  This	
  has	
  me	
  thinking	
  about	
  those	
  now	
  obsolete	
  electronics	
  products—old	
  TVs,	
  computers,	
  stereos,	
  and	
  the	
  like—that	
  we're	
  
now	
  storing	
  in	
  closets,	
  aBcs,	
  basements,	
  and	
  garages.	
  But	
  it's	
  beEer	
  to	
  recycle	
  them!	
  
	
  	
  
On	
  Jan.	
  6,	
  from	
  noon	
  to	
  1	
  p.m.,	
  the	
  Lab	
  will	
  be	
  accepKng	
  employee	
  electronic	
  waste	
  (E-­‐Waste)	
  for	
  recycling	
  at	
  the	
  Bldg.	
  494	
  Warehouse	
  
(south	
  of	
  Bldg.	
  490).	
  This	
  is	
  a	
  great	
  and	
  very	
  convenient	
  opportunity	
  to	
  start	
  your	
  spring	
  cleaning	
  early	
  this	
  year	
  and	
  avoid	
  potenKal	
  fines.	
  	
  
As	
  of	
  Jan.	
  1,	
  2015,	
  New	
  York	
  State	
  law	
  requires	
  E-­‐Waste	
  to	
  be	
  recycled.	
  A	
  home	
  owner	
  may	
  be	
  fined	
  for	
  disposing	
  of	
  E-­‐Waste	
  in	
  the	
  regular	
  
trash	
  stream.	
  So,	
  let	
  us	
  help	
  you	
  do	
  the	
  right	
  thing	
  by	
  recycling	
  your	
  old	
  electronics.	
  If	
  you	
  forget	
  to	
  bring	
  in	
  your	
  E-­‐Waste	
  on	
  Jan.	
  6,	
  that's	
  
okay.	
  We	
  will	
  host	
  E-­‐Waste	
  collecKons	
  quarterly;	
  look	
  for	
  noKces	
  on	
  the	
  home	
  page.	
  
	
  	
  
Here	
  are	
  some	
  interesKng	
  facts	
  about	
  those	
  obsolete	
  products:	
  
·∙	
  	
  	
  	
  	
  	
  	
  	
  	
  According	
  to	
  the	
  U.S.	
  Environmental	
  ProtecKon	
  Agency,	
  during	
  2010	
  Americans	
  tossed	
  out	
  more	
  than	
  2.4	
  million	
  tons	
  of	
  E-­‐Waste,	
  of	
  
which	
  only	
  27	
  percent	
  was	
  recycled.	
  The	
  rest	
  ended	
  up	
  in	
  landfills	
  or	
  was	
  incinerated.	
  
·∙	
  	
  	
  	
  	
  	
  	
  	
  	
  In	
  2012,	
  the	
  average	
  U.S.	
  household	
  spent	
  $1,312	
  on	
  consumer	
  electronics.	
  
·∙	
  	
  	
  	
  	
  	
  	
  	
  	
  On	
  average,	
  Americans	
  dispose	
  of	
  142,000	
  computers	
  and	
  more	
  than	
  416,000	
  mobile	
  devices	
  EVERY	
  DAY.	
  
·∙	
  	
  	
  	
  	
  	
  	
  	
  	
  On	
  average,	
  Americans	
  replace	
  their:	
  
o	
  	
  	
  Cell	
  phones	
  every	
  22	
  months	
  
o	
  	
  	
  Desktop	
  computers	
  every	
  two	
  to	
  five	
  years	
  
o	
  	
  	
  TVs	
  every	
  10	
  years	
  
o	
  	
  	
  Portable	
  music	
  players	
  every	
  two	
  to	
  three	
  years	
  
o	
  	
  	
  DVD	
  players	
  every	
  four	
  to	
  five	
  years	
  
o	
  	
  	
  Printers	
  every	
  five	
  years	
  
·∙	
  	
  	
  	
  	
  	
  	
  	
  	
  E-­‐Waste	
  comprises	
  two	
  percent	
  of	
  America’s	
  trash	
  in	
  landfills	
  and	
  70	
  percent	
  of	
  the	
  overall	
  toxic	
  waste.	
  These	
  toxins	
  include	
  some	
  of	
  
the	
  most	
  toxic	
  substances	
  known	
  to	
  humankind,	
  including:	
  mercury,	
  lead,	
  cadmium,	
  arsenic,	
  beryllium,	
  hexavalent	
  chromium,	
  and	
  
brominated	
  flame	
  retardants.	
  
·∙	
  	
  	
  	
  	
  	
  	
  	
  	
  Recycling	
  one	
  million	
  cell	
  phones	
  can	
  recover	
  approximately:	
  50	
  pounds	
  of	
  gold,	
  550	
  pounds	
  of	
  silver,	
  20	
  pounds	
  of	
  palladium,	
  and	
  
more	
  than	
  20,000	
  pounds	
  of	
  copper.	
  	
  
·∙	
  	
  	
  	
  	
  	
  	
  	
  	
  68	
  percent	
  of	
  U.S.	
  consumers	
  stockpile	
  electronics.	
  

From	
  Gail	
  Majson,	
  ALD	
  For	
  ES&H	
  



13 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint- 
page.htm 

WHERE TO FIND 
PHENIX ENGINEERING INFO 


