
Removal  and  Refurbishment  (R  &  R)  
of  the  PHENIX  

Experiment  at  1008	


1	
  6/23/2016	
  

Weekly	
  Planning	
  Mee3ng:	
  6/23/16	
  
	
  
	
  

Paul	
  Gianno8	
  



Decommissioning	
  Schedule	
  

2	
  6/23/2016	
  

Major	
  Tasks 	
   	
   	
   	
   	
   	
   	
   	
   	
   	
  Start	
  Date	
  	
  	
  	
  	
   	
  Finish	
  Date	
  
	
  
R&R	
  Engineering,	
  Prep	
  and	
  Planning 	
   	
   	
   	
   	
   	
  In	
  Progress	
   	
  6/30/16	
  
Ini3al	
  Tasks	
  Following	
  Run	
  16 	
   	
   	
   	
   	
   	
   	
  6/27/16 	
   	
  7/29/16	
  
Disassemble	
  East	
  Carriage 	
   	
   	
   	
   	
   	
   	
   	
  8/1/16 	
   	
  11/4/16	
  
Remove	
  Beampipe/replace	
  with	
  temp	
  pipes	
   	
   	
   	
   	
  8/1/16 	
   	
  11/30/16	
  
Disassemble	
  Muon	
  Magnet	
  South 	
   	
   	
   	
   	
   	
  8/1/16 	
   	
  12/30/16 	
   	
  	
  
Disassemble	
  Central	
  Magnet	
  

	
   	
  Part	
  1	
  (things	
  that	
  can	
  be	
  done	
  early) 	
   	
   	
   	
  8/1/16 	
   	
  12/30/16	
  
	
   	
  Part	
  2	
  (everything	
  else) 	
   	
   	
   	
   	
   	
  6/30/17 	
   	
  11/10/17 	
   	
  	
  

Disassemble	
  West	
  Carriage	
  
	
   	
  Part	
  1	
  (things	
  that	
  can	
  be	
  done	
  early) 	
   	
   	
   	
  8/1/16 	
   	
  12/30/16	
  
	
   	
  Part	
  2	
  (everything	
  else) 	
   	
   	
   	
   	
   	
  7/28/17 	
   	
  11/17/17 	
   	
  	
  

Disassemble	
  Muon	
  Magnet	
  North 	
  	
  
	
   	
  Part	
  1	
  (things	
  that	
  can	
  be	
  done	
  early) 	
   	
   	
   	
  8/1/16 	
   	
  12/30/16	
  
	
   	
  Part	
  2	
  (everything	
  else) 	
   	
   	
   	
   	
   	
  9/25/17 	
   	
  3/9/17 	
   	
  	
  

R&R	
  Support	
  Structures	
  
	
   	
  Part	
  1	
  (things	
  that	
  can	
  be	
  done	
  early) 	
   	
   	
   	
  8/1/16 	
   	
  12/30/16	
  
	
   	
  Part	
  2	
  (everything	
  else) 	
   	
   	
   	
   	
   	
  6/30/17 	
   	
  9/30/17	
  

	
  
Detailed	
  Schedules	
  for	
  each	
  of	
  these	
  major	
  tasks	
  to	
  be	
  determined	
  and	
  detailed	
  on	
  separate	
  slides 	
  	
  
	
  



R&R	
  Engineering,	
  Prep	
  and	
  Planning:	
  
Work	
  	
  Plan	
  and	
  Work	
  Permits	
  

•  R&R	
  of	
  PHENIX	
  Components 	
   	
   	
  Overall	
  workplan 	
   	
  D.	
  Lynch/P.	
  Gianno8	
  (DONE)	
  
•  Ini4al	
  Tasks	
  to	
  prep	
  for	
  R&R	
  a:er	
  run	
  16	
   	
  General:SDD-­‐2016-­‐002	
   	
  D.	
  Lynch	
  (Done)	
  	
  
•  Dismantle	
  EC	
   	
   	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐003	
   	
  P.	
  Gianno8/D.	
  Phillips	
  	
  
•  EC	
  &	
  WC-­‐	
  DC	
  East/West	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐004	
   	
  C.	
  Biggs	
  	
  
•  EC	
  &	
  WC-­‐	
  Rich	
  East	
   	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐005	
   	
  R.	
  Pisani	
  	
  
•  EC	
  &	
  WC-­‐	
  EM	
  Cal	
  PbSc	
  East,	
  PbGl	
  	
   	
   	
  Enhanced:SDD-­‐2016-­‐006	
   	
  R.	
  Pisani	
  	
  
•  EC	
  -­‐	
  TOF	
  E	
   	
   	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐007	
   	
  R.	
  Pisani	
  	
  
•  Remove	
  and	
  Preserve	
  Beampipe	
  	
   	
   	
  Enhanced:SDD-­‐2016-­‐008	
   	
  D.	
  Lynch,	
  D.	
  Philips	
  	
  
•  Dismantle	
  MMS	
   	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐009	
   	
  P.	
  Gianno8/D.	
  Phillips	
  	
  
•  MMS&MMN	
  -­‐	
  MPC-­‐Ex	
  South/North	
   	
   	
  Enhanced:SDD-­‐2016-­‐010	
   	
  D.	
  Lynch	
  	
  
•  MMS&MMN	
  -­‐	
  MPC	
  South/North	
   	
   	
  Enhanced:SDD-­‐2016-­‐011	
   	
  D.	
  Lynch	
  	
  
•  MMS&MMN	
  -­‐	
  MuTr	
  Sta	
  1South/North	
  	
   	
  Enhanced:SDD-­‐2016-­‐012	
   	
  C.	
  Biggs	
  	
  
•  MMS&MMN	
  -­‐	
  MuTr	
  Sta	
  2	
  &	
  3	
  South/North	
   	
  Enhanced:SDD-­‐2016-­‐013	
   	
  C.	
  Biggs	
  	
  
•  Dismantle	
  WC	
  	
   	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐014	
   	
  P.	
  Gianno8/D.	
  Phillips	
  	
  
•  WC	
  -­‐	
  Aerogel	
   	
   	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐0015	
   	
  R.	
  Pisani	
  	
  
•  WC	
  -­‐	
  TOF	
  W	
   	
   	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐016	
   	
  C.	
  Biggs	
  	
  
•  Dismantle	
  CM	
  	
   	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐017	
   	
  P.	
  Gianno8/D.	
  Phillips	
  	
  
•  CM	
  -­‐	
  F/VTX	
   	
   	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐018	
   	
  D.	
  Lynch	
  	
  
•  CM	
  -­‐	
  BBC	
  N&S	
  	
   	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐019	
   	
  D.	
  Lynch	
  	
  
•  CM	
  -­‐	
  RPC1	
  N&S	
   	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐020	
   	
  D.	
  Lynch	
  	
  
•  Dismantle	
  MMN	
   	
   	
   	
   	
   	
  Enhanced:SDD-­‐2016-­‐021	
   	
  P.	
  Gianno8/D.	
  Phillips	
  	
  
•  R&R	
  IR	
  and	
  Non-­‐IR	
  Support	
  Structures	
   	
   	
  Enhanced:SDD-­‐2016-­‐022	
   	
  P.	
  Gianno8/D.	
  Phillips/R.	
  Pisani	
  	
  

6/23/2016	
   3	
  



R&R	
  Engineering,	
  Prep	
  and	
  Planning:	
  
Li]ing	
  Fixtures,	
  pla_orms	
  and	
  other	
  equipment	
  needed	
  for	
  disassembly,	
  etc	
  

6/23/2016	
   4	
  

List	
  of	
  fixtures,	
  pla1orms,	
  equipment	
  needed	
  here,	
  with	
  status	
  and	
  schedule	
  



R&R	
  Engineering,	
  Prep	
  and	
  Planning:	
  
Contracts,	
  Storage	
  areas,	
  Disposi3on	
  of	
  detector	
  equipment	
  plans	
  

6/23/2016	
   5	
  

List	
  of	
  Contracts,	
  Storage	
  areas,	
  Disposi3on	
  of	
  detector	
  equipment	
  plans	
  
needed	
  here	
  with	
  status	
  and	
  schedule	
  



R&R	
  Engineering,	
  Prep	
  and	
  Planning	
  

6	
  

  

• Liaison	
  Engineer	
  and	
  Physicist	
  
• Li]ing	
  Fixtures,	
  Scaffolding,	
  Equipment	
  Required	
  to	
  Disassemble	
  
• Work	
  Plans	
  for	
  Disassembly	
  
• Contracts	
  for	
  Disassembly	
  and	
  Disposal	
  
• Specify	
  and	
  Prepare	
  Storage	
  Areas	
  
• Determine	
  Disposi3on	
  of	
  Non-­‐PHENIX/DOE	
  Equipment	
  

 
 ~6 months: Jan ’16 – June ’16 
 
 
Unless we do really well 
in the next 2 weeks 
we will be behind schedule

6/23/2016	
  



Ini3al	
  Tasks	
  Following	
  Run	
  16 
	
  

7	
  

  
• Purge	
  Flammable	
  Gas	
  &	
  Disconnect	
  Gas	
  Lines	
  
• Open	
  &	
  Remove	
  Shield	
  Wall	
  
• Remove	
  MuID	
  Collars	
  
• BP	
  disassembly	
  Part	
  1:	
  Remove	
  south	
  spool	
  
• MMS	
  move	
  south	
  
• BP	
  disassembly	
  part	
  2:	
  South	
  bellows	
  and	
  3"	
  to	
  40	
  mm	
  transi3on	
  
• Remove	
  dumbwaiter	
  &	
  ladder,	
  fold	
  Pla_orms	
  
• Disconnect	
  EC	
  
• Move	
  East	
  Carriage	
  to	
  AH	
  
• Un-­‐fold	
  EC	
  Pla_orms	
  
• Move	
  MuId	
  Collars	
  to	
  AH	
  and	
  dispose	
  

~4 weeks: July ’16 

6/23/2016	
  



Disassemble	
  East	
  Carriage	
  

8	
  

  
• Remove	
  EC	
  Experimental	
  Cables	
  
• Strip	
  unwanted	
  Electronics	
  from	
  EC	
  Racks	
  
• Move	
  EC	
  Electronics	
  Racks	
  to	
  Storage	
  
• Remove	
  and	
  dispose	
  DC	
  East	
  &	
  PC1	
  East	
  
• Remove	
  and	
  dispose	
  PC3	
  East	
  &	
  TEC	
  
• Remove	
  and	
  dispose	
  RICH	
  East	
  (save	
  PMT's)	
  
• Remove	
  and	
  dispose	
  EM	
  Cal:	
  PbSC	
  East,	
  PbGl	
  
• Remove	
  and	
  dispose	
  TOF-­‐E	
  
• Remove	
  EC	
  Tray,	
  Power	
  Cables	
  &	
  Lights	
  
• Strip	
  EC	
  Copper	
  Gas	
  &	
  Water	
  Lines	
  
• Remove	
  EC	
  Pla_orms	
  
• Remove	
  EC	
  Steel	
  Frame	
  
• Disposal/Storage	
  of	
  EC	
  Materials 

   

~14 weeks: Aug – Nov ’16 
 

6/23/2016	
  



Disassemble	
  Muon	
  Magnet	
  South	
  

9	
  

  
• Move	
  MMS	
  to	
  AH	
  with5"	
  to	
  3"	
  Beam	
  Pipe	
  
• Remove	
  5"	
  to	
  3"	
  transi3on	
  BP	
  spool,	
  move	
  to	
  storage	
  
• Strip	
  unwanted	
  Electronics	
  from	
  MMS	
  Racks	
  &	
  Dispose	
  
• Move	
  MMS	
  Racks	
  to	
  Storage	
  
• Remove	
  Experimental	
  Cables	
  
• Remove	
  all	
  MMS	
  Tray,	
  Power	
  Cables	
  &	
  Lights	
  
• Remove	
  MuTrigger	
  Pla_orm	
  &	
  Dispose	
  
• Remove	
  Eyebrow	
  Pla_orm	
  &	
  Dispose	
  
• Remove	
  and	
  store	
  MPC-­‐Ex	
  South	
  
• Remove	
  and	
  store	
  MPC	
  South	
  
• Remove	
  and	
  dispose	
  MuTr	
  sta3on	
  1	
  South	
  
• Remove	
  MMS	
  Upper	
  5	
  Lamp	
  Shades	
  
• Build	
  MMS	
  Access	
  Scaffold	
  
• Remove	
  MMS	
  Exp	
  Cables	
  
• Remove	
  &	
  Dispose	
  MuTr	
  Sta3ons	
  2	
  &	
  3	
  South	
  &	
  Support	
  Structure	
  
• Remove	
  MMS	
  Internal	
  Work	
  Pla_orms	
  
• Remove	
  MMS	
  Cooling	
  Water	
  Piping	
  &	
  Hosing	
  
• Remove	
  MMS	
  Teacup	
  
• Remove	
  MMS	
  Coils	
  
• Disassemble	
  MMS	
  Steel	
  &	
  Lead	
  (all	
  pieces	
  under	
  40T)	
  
• Disposal/Storage	
  of	
  MMS	
  Materials  

~21 weeks: Schedule TBD 
Finish before run 17 
 

6/23/2016	
  



6/23/2016	
   10	
  

Things	
  that	
  can	
  be	
  done	
  early:	
  	
  
CM,	
  WC,	
  MMN,	
  Other	
  Infrastructure	
  

Need	
  to	
  establish	
  task	
  list	
  and	
  schedules	
  for	
  these	
  items	
  



R&R	
  Issues	
  and	
  Concerns	
  

•  R&R 
 

–  Schedule recovery 
–  Manpower distribution 
–  Waste management of activated steel  
–  Disassembly of the MMN in the IR 
–  Disassembly of the CM in the AH: Central magnet components exceed 1008 crane capacity 
–  Final disposition of scrapped materials 
–  In-house vs. outside contractors for disassembly of large structures 

 

11	
  6/23/2016	
  



BACK	
  UP	
  SLIDES	
  

6/23/2016	
   12	
  



Disassemble	
  Central	
  Magnet	
  

13	
  

  
• Move	
  CM	
  south	
  
• BP	
  Disassembly	
  -­‐	
  Be	
  BP,	
  N	
  3"	
  to	
  40	
  mm	
  transi3on	
  &	
  N	
  bellows	
  
• Remove	
  and	
  store	
  F/VTX	
  
• Remove	
  and	
  dispose	
  RPC1	
  North	
  and	
  South	
  
• Remove	
  and	
  dispose	
  BBC	
  North	
  and	
  South	
  
• Strip	
  unwanted	
  Electronics	
  from	
  CM	
  Racks	
  
• Move	
  CM	
  Electronics	
  Racks	
  to	
  Storage	
  
• Move	
  CM	
  to	
  Assembly	
  Hall	
  
• Remove	
  Experimental	
  Cables	
  
• Remove	
  all	
  CM	
  Tray,	
  Power	
  Cables	
  &	
  Lights	
  
• Remove	
  and	
  dispose	
  Bridge	
  pla_orm	
  
• Remove	
  and	
  dispose	
  RPC	
  stainless	
  shields	
  
• Remove	
  CM	
  Cooling	
  Water	
  Piping	
  &	
  Hosing	
  
• Remove	
  CM	
  Pla_orm	
  
• Disassembly	
  of	
  CM	
  Steel	
  (Gantry	
  Crane)	
  
• Disposal/Storage	
  of	
  CM	
  Materials 
 

~19 weeks: Schedule TBD 
CM out of IR before run 17 

6/23/2016	
  



Disassemble	
  West	
  Carriage	
  

14	
  

  

• Disconnect	
  WC	
  Services	
  
• Roll	
  WC	
  to	
  Assembly	
  Hall	
  
• Strip	
  unwanted	
  Electronics	
  from	
  WC	
  Racks	
  
• Move	
  WC	
  Electronics	
  Racks	
  to	
  Storage	
  
• Remove	
  and	
  dispose	
  DC	
  West	
  &	
  PC1	
  
• Remove	
  and	
  dispose	
  RICH	
  West	
  
• Remove	
  and	
  dispose	
  EM	
  Cal:	
  PbSC	
  West	
  
• Remove	
  Experimental	
  Cables	
  
• Remove	
  WC	
  Tray,	
  Power	
  Cables	
  &	
  Lights	
  
• Strip	
  WC	
  Copper	
  Gas	
  &	
  Water	
  Lines	
  
• Remove	
  WC	
  Pla_orms	
  
• Remove	
  WC	
  Steel	
  Frame	
  
• Disposal/Storage	
  of	
  WC	
  Materials 
 

 ~16 weeks: Schedule TBD Some work done in IR before run 17, 
move to AH for final disassembly after run 17 

  
 
 
6/23/2016	
  



Disassemble	
  Muon	
  Magnet	
  North	
  

15	
  

• Strip	
  unwanted	
  Electronics	
  from	
  MMN	
  Racks	
  
• Move	
  MMN	
  Electronics	
  Racks	
  to	
  Storage	
  
• Remove	
  Experimental	
  Cables	
  
• Remove	
  all	
  MMN	
  Tray,	
  Power	
  Cables	
  &	
  Lights	
  
• Remove	
  MuTrigger	
  pla_orm	
  and	
  dispose/recycle	
  
• Remove	
  Eyebrow	
  pla_orm	
  and	
  dispose	
  recycle	
  
• Remove	
  and	
  dispose	
  MPC-­‐Ex	
  North	
  
• Remove	
  and	
  dispose	
  MPC	
  North	
  
• BP	
  disassembly:	
  Remove	
  North	
  3"	
  to	
  5"	
  transi3on	
  BP	
  spool	
  
• Remove	
  and	
  dispose	
  MuTr	
  sta3on	
  1	
  North	
  
• Remove	
  MMN	
  Lamp	
  Shades	
  
• Build	
  MMN	
  Access	
  Pla_orm	
  
• Remove	
  and	
  dispose	
  MuTr	
  sta3ons	
  2	
  and	
  3	
  North	
  
• Remove	
  MMN	
  Access	
  Pla_orm	
  
• Remove	
  MMN	
  Cooling	
  Water	
  Piping	
  &	
  Hosing	
  
• Remove	
  MMN	
  Detectors	
  
• Remove	
  MMN	
  Teacup	
  
• Remove	
  MMN	
  Coils	
  
• Remove	
  MMN	
  Piston	
  (Gantry	
  Crane)	
  
• Disassembly	
  of	
  MMN	
  Steel	
  
• Disposal/Storage	
  of	
  MMN	
  Materials 

  ~28 weeks: Schedule TBD Some work done in IR 
before run 17, final disassembly after run 17 

 

6/23/2016	
  



R&R	
  Support	
  Structures	
  

16	
  

• Remove	
  all	
  MuID	
  detectors	
  not	
  entrapped	
  in	
  MuID	
  steel	
  and	
  dispose	
  
• Remove	
  and	
  dispose	
  all	
  obsolete	
  piping,	
  wiring	
  and	
  fibers	
  
• Cut	
  Hole	
  in	
  MuID	
  Steel	
  for	
  eRHIC	
  Bypass	
  ?	
  
• Disconnect	
  Power	
  Supply	
  Cables	
  &	
  Water	
  
• Remove	
  Power	
  Supplies	
  
• DAQ	
  room	
  Decommissioning	
  
• Gas	
  Mixing	
  House	
  Decommissioning	
  
• Gas	
  Pad	
  Decommissioning	
  
 

 Schedule: TBD Most equipment to 
be decommissioned in place 
“mothballed” for possible future 
service  

6/23/2016	
  


