
Removal  and  Refurbishment  (R  &  R)  
of  the  PHENIX  

Experiment  at  1008	
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Weekly	
  Planning	
  Mee.ng:8/4/16	
  
	
  
	
  

Paul	
  Gianno7	
  



PHENIX	
  This	
  Week	
  

1.   Con4nue	
  de-­‐cabling	
  and	
  rack	
  removal	
  on	
  East	
  Carriage.	
  	
  

2.   All	
  cooling	
  lines	
  on	
  CM	
  and	
  MMS	
  blown	
  out	
  

3.   3rd	
  Floor	
  EC	
  PlaHorms	
  down	
  

4.   Move	
  MMS	
  and	
  CM	
  South	
  

5.   Take	
  down	
  East	
  DC	
  and	
  PC1	
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1.  Remove	
  racks	
  and	
  plaEorms	
  on	
  2nd	
  floor	
  of	
  EC	
  

2.  Con.nue	
  to	
  remove	
  racks	
  and	
  cable	
  from	
  MMS	
  

3.  Erect	
  scaffold	
  between	
  CM	
  and	
  MMN	
  
	
  
4.  Remove	
  BBC	
  North,	
  MPC-­‐ex	
  North	
  

Next	
  Week	
  at	
  PHENIX	
  



Decommissioning	
  Schedule	
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Major	
  Tasks 	
   	
   	
   	
   	
   	
   	
   	
   	
   	
  Start	
  Date	
  	
  	
  	
  	
   	
  Finish	
  Date	
  
	
  
R&R	
  Engineering,	
  Prep	
  and	
  Planning 	
   	
   	
   	
   	
   	
  In	
  Progress	
   	
  6/30/16	
  
Ini.al	
  Tasks	
  Following	
  Run	
  16 	
   	
   	
   	
   	
   	
   	
  Complete 	
   	
  Complete	
  
Disassemble	
  East	
  Carriage 	
   	
   	
   	
   	
   	
   	
   	
  In	
  Progress	
   	
  11/4/16	
  
Remove	
  Beampipe/replace	
  with	
  temp	
  pipes	
   	
   	
   	
   	
  8/30/16 	
   	
  11/30/16	
  
Disassemble	
  Muon	
  Magnet	
  South 	
   	
   	
   	
   	
   	
  8/1/16 	
   	
  12/30/16 	
   	
  	
  
Disassemble	
  Central	
  Magnet	
  

	
   	
  Part	
  1	
  (things	
  that	
  can	
  be	
  done	
  early) 	
   	
   	
   	
  8/1/16 	
   	
  12/30/16	
  
	
   	
  Part	
  2	
  (everything	
  else) 	
   	
   	
   	
   	
   	
  6/30/17 	
   	
  11/10/17 	
   	
  	
  

Disassemble	
  West	
  Carriage	
  
	
   	
  Part	
  1	
  (things	
  that	
  can	
  be	
  done	
  early) 	
   	
   	
   	
  8/1/16 	
   	
  12/30/16	
  
	
   	
  Part	
  2	
  (everything	
  else) 	
   	
   	
   	
   	
   	
  7/28/17 	
   	
  11/17/17 	
   	
  	
  

Disassemble	
  Muon	
  Magnet	
  North 	
  	
  
	
   	
  Part	
  1	
  (things	
  that	
  can	
  be	
  done	
  early) 	
   	
   	
   	
  8/1/16 	
   	
  12/30/16	
  
	
   	
  Part	
  2	
  (everything	
  else) 	
   	
   	
   	
   	
   	
  9/25/17 	
   	
  3/9/17 	
   	
  	
  

R&R	
  Support	
  Structures	
  
	
   	
  Part	
  1	
  (things	
  that	
  can	
  be	
  done	
  early) 	
   	
   	
   	
  8/1/16 	
   	
  12/30/16	
  
	
   	
  Part	
  2	
  (everything	
  else) 	
   	
   	
   	
   	
   	
  6/30/17 	
   	
  9/30/17	
  

	
  
Detailed	
  Schedules	
  for	
  each	
  of	
  these	
  major	
  tasks	
  to	
  be	
  determined	
  and	
  detailed	
  on	
  separate	
  slides 	
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