
ID Task Name Duration
1 Prepare for PHENIX Run 6 42 days

2 Prep BBC N&S 4 days

3 Dry out MuTr lines 4 days

4 Install BBC N 2 days

5 Move CM North 1 day

6 Hookup water to bridge 1 day

7 Install BBC S 2 days

8 Install HBD racks 2 wks

9 Receive MPC S 1 day

10 Install MPC S 3 wks

11 MuTr HV/LV test and repair 9 days

12 Uninstall TOF W platform 2 days

13 Install MMS lampshades 2 days

14 Prep EC for Roll in 4 days

15 Install eyebrow & EC -bridge access platforms 3 days

16 Pink sheeting 2 wks

17 Move MuID collar to IR 1 day

18 EC roll in 3 days

19 Blue sheeting 2 wks

20 Connect EC services 5 days

21 Install shield door 5 days

22 Move MMS North to run position 1 day

23 Install MuID collar 1 day

24 PASS System tests 1 wk

25 Install plug door and steel platform 1 day

26 Start PHENIX shifts 1 day

27 Start flammable gas flow 1 day

28 Blue ring ready for beam 0 days

29 All Up commissioning 3 wks

30 Yellow ring ready for beam 0 days

31 Start of run 6 0 days
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