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Last Week & This Week

• Complete Repair & Upgrade of station 1S quadrants – Done

• Re-install station 1 S MuTr qudrants - In progress

• Remove MPC South for repairs  - Done

• Repair hall probe in station 2 South  - Done

• VTX/FVTX Repairs at Chemistry/Physics  

• Continue Repairs & Upgrades for MuTr Stations 2&3 N&S  

• Remove MMN East vertical lampshade ?

• Prep for DC West – in progress

• sPHENIX design support

• MPC-Ex design support

xxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxxx
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Next Week

• Rewire and re-plumb the MuTr south station 1

• Continue Repairs & Upgrades for MuTr Stations 2&3 N&S  

• Continue Prep for DC West – in progress

• sPHENIX design support

• MPC-Ex design support
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VTX Installation 2010 &
2011. 2012 Removal and 
re-installation will be 
same.
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RPC Station 1 North and South 
Cooling Upgrade

North South
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RPC Background Attenuation Project

Looking towards RPC3 North
East West 

Looking towards RPC3 South
West East 
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Under DX at RPC3 North
East West 

Under DX at RPC3 South
West East 

RPC Background Attenuation Project
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DC West Upgrade Design and measurements
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• Station-1 South re-capacitation and termination
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Clamp-on Terminator Installation on North & South Station-3

• Lower clamp-on terminators already installed for both north 
and south sta-3 (bottom 4 octants)

• With new work platforms that reaches all of sta-3; install 
remaining (upper) clamp-on terminators. 
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MMS Work Platforms MMN Work Platforms
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MPC Repairs –

North MPC Removed for Evaluation
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RPC Recirculation Upgrade

VTX/FVTX Cooling Upgrade
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MuID Collar IR Holding Area Support

Structural support improvements designed

Parts to be ordered

Installation this fall prior to EC roll in
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New Electrical Work for 2012 Shutdown, to be accomplished as time is available

1. Add Transient Surge Suppressor to 3 phase power panel on the Central Magnet Bridge.

2. The Gas Mixing House Breaker Panel for the Gas Mixing side is almost out of spare 
breaker slots and needs to be reviewed for increased capacity panel to replace it.

3. New computer rack replacements/additions for upcoming Run 13 & Rack Room computer 
infrastructure changes involving power distribution circuit (UPS and normal AC power) 
re-work – check with Martin Purschke

Additional Work for 2012, not yet scheduled, to be fit in as available

1. Replaced aging magnet hoses (CM only)

2. identify obsolete services passing through sill and remove them.

3. Cover for services coming from IR through sill.

4. Plan for stripping out TEC electronics and services to free up TEC racks.

5. Add limit switch and improved spooling control for window washer cable.
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PHENIX Shutdown 2012 Electronics Upgrade /Repair

• Replace remaining RS-485 type ADAMs on West carriage with MODBUS/TCP type.
• Install Ethernet switches and MODBUS/TCP ADAMs on Central Magnet arm.
• Install second MODBUS server in counting house.
• Install MTP patch bay and jumpers for FVTX in counting house. 
• Add several backup MTP fibers from CH to IR
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MPC-Ex Upgrade

We will be making measurements and 
test fitting mockups this summer in 
preparation for design and 
fabrication next fall, if proposed 
upgrade is approved

North MPC 07/25/12
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sPHENIX
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Carpenter – Assist with Station 1, MMS, MMN and DC West scaffolding and work platforms
- -7/23-Oct. 26 (2 weeks at beginning, 1 week at end, ½ days at various intervals 

between)

Articulated manlift – For removal and re-installation of MPC N  - week of 10/16

CAD Mech techs – remove and restore MMS and MMN lampshades – week of 7/23

Survey – VTX/FVTX at Chemistry and PHENIX IR  - 10/8-11/9

Riggers – transport VTX/FVTX to IR from Chemistry  - week of 10/29

Carpenters and Riggers – erect and disassemble Summer Sunday dance floor - 8/1-8/7 

Riggers and Carpenters – restore dumbwaiter and ladder to EC  - week of 11/26

Riggers – Assemble shield wall and Install plug door – 12/26-12/28

Blue Sheets and White Sheets - 12/3-12/21

A/C evaluation and repairs, IR and rack room A/C’s – complete by start of run 13

Requested CAD Support for 2012 Shutdown
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Procedures for Shutdown 2012

• Existing PHENIX General Purpose Recurring Task procedures - on line
• VTX Removal - Done 
• FVTX/VTX installation - Done
• VTX Survey - Done
• FVTX Survey - Done
• FVTX Cooling SystemUpgrades - Done
• MuTr Maintenance & Upgrade (stations 1 2 & 3) - Done
• MuTrigger Maintenance and Upgrade - Done
• DC Repair – Incl. in WP
• MPC removal and re-installation – incl in WP - Done

Work Permits for Shutdown 2012

• Start of Shutdown    (PHENIX)   - Done
• VTX Removal/FVTX/VTX Installation – Approved
• MuTr/MuTrigger Maintenance and Upgrade 3 WP’s: 

Station 1, MMN and MMS work  - at CAD for Approval
• RPC1 Cooling Upgrade  (PHENIX) – Done
• DC West Repairs – in Design
• MPC repairs  - Approved
• End of Shutdown (PHENIX)

Procedures will be part of 
1 WP for VTX and FVTX

–Incl. in separate WP’s 
for MMN and MMS 
entry 
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CM is currently moved north to 
gain access to station 1 south. 
Work on RPC1 South, DC West, 
MPC South and MuTr Station 1 
South. 

Move CM north 
complete beampipe and 
CM survey. Move MMS 
North to run position. 
VTX/FVTX work may 
be done in any 
configuration.

After all work finished 
move CM south, 
reinstall MPCN 
complete RPC1 North 
work, survey step 1 for 
beampipe,
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2012 Shutdown Schedule 

Remove MMS & MMN vertical East lampshades Done *
MuTr South Station 1 work

Install access (Sta. 1work platforms) Done
Disconnect Cables, hoses etc, ID/label all  In Progress
Remove FEE plates and chambers Done
Station 2 Terminators and manifold upgrade through Done
access opened by station 1 removal
Station 2 South Hall probe repair Done

MPC South repairs 8/20-9/15/2012
RPC 1 South cooling upgrade 8/20-9/15/2012
Labor Day Holiday 9/3/2012
MuTr South Station 1 work (Cont’d) 

Clean/install new MuTr Sta. 1 chamber parts and upgrades Done
(concurrent At RPC Factory)
Re-install chambers and FEE plates Done ?
Re-cable, re-hose and test 9/5-9/21/2012 
re-capacitation and air manifold upgrades 
Station 3 North and South (upper half) 7/23-9/30/2012
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Repair upgrade, reassemble VTX/FVTX In Progress
Test, survey (at Chemistry and IR) and re-install VTX/FVTX 10/5-10/31/12
Substation breaker upgrade/test (CAD) 8/20-9/30
DC West maintenance (replace window) 9/15-10/15
RPC stations 1 and 3, north and south maintenance As required
Other detector maintenance as required As required
Infrastructure maintenance as required As required
TBD prototype tasks As required
Open Station 1 North, re-install MPC North 10/16-10/26/2012
RPC1 North Cooling upgrade  10/16-10/26/2012
Veterans Day Holiday 11/12/201212
Pre-run commissioning and prep for run 13 11/1-12/31/2012
Prep for EC roll in 11/12-11/16/2012
Roll in EC 11/19-11/23/2012
Thanksgiving Holidays 11/22-23/2012
Prep IR for run 11/26-12/3/2010
Pink/Blue/White sheets 12/3-12/21/201
Christmas Holidays 12/24-25/2012
Start run 13 1/1/2013

2012 Shutdown Schedule (Continued)
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Safety, Security, Etc.
From Jack Ellerkamp and Joe Falco:  ImmediateActions to Take Following a Serious Injury

One outcome from the investigation into last November’s aerial lift fall during the decommissioning of the 
Brookhaven Graphite Research Reactor (BGRR) is the importance of the Lab community knowing how to 
respond if a coworker suffers a serious injury. 

When a worker suffers a serious injury, co-workers should immediately contact the Laboratory Protection 
Division by calling Ext. 2222 (631-344-2222 from a cell phone) or 911. An injured worker should not be 
moved before the Fire Rescue Group arrives, especially if the worker has a head, neck, or spine injury, or 
a possible broken bone -- none of which may be immediately apparent. Moving him or her could worsen the 
injury and result in paralysis or other severe complications. The only exceptions are to:

• Administer basic life support or use an automated external defibrillator (AED), if needed 
• Apply pressure to a wound that is seriously bleeding
• Get the worker out of imminent danger. (Note that a worker is not in imminent danger just 

because he or she is in an area controlled for radiological purposes.) 

The Fire Rescue Group knows how to brace or splint an injured worker so that he or she can be 
transported safely. They may call upon you to provide assistance after their arrival. 

After the injured worker is attended to, it is important to preserve and restrict access to the accident 
scene so that a thorough accident investigation can be performed. The supervisor should also contact the 
Occupational Medical Clinic (OMC) at Ext. 3670 and report the injury to an OMC nurse.

In cases where an injury does not require hospital transport, the supervisor should 
bring the employee to OMC for evaluation, and should wait at the OMC for further 
instruction by an OMC staff member on whether an employee can return to work, 
and if work restrictions are required. It is also the supervisor’s responsibility to 
take the lead in the accident investigation, working with the Environment, Safety, 
and Health coordinator and Safety 
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Safety and Security
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Where To Find 
PHENIX Engineering Info

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Lab Holiday Next Monday, Sept. 3:  Labor Day  -- Enjoy !  

• Proposed by Matthew Maguire, New York machinist, 
secretary of CLU 1882

• First state to make it a holiday:  Oregon 1887

• Federal holiday in 1894, six days after the end of 
the Pullman strike during which US Military and 
Federal marshals clashed with labor unions resulting 
in several deaths 


