*Time to assemble a chassis

· 3 weeks to assemble 100 chassis

· does not include pcb’s assembly and checkout

*Time to assemble one CRA (chassis and plumbing)

· 2 days/CRA

· does not include electrical connections or checkout

1. ½ h install chassis


2. ½ h install voltage box

3. 1h install manifolds>>>> >>

4. 9h [1 ½ h/chassis] cooling hoses air hoses and routing 

5. 3h/CRA leak test setup etc





*Time to install one CRA in the magnet

· 3 to 2 1/2days

1. 4 hours mechanical installation

2. 3 hours for hydraulic hook-ups[3 hoses to back plate]

3. 4h leak test

4. 4h electrical connections

5. 8h electrical routing to outside

*Time to install station 1 chassis (a piece or per quadrant)

· 4-days /quadrant

1. 2h  install chassis 

2. 1h  install manifolds

3. 8h internal cooling and air hoses

4. 8h external cooling and air hoses

5. 2h leak test

6. 4h electrical connections to detector

7. 8h routing to outside

