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This Week 

•  Run 14 Continues 
•  Access yesterday: 

•  Install MPC-Ex rack 
•  Replace Teflon FVTX/VTX outlet lines with stainless 
•  Other maintenance? 

•  Plan for 2014 Shutdown 
•  Tech Support for Run 14 as required 
•  Support for sPHENIX efforts as required 
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Next Week 

•  Run 14 Continues 
•  Access 3/10? 

•  Install MPC-Ex FEM Other IR maintenance/repairs 
•  Plan for 2014 Shutdown 
•  Tier I walkthru 
•  Tech Support for Run 14 as required 
•  sPHENIX Review 
•  Support for sPHENIX efforts as required 



Mechanical installation 
Complete Services  

connected 
 
 
FEM assembly waiting for final 
FEM modules 

MPC-Ex Initial (Partial) Installation 
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New MPC-Ex rack 
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sPHENIX Detector Subsystems 

NOTES:
 1. MATERIAL: BLACK DELRIN OR EQUIV.
 

OUTER HCAL

INNER HCAL

BABAR MAGNET
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BEAMPIPE
VTX

OUTER SILICON
TRACKER



sPHENIX Overall Detector Design Concept 
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sPHENIX Overall Structural/Support Concept 
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sPHENIX HCal Mechanical Design Concept 

HCal Module HCal Internal Steel Assembly 
(Same as concept used in prototype)  

HCal  Scintillator Light Collection 
(Improvements to Prototype are needed)  
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ePHENIX 

Plan View 

Elevation View 
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2014 planned Technical Support & 2014 Shutdown 
Support for run 14      2/3-6/30/2014 
Support for sPHENIX prototype tests at FermiLab   1/21-2/25/2014 
Procure & Fabricate parts for MPC-Ex North and South   1/1/2014-6/30/2014 
Assemble & test MPC-Ex South, ready for installation   3/1-7/1/2014 
End of Run Party      7/11/14? 
Assemble & test MPC-Ex North, ready for installation   7/1-9/25/2014 
Start of Shutdown Tasks (purge flammable gas, disassemble and  

stow shield wall, remove collars, move EC to AH, Move  
MMS south, etc.)      7/14 – 7/25/2014 

Install scaffolding in Sta 1 South     7/28/2014 
Remove MPC-Ex prototype, Install new MPC-Ex South   7/28-8/22/2014 
Maint. & Repairs for MPC South, BBC South, RPC1 South, MuTr sta 1  
South, as necessary      7/28-8/22/2014 
Remove scaffolding from sta 1 south, Move CM South   8/25/2014 
Install scaffolding in Sta 1 North     8/26-8/29/2014 
Prep MPC-Ex North installation area     9/1-9/26/2014 
Install new MPC-Ex North     9/29-10/17/2014 
Remove Sta 1 North scaffolds, Move CM North    10/20-10/24/2014 
Other detector support      TBD 
Infrastructure Maintenance and Improvement    TBD 
Decommissioning of obsolete PHENIX detector equipment   TBD 
sPHENIX Support      on-going 
End of Shutdown Tasks (Move MS north, roll in EC , install collars, 

remove 10 ton cart, plates and manlifts, build shield wall, etc.)  10/27-11/26/2014 
Pink/White/Blue Sheets      1/17/2014 
End of Shutdown Party      ???? 
Start Flammable gas flow     ???? 
Close shield wall, install radiation interlocks and prepare for run 14  12/31/2014 
Start run 15      1/2/2015 
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PHENIX Safety and Security 

1.  From Ray Karol:  Nothing this week 

2.  Tier I Inspection Yesterday, No major issues 
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Safety and Security 

FY13 Injury Listing:  https://intranet.bnl.gov/esh/shsd/seg/OccInj/BNLInjuries.aspx   

Recent Events  

3/7/14 Non-
Reportable 

An overhead light bulb failed, causing glass fragments to fall to the floor. There were no injuries. The incident was 
reported by an employee who heard the glass shards falling to the floor. The area was secured to prevent injury and 
Facilities and Operations (F&O) management was notified.  (Event Link) 

Recent Injuries  

3/5/14 Recordable An employee was vacuuming and developed pain in her left arm. After visiting her doctor, she was given 
prescription medication, making this recordable. 

2/28/14 First Aid An employee tripped and fell on steps, injuring his right hand/wrist.  At the OMC, first aid was given. 

2/27/14 Recordable An employee injured his fingers when a door closed on his hand. At the OMC, first aid was given. After visiting his 
doctor, he received a prescription for medication, making this recordable. 

2/14/14 DART An employee slipped and fell on an icy surface, reported to Fire/Rescue, and was transported to a local ER for 
further tests.   Update:  This case is now DART due to lost time. 

Injury Status:  
FY14 YTD:  DART – 7, TRC – 16, First Aid – 23 
FY13:          DART – 15, TRC – 38, First Aid – 53 
FY12:          DART – 19, TRC – 36, First Aid – 69 
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Where To Find  
PHENIX Engineering Info 

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm 

Run 14 Continues! 

St. Paddy’s Day Fun Facts: 
•  Celebrated in all 50 States, District of Columbia, Puerto Rico and US Virgin Islands, 

American Samoa and The Northern Mariana Islands 
•  Argentina, Austria, Belgium, China, Croatia, Cyprus, Denmark, Dubai, England, France, 

Germany, Greece, Hungary, Italy, Japan, Korea, Mexico, Montserrat, Netherlands, 
New Zealand, Norway, Russia, Scotland, Singapore, South Africa, Spain, Turkey   

•  First Parade in Boston 1737 
•  Largest Parade in New York (first held in 1756) 
•  Longest Continuous Parade Montreal (191 years) or New York (250 years) ? 
•  ~35 Million US residents of Irish descent  
•  Guinness sales worldwide more than double from 5.5 M to 13 M pints on St. Paddy’s 

Day 
•  World’s Shortest Parade: 11th annual in Hot Springs AK (Bridge Street 98 feet), 35th 

annual (2 city blocks) Boulder, CO, Dripsey Cork, Ireland (between 2 pubs 100 yards), 
Bronx NY (47 feet (in one door out another at An Beal Bocht, an Irish Pub) 
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About 4000 years ago, it was the accepted practice in Babylonia that for a month after the wedding, the 
bride's father would supply his son-in-law with all the mead he could drink. Mead is a honey beer, and because 
their calender was lunar based, this period was called the "honey month" or what we know to day as the "Honey 
moon"  
 
Before invention of the thermometer, brewers used to check the temperature by dipping their thumb, to find 
whether appropriate for adding Yeast. Too hot, the yeast would die. This is where we get the phrase " The 
Rule of the Thumb"  
 
In English pubs, ale is ordered by pints and quarts. So in old England, when customers got unruly, the 
bartender used to yell at them to mind their own pints and quarts and settle down. From where we get "mind 
your own P's and Q's".  
 
After consuming a vibrant brew called Aul or Ale, the Vikings would go fearlessly to the battlefield, without 
their armour, or even their shirts. The "Berserk" means "bear shirt" in norse, and eventually to the meaning of 
wild battles.  
 
Way down in 1740, the Admiral Veron of the British fleet decided to water down the navy's rum, which 
naturally, the sailors weren't pleased with. They nicknamed the Admiral Old Grog, after the still stiff grogram 
coats he used to wear. The term grog soon began to mean the watered down drink itself. When you are drunk 
on this grog, you are "groggy", a word still in use.  
 
Long ago in England, pub frequenters had a whistle baked into the rim of their beer mugs or ceremic/glass 
cups. The whistle was used to order services. Thus we get the phrase, "wet your whistle”. 

Fun Beer Facts 
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