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PHENIX 
Shutdown 2006

11/17/200611/17/20060 daysShutdown Concluded

11/17/200610/16/200625 daysRun Prep

10/16/200610/16/20060 daysRHIC Cooldown Begins

10/11/20069/22/200614 daysE carriage roll in & setup

10/4/20065/1/2006113 daysBuilding and infrastructure tasks

9/21/20067/19/200647 daysSubsystem maint/repair tasks

9/21/20067/19/200647 daysDetector Upgrades

7/18/20066/27/200616 daysShutdown Preparations

6/27/20066/27/20060 daysEnd of Run 6

7/21/20065/1/200660 daysPre Shutdown Tasks

11/17/20065/1/2006145 daysPHENIX Shutdown '06 

Finish_DateStart_DateDurationTask_Name



PHENIX 
Shutdown 2006

6/27/20066/27/20060 daysEnd of Run 6

7/14/20067/10/20061 wkDesign piping route for Bridge water

7/21/20065/1/200612 wksOrder/fabricate parts for RXNP/HBD/MPC N

7/7/20065/29/20066 wksDesign mounting/install'n for MPC N

6/23/20065/29/20064 wksTOF West pre-installation tests (hi bay)

5/29/20065/29/20060 daysReceive TOF West detectors from VU

5/26/20065/1/20064 wksHBD cable mangement

5/26/20065/1/20064 wksMechanical design  For RXNP

7/21/20065/1/200660 daysPre Shutdown Tasks



PHENIX 
Shutdown 2006

7/18/20067/18/20061 dayInstall decking

7/17/20067/17/20061 dayMove beampipe collar to AH

7/17/20067/17/20061 dayInstall 12 ton cart on tracks

7/14/20067/13/20062 daysRetract and remove EC to AH

7/12/20067/12/20061 dayMove MMS full south and restrain

7/11/20067/11/20061 dayRemove beampipe collar

7/12/20067/10/20063 daysPrepare EC for move to AH

7/10/20067/10/20061 dayTake down EC access ladder & fold platforms

7/7/20067/3/20061 wkRemove rolling wall and plug doors

6/30/20066/30/20061 dayOpen rolling woor

6/30/20066/30/20061 dayOpen up & prep

6/29/20066/27/20063 daysDAQ tests

6/29/20066/29/20060 daysEnd of Run party

6/28/20066/27/20062 daysPurge gas from all detectors

7/18/20066/27/200616 daysShutdown Preparations



PHENIX 
Shutdown 2006

9/20/20069/20/20061 dayMove CM North

9/19/20069/13/20065 daysElectrical installation

9/12/20069/6/20065 daysMechanical installation

9/5/20068/30/20065 daysPrepare for installation

8/29/20068/28/20062 daysMove CM south

9/20/20068/28/200618 daysMPC N

9/1/20068/28/20065 daysElectrical installation

8/25/20068/21/20065 daysMechanical installation

8/18/20068/14/20065 daysPrepare for installation

9/1/20068/14/200615 daysHBD

8/18/20068/14/20065 daysElectrical installation

8/11/20068/7/20065 daysMechanical installation

8/4/20067/31/20065 daysPrepare for installation

8/18/20067/31/200615 daysRXNP

8/4/20067/31/20065 daysTOF Electrical Installation

7/28/20067/24/20065 daysTOF Mechanical installation

7/21/20067/21/20061 dayMockup test installation

7/20/20067/19/20062 daysPrepare installation Fixtures

8/4/20067/19/200613 daysTOF W



PHENIX 
Shutdown 2006

9/21/20068/11/20066 wksOther Subsystem tasks tasks (TBD)

8/10/20068/10/20061 dayZDC tasks (TBD)

8/9/20068/9/20061 dayTOF E tasks (TBD)

8/8/20068/8/20061 dayTEC tasks (TBD)

8/7/20068/7/20061 dayRICH tasks (TBD)

8/4/20068/4/20061 dayPC tasks (TBD)

8/3/20068/3/20061 dayMuID  tasks (TBD)

8/2/20068/2/20061 dayMuTr  tasks (TBD)

8/1/20067/19/20062 wksMPC S tasks (TBD)

7/27/20067/27/20061 dayFCAL tasks (TBD)

7/26/20067/26/20061 dayEmCal tasks (TBD)

7/24/20067/24/20061 dayDC tasks (TBD)

7/21/20067/21/20061 dayBBC tasks (TBD)

7/20/20067/20/20061 dayAerogel tasks (TBD)

7/19/20067/19/20061 dayMagnet subsystems tasks (TBD)

7/25/20067/19/20061 wkPrepare EC for subsystems work

9/21/20067/19/2006
47 
daysSubsystem maint/repair tasks



PHENIX 
Shutdown 2006

5/1/20065/1/20061 dayTBD

10/4/200610/3/20062 daysInstall bridge access platforms from EC & eyebrow

5/1/20065/1/20061 dayRepair roof leaks

5/1/20065/1/20061 dayNew raw materials storage container

5/1/20065/1/20061 dayTech area & trailer mold remediation

10/4/20065/1/2006113 daysall other PHENIX infrastructure

5/1/20065/1/20061 dayTBD

5/1/20065/1/20061 dayCounting House

5/1/20065/1/20061 dayTBD

5/1/20065/1/20061 dayRack Room

5/1/20065/1/20061 dayTBD

5/1/20065/1/20061 dayExhaust fan maintenance

5/1/20065/1/20061 dayGas Mixing House

5/1/20065/1/20061 dayTBD

5/1/20065/1/20061 dayGas Pad

8/9/20068/3/20061 wkReplace WC sliding platform hoisting cables

8/2/20068/2/20061 dayMove WC away from Wall

8/1/20067/26/20061 wkRewire/add IR Ceiling lights on emergency power

7/25/20067/19/20061 wkReplace emergency fan louvres

7/17/20067/17/20061 dayRepair water lines to Bridge

8/9/20067/17/200618 daysIR infrastructure tasks

5/1/20065/1/20061 dayTBD

5/1/20065/1/20061 dayAH infrastructure tasks

10/4/20065/1/2006113 daysBuilding and infrastructure tasks



PHENIX 
Shutdown 2006

10/16/200610/16/20060 daysRHIC Cooldown Begins

10/11/200610/11/20061 dayInstall EC rear access & ext.

10/10/200610/10/20061 dayInstall EC Ladder

10/9/200610/3/20061 wkConnect EC services

10/2/20069/29/20062 daysEC Roll in

9/28/20069/22/20061 wkPrepare EC for move to IR

10/11/20069/22/200614 daysE carriage roll in & setup



PHENIX 
Shutdown 2006

11/17/200611/17/20060 daysShutdown Concluded

11/17/200611/13/20061 wkRHIC beam conditioning

11/17/200611/13/20061 wkBeam in blue ring

11/17/200611/13/20061 wkBeam in yellow ring

11/17/200611/13/20065 daysAll Up Commissioning

11/10/200611/10/20061 dayStart Flammable Gas Flow

11/9/200610/27/20062 wksPink Sheeting & Blue Sheeting

10/26/200610/26/20061 dayClose rolling door

10/25/200610/25/20061 dayInstall Plug Door & steel platform

10/24/200610/18/20061 wkRebuild Rolling door

10/17/200610/17/20061 dayInstall beam pipe collar

10/16/200610/16/20061 dayMove MMS full North

11/17/200610/16/200625 daysRun Prep

10/16/200610/16/20060 daysRHIC Cooldown Begins



Shutdown 2006
key dates

• Run ends June 27
• End of Run Party June 29?
• Open Shield wall June 30
• Prep and move EC July 10
• Install TOF W (start) July 19
• Install RXNP (start) July 31
• Install HBD (start no later than) Aug 14 (possibly as early as Aug 1)
• Install MPC North (start no later than) Aug 28 
• Start EC roll in Sep. 22
• Start RHIC Cooldown Oct. 15
• Start Physics data taking Nov. 17 



HBD Prototype 
Run Position 
Mounting

In run position
(mounting supports not shown)

Prototype mounting supports

When to take out He bag?



HBD & RXNP

Moved PMT’s to 1300 mm 
max to avoid I-beams

3” PMT’s

Attach arms to pole face 
for extra support

Still working on fiber 
routing/mounting/
protection



RXNP

Revised design for 
RXNP

Spacer holds 
detector together 
without lead  



RXNP Scintillator & 
Fiber Prototypes


